



5 DAY TECHNICAL LIMIT FORECAST

Well : Culverin-1
Forecast from : Sat, 24 December, 2005

Max POB next 5 days 80
Max POB on Rig 100



Sat 24-Dec-05			Sun 25-Dec-05			Mon 26-Dec-05			Tue 27-Dec-05			Wed 28-Dec-05		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00	Drill 311mm (12¼") hole to 3612mRT.		12:00		
13:00	Drill 311mm (12¼") hole to 3000mRT.		13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Baker Nexus			Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Baker Nexus			Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Baker Nexus		9	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Baker Nexus	8		Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Baker Nexus	
									12		11			
POB at end of crew movements	79		POB at end of crew movements	79		POB at end of crew movements	79		POB at end of crew movements	80		POB at end of crew movements	80	
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
			18-3/4" Hsg. PGB 13-3/8 Casing 30" RT W/Ford Equip MT containers											
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
						Fuel Mud Chemicals Bulks - Gel, Cmt, Drill water								
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Wrangler @ rig Far Grip @ Rig			Wrangler to Melbourne Far Grip @ rig			Wrangler Load Melbourne Far Grip @ Rig			Wrangler to rig Far Grip @ Rig			Wrangler @ rig Far Grip @ Rig		
Sat 24-Dec-05			Sun 25-Dec-05			Mon 26-Dec-05			Tue 27-Dec-05			Wed 28-Dec-05		