



5 DAY TECHNICAL LIMIT FORECAST

Well : Culverin-1
Forecast from : Sun, 08 January, 2006

Max POB next 5 days 90
Max POB on Rig 100



Sun 08-Jan-06			Mon 09-Jan-06			Tue 10-Jan-06			Wed 11-Jan-06			Thu 12-Jan-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00	Set P&A plug top Reservoir. WOC. L/o DP. Tag		1:00			1:00			1:00		
2:00			2:00			2:00			2:00	Complete abandonment. - cut & retrieve PGB &		2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00	POOH to shoe.		5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00	Set plug across shoe. WOC Layout DP RIH & Ta		8:00			8:00	Layout DP & BHA		8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00	POOH.		13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00	Set surface plug. Circulate		15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00	POOH.		18:00			18:00	Retrieve anchors.		18:00	Release rig	
19:00	RIH w/- DP		19:00			19:00			19:00			19:00		
20:00			20:00	Recover BOPs.		20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
3	Upstream Diamond ESS Fugro - ROV MI		3	Upstream Diamond ESS Fugro - Survey + ROV MI	1	11	Upstream Diamond ESS Fugro - Survey MI + Swaco	7		3		3	Upstream Diamond ESS Fugro MI	4
1	Dowell Geoservices Cameron	3	1	Dowell Geoservices Cameron	1	1	Dowell Geoservices Cameron	2		1		1	Dowell Geoservices Cameron	
2	Schlumberger (MDT) Sperry	4	3	Schlumberger Sperry MO 47	2	2	Schlumberger Sperry Smith P&A	2		1		1	Schlumberger Sperry Smith P&A	1
1	Smith P&A		2	Trident Offshore - anchor	2	2	Far Grip Crew change	1		1		1	Far Grip ExtraMasterf rig move	
2	Petrolab		2	Petrolab	2	2	Trident Offshore - anchor	1		1		1	Wrangler Extra master rig move	
	Nexus - geos		2	Nexus - geos	1	1	Nexus - SDS			1		1	Nexus - Logistics	1
9		7	6		14	18		14		6		6		6
POB at end of crew movements		90	POB at end of crew movements		82	POB at end of crew movements		86	POB at end of crew movements		86	POB at end of crew movements		86
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Wrangler sail to rig Far Grip@ Rig			Wrangler sail to rig Far Grip@ Rig			Wrangler @ rig Far Grip@ Rig			Wrangler @ rig Anchors Far Grip@ Rig - Anchors			Wrangler @ rig Anchors Far Grip@ Rig - Anchors		
Sun 08-Jan-06			Mon 09-Jan-06			Tue 10-Jan-06			Wed 11-Jan-06			Thu 12-Jan-06		