



5 DAY TECHNICAL LIMIT FORECAST

Well : Culverin-1
Forecast from : Tue, 10 January, 2006

Max POB next 5 days 88
Max POB on Rig 100



Tue 10-Jan-06			Wed 11-Jan-06			Thu 12-Jan-06			Fri 13-Jan-06			Sat 14-Jan-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00	Layout DP & BHA		5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00	POOH.		7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00	Set P&A plug #4 (surface). Circulate		9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00	Retrieve anchors.		11:00	Release rig		11:00		
12:00	POOH.		12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00	Recover Wear Bushing. Test K&C line. Function		14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00	Recover BOPs.		17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00	Complete abandonment. - cut & retrieve PGB &		23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
11	Upstream Diamond ESS Fugro MI + Swaco Dowell Geoservices Cameron Schlumberger Sperry Smith P&A	6		Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford		3	Upstream Diamond ESS Fugro - Survey MI Dowell Geoservices Cameron Schlumberger Smith P&A Far Grip Extra for rig move Wrangler - Master crew change Nexus - Logistics	4	5 2 2	Upstream Diamond ESS Fugro MI - Eng + trainee Dowell Geoservices Cameron Schlumberger Sperry Weatherford Smith P&A	5 2		Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford	
1		2												
1		2												
2						2		1						
1	Trident Offshore - anchor Nexus - SDS	1		Nexus		1		1						
16		13				7		7	9		7			
POB at end of crew movements		86	POB at end of crew movements		86	POB at end of crew movements		86	POB at end of crew movements		88	POB at end of crew movements		88
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
						RISER								
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Wrangler @ rig Far Grip Eden - Sail to rig			Wrangler Sail to Eden Far Grip@ Rig Wrangler Extra for rig move			Wrangler Eden - sail to rig Far Grip@ Rig - Anchors			Wrangler @ rig Anchors Far Grip@ Rig - Anchors					
Tue 10-Jan-06			Wed 11-Jan-06			Thu 12-Jan-06			Fri 13-Jan-06			Sat 14-Jan-06		