



5 DAY TECHNICAL LIMIT FORECAST

Well : MANTA 2  
Forecast from : Fri, 13 January, 2006

Max POB next 5 days 85  
Max POB on Rig 100



Fri 13-Jan-06			Sat 14-Jan-06			Sun 15-Jan-06			Mon 16-Jan-06			Tue 17-Jan-06		
0:00			0:00			0:00			0:00			0:00		
1:00	#N/A		1:00			1:00			1:00			1:00		
2:00	#N/A		2:00			2:00			2:00			2:00		
3:00	#N/A		3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00	#N/A		5:00			5:00			5:00			5:00		
6:00	#N/A		6:00			6:00			6:00			6:00		
7:00	#N/A		7:00			7:00			7:00	Run & cement 30" conductor		7:00		
8:00	#N/A		8:00			8:00			8:00			8:00	Drill 17-1/2" hole	
9:00	#N/A		9:00			9:00			9:00			9:00		
10:00	#N/A		10:00			10:00			10:00			10:00		
11:00	#N/A		11:00			11:00	Pick up Drillpipe		11:00			11:00		
12:00	#N/A		12:00			12:00			12:00			12:00		
13:00	#N/A		13:00			13:00			13:00			13:00		
14:00	#N/A		14:00			14:00			14:00			14:00		
15:00	#N/A		15:00			15:00			15:00			15:00		
16:00	#N/A		16:00			16:00			16:00			16:00		
17:00	#N/A		17:00			17:00			17:00			17:00		
18:00	#N/A		18:00			18:00			18:00			18:00		
19:00	#N/A		19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00	Run Anchors position rig		23:00	Prepare to spud. Make up 36" BHA		23:00	Drill 36" hole		23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream Diamond ESS Fugro MI - Eng + trainee Dowell Geoservices Cameron Schlumberger Sperry Weatherford Smith P&A			Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford MO 47 Trident			Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford MO 47 Trident			Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford MO 47 Trident	2		Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford MO 47 Trident	2 2
								4						6
POB at end of crew movements	85		POB at end of crew movements	85		POB at end of crew movements	85		POB at end of crew movements	83		POB at end of crew movements	83	
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Fri 13-Jan-06			Sat 14-Jan-06			Sun 15-Jan-06			Mon 16-Jan-06			Tue 17-Jan-06		