

Henry-2/2DW1ST1 Time versus Depth Curve

Henry-2/2DW1ST1 Wednesday 15th October @ 0600hrs

Commenced Well:	24 August 2008 @ 12:30 hrs
Spud Well:	25 August 2008 @ 03:15 hrs
Released Rig:	
Operation:	Drilling 8 1/2" production hole
Depth:	2080 mRT
Est. campaign cost to date:	A\$49,143,363

Trouble Time Breakdown:	
Trouble time Henry DW2	439.25 hrs
Drill to 1050 m, POH	20 hrs
Mill csg swage to allow BHA through	35 hrs
P/U X5 assy with PDC bit, RIH	6.5 hrs
Drill from 1050 m to 2050 m	58 hrs
Circulate, wiper trip	71.5 hrs
Rig up and run 10 3/4" x 9 5/8" csg	32 hrs
Inspect TDS,stabbing arm	13.0 hrs
Rerun CHSART	5.5 hrs
Total Trouble Time	688.75 hours

