



5 DAY TECHNICAL LIMIT FORECAST

Well : MANTA 2

Forecast from : Fri, 20 January, 2006

Max POB next 5 days 91

Max POB on Rig 100



Fri 20-Jan-06			Sat 21-Jan-06			Sun 22-Jan-06			Mon 23-Jan-06			Tue 24-Jan-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00	Drill 12-1/4" hole		15:00		
16:00			16:00			16:00			16:00			16:00		
17:00	Run & cement 13-3/8" casing		17:00	Run & test BOP		17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
2	Upstream			Upstream			Upstream			Upstream			Upstream	
7	Diamond	6		Diamond			Diamond			Diamond	2		Diamond	2
2	ESS	2		ESS			ESS			ESS			ESS	
	Fugro			Fugro			Fugro			Fugro	2		Fugro	5
	MI			MI			MI			MI	3		MI	1
4	Dowell			Dowell			Dowell			Dowell			Dowell	
	Geoservices			Geoservices			Geoservices			Geoservices			Geoservices	
	Cameron			Cameron			Cameron			Cameron	1		Cameron	1
	Schlumberger			Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Sperry			Sperry			Sperry			Sperry	1		Sperry	1
	Weatherford			Weatherford			Weatherford			Weatherford	1		Weatherford	4
	MO 47			MO 47			MO 47			MO 47			MO 47	
	Trident			Trident			Trident			Trident			Trident	
15		8									8			14
POB at end of crew movements		91	POB at end of crew movements		91	POB at end of crew movements		91	POB at end of crew movements		91	POB at end of crew movements		85
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
						30" CASING 36" & 171/2 " BHA 18 3/4" HSG								
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
						Barite 9 5/8" casing Fuel,Water								
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Wrangler to B/Spirit Far Grip on standby						Wrangler to town								
Fri 20-Jan-06			Sat 21-Jan-06			Sun 22-Jan-06			Mon 23-Jan-06			Tue 24-Jan-06		