

Daily Drilling Report

<b>WELL NAME</b> WASABI-1				<b>DATE</b> 09-02-2008	
------------------------------	--	--	--	---------------------------	--

<b>API #</b>	<b>24 HRS PROG</b> 0.00 (m)	<b>TMD</b> 0.00 (m)	<b>TVD</b> 75.00 (m)	<b>REPT NO</b> 12
--------------	--------------------------------	------------------------	-------------------------	----------------------

<b>RIG NAME NO</b> WEST TRITON	<b>FIELD NAME</b>	<b>AUTH TMD</b>	<b>PLANNED DOW</b> 15.98 (days)	<b>DOL</b> 0.58 (days)	<b>DFS</b> (days)	<b>WATER DEPTH</b> 37.00 (m)
-----------------------------------	-------------------	-----------------	------------------------------------	---------------------------	----------------------	---------------------------------

<b>SPUD DATE</b>	<b>Rig Release</b>	<b>WELL SUPERVISOR</b> BILL OPENSHAW / STEFAN G H SCHMIDT			<b>OIM</b>	<b>PBTMD</b>
------------------	--------------------	--	--	--	------------	--------------

<b>REGION</b> AUSTRALIA	<b>DISTRICT</b> Exploration well	<b>STATE / PROV</b> WESTERN AUSTRALIA	<b>RIG PHONE NO</b>	<b>RIG FAX NO</b>
----------------------------	-------------------------------------	--	---------------------	-------------------

<b>AFE # 067 08E43</b>	<b>AFE COSTS</b>	<b>DAILY COSTS</b>	<b>CUMULATIVE COSTS</b>
<b>DESCRIPTION:</b>	DHC: 11,816,036 DCC: CWC: Others: TOTAL: 11,816,036	DHC: 230,367 DCC: CWC: Others: TOTAL: 230,367	DHC: 230,367 DCC: CWC: Others: TOTAL: 230,367

<b>DEFAULT DATUM / ELEVATION</b> ROTARY TABLE / 75.00 (m)	<b>LAST SAFETY MEETING</b>	<b>BLOCK</b>	<b>FORMATION</b>	<b>BHA HRS OF SERVICE</b>
--	----------------------------	--------------	------------------	---------------------------

<b>LAST SURVEY</b>	<b>LAST CSG SHOE TEST (EMW)</b>	<b>LAST CASING</b>	<b>NEXT CASING</b>
MD 75.00 (m) INC 0.00° AZM 0.00°	(sg)		

**CURRENT OPERATIONS:** Rig in transit from Westernport to Wasabi-1 location. ETA 23:00 10 Feb 2008.

**24 HR SUMMARY:** Rig transferred to Apache from Bass Strait Consortium at 10:00 (1 km from standby location at Westernport). Rig underway to Wasabi-1 location.

**24 HR FORECAST:** Move rig onto Wasabi-1 location. Pin rig & commence pre-loading operations.

OPERATION SUMMARY

From	To	HRS	Phase	Operation	PT/NPT	NPT CODES	ACTIVITY SUMMARY
10:00	0:00	14.00	R-MOB-DEM OB	MOB	PP		Rig position 1km from standby location at Westernport and underway to Wasabi-1 location. Operatorship of rig transferred from Bass strait Consortium to Apache Energy Ltd.  Position at midnight: Heading 130' Longitude 38' South, Latitude 145' East, Speed 5 knots, total distance traveled 47 nautical. miles. ETA at Wasabi 23:00 10 Feb 2008

14.00 = Total Hours Today

06:00 UPDATE

0000-0600 00:00 - 06:00 - Rig in transit from Westernport to Wasabi-1 location.  
Heading 131' Longitude 146'08 South, Latitude 39' East, Speed 4 knots, total distance traveled 81 nautical miles. ETA at Wasabi 23:00 10 Feb 2008

Note:  
Mob/Demob(P1) 14 09 Feb 2008 09 Feb 2008 22.00 0.917 0.0m

General Comments: 00:00 TO 24:00 Hrs ON 09 Feb 2008  
Operational Comments Seadrill awaiting arrival of NOV technician to rectify various issues / problems with rig floor cyber control system.  
Operational Comments Test pump inoperable due to lack of spare parts.  
Operational Comments Awaiting delivery of saver subs for top drive.

PERSONNEL DATA

COMPANY	QTY	HRS	COMPANY	QTY	HRS
FURGO	2		SERVICE	1	
SEA DRILL	16		TAMBORITHA	2	
CATERING	8		ADA	4	
MO47 CREW	5		TOTAL MARINE	35	
NATIONAL OILWELL	1		ABB VECTO	1	
BHI	2				

TOTAL PERSONNEL ON BOARD: 77

SUPPORT CRAFT

TYPE	REMARKS
PACIFIC WRANGLER	
MV BATTLER	

Daily Drilling Report

<b>WELL NAME</b> WASABI-1				<b>DATE</b> 09-02-2008
<b>API #</b>	<b>24 HRS PROG</b> 0.00 (m)	<b>TMD</b> 0.00 (m)	<b>TVD</b> 75.00 (m)	<b>REPT NO</b> 12

MATERIALS/CONSUMPTION

ITEM	UNITS	USAGE	ON HAND	ITEM	UNITS	USAGE	ON HAND
BARITE BULK	MT		45	CEMENT	MT		40
BENTONITE	MT	8	28	BARACARB	MT		0
FUEL OIL	MT	4	267	WATER, POTABLE	MT		58
WATER, DRILLING	MT		9	BASE OIL	bbl		0
BRINE	bbl		0				

DECKLOG

MAX VDL	ACT VDL	AVG VDL	LEG PEN (BOW)	LEG PEN (PORT)	LEG PEN (S BOARD)
			1.20	0.50	1.30

MUD INVENTORY

ITEM	UNIT	USAGE	Day Cost (\$)	ON HAND
------	------	-------	---------------	---------