



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD  
Forecast from : Fri, 07 July, 2006

Max POB next 5 days 85  
Max POB on Rig 100



Fri 07-Jul-06			Sat 08-Jul-06			Sun 09-Jul-06			Mon 10-Jul-06			Tue 11-Jul-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00	Pull anchors and deballast, release rig		11:00	RIG RELEASED FROM ANZON		11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00	Complete running 36" pile		18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00	Cement 36" pile, WOC and recover running tool		23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
9	Upstream	3		Upstream			Upstream			Upstream			Upstream	
2	Diamond	7		Diamond			Diamond			Diamond			Diamond	
2	ESS	1		ESS			ESS			ESS			ESS	
	Baroid / MI	1		Fugro			Fugro			Fugro			Fugro	
	Dowell			MI			MI			MI			MI	
	Geoservices			Dowell			Dowell			Dowell			Dowell	
	Tasman	1		Geoservices			Geoservices			Geoservices			Geoservices	
	Cameron	1		Cameron			Cameron			Cameron			Cameron	
2	Anadrill	1		Schlumberger			Schlumberger			Schlumberger			Schlumberger	
	Weatherford			Sperry			Sperry			Sperry			Sperry	
	Expro	10		Weatherford			Weatherford			Weatherford			Weatherford	
	MO47													
18		25												
POB at end of crew movements	85		POB at end of crew movements	85		POB at end of crew movements	85		POB at end of crew movements	85		POB at end of crew movements	85	
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip at Rig			Far Grip at Rig											
Wrangler at Rig			Wrangler at Rig											
Fri 07-Jul-06			Sat 08-Jul-06			Sun 09-Jul-06			Mon 10-Jul-06			Tue 11-Jul-06		