



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Mon, 10 April, 2006

Max POB next 5 days 83
Max POB on Rig 100



Mon 10-Apr-06			Tue 11-Apr-06			Wed 12-Apr-06			Thu 13-Apr-06			Fri 14-Apr-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00	Drill 12 1/4" Hole fm 2689m to TD at 4136m (10		6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Haliburton Alimak		7	Upstream Diamond ESS Fugro MI Trainee Dowell Geoservices Cameron Schlumberger Sperry Weatherford Haliburton Alimak	7		Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Haliburton		1 12 1	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Haliburton	1 11 2 1	6 2 1 9	Upstream Diamond ESS Fugro MI Dowell Geoservices Cameron Schlumberger Sperry Weatherford Haliburton	5 2 1 8
		2	8		7				14		13	9		8
POB at end of crew movements		80	POB at end of crew movements		81	POB at end of crew movements		81	POB at end of crew movements		82	POB at end of crew movements		83
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip working for production Sentinal in field Wrangler at Rig			Far Grip working for production Sentinal in field Wrangler at Rig			Sentinal in field Wrangler at Rig								
Mon 10-Apr-06			Tue 11-Apr-06			Wed 12-Apr-06			Thu 13-Apr-06			Fri 14-Apr-06		