



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD  
Forecast from : Wed, 19 April, 2006

Max POB next 5 days 92  
Max POB on Rig 100



Wed 19-Apr-06			Thu 20-Apr-06			Fri 21-Apr-06			Sat 22-Apr-06			Sun 23-Apr-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00	Pull and repair BOP, test BOP and rerun.		1:00			1:00	MU 8-1/2" BHA, RIH and conduct FIT		1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00	Drill 8-1/2" hole from 3530m to TD at 4136m (1		19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>
	Upstream			Upstream	1		Upstream Logistics	1		Upstream Logistics			Upstream Logistics	
	Diamond		5	Diamond	3	1	Diamond	5		Diamond			Diamond	
	ESS			ESS	4	4	ESS	4		ESS			ESS	
	Fugro			Fugro			Fugro			Fugro			Fugro	
	MI			MI Trainee Eng	1		MI			MI			MI	
	Dowell			Dowell			Dowell			Dowell			Dowell	
	Geoservices		1	Geoservices	1	1	Geoservices	1		Geoservices			Geoservices	
	Cameron			Cameron	1		Cameron			Cameron			Cameron	
	Schlumberger			Schlumberger			Schlumberger			Schlumberger	9		Schlumberger	2
	Sperry			Sperry		1	Sperry			Sperry			Sperry	
	Weatherford			Weatherford	2		Weatherford			Weatherford			Weatherford	
	Haliburton			Haliburton			Fugro Surveyors			Fugro Surveyors	2		Fugro Surveyors	2
							Boat Cook			Boat Cook			Boat Cook	
							Schlumberger			Schlumberger	1		Schlumberger	
			6		8	8		11				12		4
POB at end of crew movements	89		POB at end of crew movements	87		POB at end of crew movements	84		POB at end of crew movements	84		POB at end of crew movements	92	
<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>			<b>EQUIPMENT FROM RIG</b>		
<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>			<b>EQUIPMENT TO RIG</b>		
						Schlumberger 7" Chrome 7" Liner								
<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>			<b>VESSEL MOVEMENTS</b>		
Sentinal in Melbourne Wrangler In Melbourne			Sentinal to Rig Wrangler to Rig			Sentinal at Rig Wrangler to Melbourne			Sentinal At Rig Wrangler In Melbourne					
<b>Wed 19-Apr-06</b>			<b>Thu 20-Apr-06</b>			<b>Fri 21-Apr-06</b>			<b>Sat 22-Apr-06</b>			<b>Sun 23-Apr-06</b>		