



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD
Forecast from : Tue, 14 March, 2006

Max POB next 5 days 83
Max POB on Rig `



Tue 14-Mar-06			Wed 15-Mar-06			Thu 16-Mar-06			Fri 17-Mar-06			Sat 18-Mar-06		
0:00	Continue to drill 12-1/4" hole on B-5		0:00	Continue to drill 12-1/4" hole on B-5		0:00	Continue to drill 12-1/4" hole on B-5		0:00	Continue to drill 12-1/4" hole on B-5		0:00	Continue to drill 12-1/4" hole on B-5	
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00			13:00			13:00			13:00		
14:00			14:00			14:00			14:00			14:00		
15:00			15:00			15:00			15:00			15:00		
16:00			16:00			16:00			16:00			16:00		
17:00			17:00			17:00			17:00			17:00		
18:00			18:00			18:00			18:00			18:00		
19:00			19:00			19:00			19:00			19:00		
20:00			20:00			20:00			20:00			20:00		
21:00			21:00			21:00			21:00			21:00		
22:00			22:00			22:00			22:00			22:00		
23:00			23:00			23:00			23:00			23:00		
TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM	TO	CREW MOVEMENTS	FROM
1	Upstream - SDS	1		Upstream			Upstream			Upstream			Upstream	
8	Diamond	5		Diamond	9		Diamond	10	5	Diamond	2		Diamond	5
	ESS			Ess			ESS			ESS			ESS	
	Fugro - ROV	3		MI			Fugro			Fugro			Fugro	
1	MI	1		Dowell			MI			MI			MI	
	Dowell			Geoservices			Dowell			Dowell			Dowell	
	Geoservices			Cameron	1		Geoservices	1		Geoservices			Geoservices	
	Cameron	1		Schlumberger			Cameron			Cameron			Cameron	
	Schlumberger - Telephone			Sperry			Schlumberger - Telephone	1		Schlumberger			Schlumberger	
	Sperry						Sperry			Sperry			Sperry	
	Weatherford	3					Weatherford			Weatherford			Weatherford	
	Marcamm - Telephone						Marcamm - Telephone	1						
12		14			10			13	7		7			
POB at end of crew movements		83	POB at end of crew movements		83	POB at end of crew movements		80	POB at end of crew movements		80	POB at end of crew movements		80
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
Cameron gear for 9-5/8" 80 T Cement 1000 brine DOGC 5" DP									Cameron gear for 9-5/8" Schlm Logging tools 1000 brine 80 MT HTB cement					
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip Melb Load Wrangler at rig			Far Grip to Rig Wrangler at rig			Far Grip at rig Wrangler to Melb			Far Grip at rig Wrangler @ Melb Load			Far Grip at rig Wrangler to Rig		
Tue 14-Mar-06			Wed 15-Mar-06			Thu 16-Mar-06			Fri 17-Mar-06			Sat 18-Mar-06		