



5 DAY TECHNICAL LIMIT FORECAST

Well : BASKER FFD  
Forecast from : Mon, 20 March, 2006

Max POB next 5 days 97  
Max POB on Rig `



Mon 20-Mar-06			Tue 21-Mar-06			Wed 22-Mar-06			Thu 23-Mar-06			Fri 24-Mar-06		
0:00			0:00			0:00			0:00			0:00		
1:00			1:00			1:00			1:00			1:00		
2:00			2:00			2:00			2:00			2:00		
3:00			3:00			3:00			3:00			3:00		
4:00			4:00			4:00			4:00			4:00		
5:00			5:00			5:00			5:00			5:00		
6:00			6:00			6:00			6:00			6:00		
7:00			7:00			7:00			7:00			7:00		
8:00			8:00			8:00			8:00			8:00		
9:00			9:00			9:00			9:00			9:00		
10:00			10:00			10:00			10:00			10:00		
11:00			11:00			11:00			11:00			11:00		
12:00			12:00			12:00			12:00			12:00		
13:00			13:00	Drill 12-1/4" hole from 3265 to section TD at 362	13:00			13:00			13:00			
14:00			14:00		14:00			14:00			14:00			
15:00			15:00		15:00			15:00			15:00			
16:00			16:00		16:00			16:00			16:00			
17:00	Trip for PDC bit		17:00		17:00			17:00			17:00			
18:00			18:00		18:00			18:00			18:00			
19:00			19:00		19:00	Rig up and make 4 wireline evaluation runs		19:00			19:00			
20:00			20:00		20:00			20:00			20:00			
21:00			21:00		21:00			21:00			21:00	Wiper Trip. Condition hole		
22:00			22:00		22:00			22:00			22:00			
23:00			23:00		23:00			23:00			23:00			
<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>	<b>TO</b>	<b>CREW MOVEMENTS</b>	<b>FROM</b>
	Upstream			Upstream-			Upstream			Upstream			Upstream	
	Diamond		10	Diamond	10		Diamond		2	Diamond	2	6	Diamond	5
	ESS		1	MI	1		ESS		3	MI	3	2	ESS	2
	Fugro		2	Fugro Survey	2		Fugro			Dowell			Fugro - ROV	
	Swire cook		1	Swire cook	1		MI			Geoservices			MI	
	Fugro Survey		3	Fugro ROV	3		Fugro Survey	1	1	Dowell	1		Dowell	
	Geoservices		2	Geoservices	2		Geoservices			Geoservices			Geoservices	
	Cameron		1	Cameron			Cameron			Fugro ROV			Fugro ROV	
	Sperry			Sperry	1		Schlumberger - Telephone			Weatherford			Schlumberger	10
	Weatherford			Weatherford			Sperry			Sperry			Sperry	
	Schlumberger - Telephone			Schlumberger - Telephone	1		Weatherford			Schlumberger			Schlumberger	
	Schlumberger		10	Schlumberger	2		Schlumberger	6		Weatherford			Weatherford	
	Marcomm - Telephone			Schlumberger			Marcomm - Telephone	1		Haliburton			Haliburton	
			30		23				13		6	8		17
POB at end of crew movements		83	POB at end of crew movements		90	POB at end of crew movements		90	POB at end of crew movements		97	POB at end of crew movements		88
EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG			EQUIPMENT FROM RIG		
EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG			EQUIPMENT TO RIG		
						Shaker screens 80 MT HTB cement 1000 brine 9 5/8" casing						80 MT HTB cement 1000 brine Mud Chemicals ???		
VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS			VESSEL MOVEMENTS		
Far Grip in Melb			Far Grip to Rig pm			Far Grip at rig pm			Far Grip at rig			Far Grip at rig		
Wrangler to Rig			Wrangler at rig			Wrangler at rig			Wrangler to Melb			Wrangler in Melb		
Mon 20-Mar-06			Tue 21-Mar-06			Wed 22-Mar-06			Thu 23-Mar-06			Fri 24-Mar-06		