WELL NAME CRC-1

Report at: 07 March 2007 @ 1300hrs

Prior Well Release: 03 February 2007 @ 1800hrs

Spudded: 15 February 2007 @ 1100hrs

Reached TD:

WELL AREA: PPL 13 RIG: **CENTURY RIG 11**

RIG TYPE: LAND RIG ROTARY DRIVE

Planned

Rig Released: A - TD. WO cmt / cmt head B - Casing run & cemented C - NU & test BOPs **D** - XLOT / level rig E - Core 1 (3m of proposed 12m) F - Core 2 (1m of proposed 25m no rec) **АВС G** - Core 3 (cut 24m - rec 8.1m) 500 H - Core Point / Wiper Trip / Work D I - Core 4 (cut 4.2m of proposed 14m - Rec 2.7m) **J** - Core 5 (cut 18m of proposed 18m - Rec 6.6m) K - Start Core 6 L - 1300 hrs 07/03/07 Ε 1000 M D R T) F G ٤ 1500 Н 2000 2500 5 10 15 20 25 30 0 Time (Days Since Spud)

Actual