
DRILLING MORNING REPORT # 6
07 Mar 2006 From: Ron King/Webby Basker-5

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 153.6m

RT-ASL(LAT) ! 21.5m

RT-ML ! 175.1m

MDBRT ! 208.0m

TVDBRT ! 208.0m

Progress ! 0.0m

Days from spud ! 9.60

Days on well ! 2.38

Planned TD MD ! 3,690.0m

Planned TD TVDRT ! 3,359.0m

Cur. Hole Size ! 36.000in

Last Casing OD ! 30.000in

Shoe TVDBRT ! 207.5m

Shoe MDBRT ! 207.5m

FIT/LOT: ! /

AFE Cost ! $18,800,858

AFE No. 3426-1800

Daily Cost ! $0

Cum Cost ! $2,305,195

Days Since Last LTI ! 1020

Current Op @ 0600 Running in hole with 25mm(1") wire wicker fishing tool on 127mm (5")dp.

Planned Op Recover junk from 762mm (30")casing.

Summary of Period 0000 to 2400 Hrs

Make up Dowell express head and rack in derrick. make up spear assembly and run in hole to recover junk in well.

Operations For Period 0000 Hrs to 2400 Hrs on 07 Mar 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

SH P CMC 2130 2230 1.00 208.5m Make up Dowell express haed and rack in derrick on HWDP.

SH TU
(JNK)

FSH 2230 2400 1.50 208.5m Make up 73mm (2 7/8") barbed spear assembly and run in hole on 127mm (5") drill
pipe.

Operations For Period 0000 Hrs to 0600 Hrs on 08 Mar 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

SH TU
(JNK)

FSH 0000 0430 4.50 208.5m Work fishing string in and out of 762mm(30") casing.
4 trips made in and out, on 2 occasions indications of obstructions being dragged up
casing were observed.
Top of cement @ 205.5m MDRT,
Recover spear.

SH TU
(JNK)

FSH 0430 0500 0.50 208.5m Run Bullseye Jig on pod line tugger while making final preps to modified wicker basket
spear.
PGB Aft = 1deg Port FWD
PGB Fwd = 1 1/4deg Port FWD
Bullseye test jig = 1deg Port FWD.
Recover same.

SH TU
(JNK)

FSH 0500 0600 1.00 208.5m Make up 25mm (1") wire wicker fishing brush and run in hole on 127mm (5") drill pipe.

Phase Data to 2400hrs, 07 Mar 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 2.5 25 Feb 2006 25 Feb 2006 2.50 0.104 0.0m

ANCHORING(A) 14.5 25 Feb 2006 26 Feb 2006 17.00 0.708 0.0m

PRESPUD(PS) 8.5 26 Feb 2006 26 Feb 2006 25.50 1.062 0.0m

CONDUCTOR HOLE(CH) 2.5 26 Feb 2006 26 Feb 2006 28.00 1.167 208.5m

CONDUCTOR CASING(CC) 26.5 26 Feb 2006 01 Mar 2006 54.50 2.271 208.5m

SURFACE HOLE(SH) 2.5 07 Mar 2006 07 Mar 2006 57.00 2.375 208.5m

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 146.1

Bentonite Bulk MT 0 0 -52.8 63.5

Cement G MT 69.37 3.1 17.4

Cement HT (Silica) MT 0 15.3

Diesel m3 17.5 -77.4 118.3

Fresh Water m3 26 29.9 0 124.0

Drill Water m3 0 132.4 -393.4 155.9
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Bulk Stocks

Name Unit In Used Adjust Balance

Brine bbls 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.500 97

2 National
12-P-160

6.500 97

3 National
12-P-160

6.500 97

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.60 207.60 207.60 207.60

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 3

DOGC 47

DOWELL SCHLUMBERGER 3

FUGRO SURVEY LTD 6

ESS 8

CAMERON AUSTRALIA PTY LTD 1

MI AUSTRALIA PTY LTD 2

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 4

GEOSERVICES OVERSEAS S.A. 2

WEATHERFORD AUSTRALIA PTY LTD 3

Total 79

HSE Summary

Events Date of last Days Since Descr. Remarks

Abandon Drill 26 Feb 2006 9 Days

Fire Drill 26 Feb 2006 9 Days

JSA 27 Feb 2006 8 Days Drill crew=11, Deck=8,
Mech=4, Marine=1

Man Overboard Drill 17 Feb 2006 18 Days

Safety Meeting 26 Feb 2006 9 Days Hold safety meetings at 1300/1900/0100hrs

STOP Card 28 Feb 2006 7 Days Safe= 4 Un-safe=2

Marine

Weather on 07 Mar 2006 Rig Support

Anchors Tension (klb)

1 205.0

2 198.0

3 256.0

4 254.0

5 311.0

6 311.0

7 295.0

8 309.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 36kn 240.0deg 1,016.0mbar 17C° 4.0m 240.0deg 5s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

255.0deg 4,764.00klb 5.0m 240.0deg 8s

Comments
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