LAKES OIL N.L.

A.C.N. (004 247 214)
Boundary Creek No.2

PEP 157
DAILY REPORT No.14
Date: 24 OCT 05
24 Hour Progress

At 6am this morning the contractor was nippling up the 7” BOP’s. During the past 24 hours the contractor finished running the 7” casing to 1097m before Halliburton rigged up and pumped cement. The contractor then began nippling up the BOP’s.
Next 24 Hours

Continue nippling up BOP’s before pressure testing. Pick up the 3.5” drill string, 6.125” bit and run in hole, drill out of the cement track and drill four meters of new hole before performing FIT and drilling ahead.
Ben Edwards  
Lakes Oil
