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24 Hour Progress

At 6am this morning the contractor was drilling 311mm hole at a depth of 220m having drilled 149m in the past 24 hours. During the past 24 hours the contractor reamed 444mm hole to a depth of 70m before running 340mm casing to 69m. Attempts to circulate mud lifted the casing and the cement job was cancelled and 40 bags of cement were poured from the top around the open annulus. The contractor then rigged up the flow line, picked up the 311mm drilling assembly and drilled 149m of new hole. No gas or oil fluorescence has been observed in the past 24 hours.
Next 24 Hours

Continue drilling 311mm hole to the surface casing point at 246m. Run 240mm casing and cement in place before installing the BOP’s.
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