
 

 FIGURE 4

Childers Cove 1
(PEP 154)

Vertical Gas Exploration Well
CDL Rig 7
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Drilled with Century Rig 7
A.    508 mm conductor set at 27m before rig moves on.
1.     Drill 311 mm hole to 550m
2.     245 mm casing set at 544.5m, lost returns, work casing to regain returns 
while pumping cement.  Casing stuck 2.5m above setting point.
3.     Install A section and BOP, pressure test
4.     RIH with PDC bit, drill cement and 5 m new formation, FIT to 2.0 sg 
5.     Drill 216 mm hole with PDC bit at 15 m/hr
6.     Wiper trip to shoe
7.     Drill 216 mm hole with PDC bit at 12 m/hr
8.     Short wiper trip 
9.     Drill 216 mm hole with PDC bit at 8 m/hr
10.    Short wiper trip, POH
11.    Run wireline logs: Super Combo and MDT (including samples)
12.    Wiper trip, layout drillstring
13.    Run  plugs (or, add 1 day for 178 mm production casing and cement)


