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24 Hour Progress

At 6am this morning the contractor was preparing to continue installing the BOP, having retrieved three lengths of 152mm casing before cementing the 115mm casing to surface in the past 24 hours.

Next 24 Hours

Continue installing the BOP before running in the hole with a continuous coring barrel and cutting continuous core to TD.
Ben Edwards  
Lakes Oil
