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24 Hour Progress

At 6am this morning the contractor was preparing to complete installing the BOP and jacking up the rig, having prepared the lease for coring and continuing installations on the BOP during the past 24 hours. 

Next 24 Hours

Complete installation of the BOP and jacking the rig up before running in the hole with a continuous coring barrel and cutting continuous core to TD.
Ben Edwards  
Lakes Oil
