
6 DAY OPERATIONAL FORECAST
Well..................... BASKER - 2 OCEAN PATRIOT INPUTS IN RED  ONLY

Date........................ 24-Aug-05 Max beds on rig 96
Initial POB............ 79 Max POB next 6 days 87

Wednesday 24 Aug Thursday 25 Aug Friday 26 Aug Saturday 27 Aug Sunday 28 Aug Monday 29 Aug
0:00 Free Stuck drill string 0:00  0:00  0:00  0:00  0:00  
1:00  1:00  1:00  1:00  1:00  1:00  
2:00  2:00  2:00  2:00  2:00  2:00  
3:00  3:00  3:00  3:00  3:00  3:00  
4:00  4:00  4:00  4:00  4:00  4:00  
5:00  5:00  5:00  5:00  5:00  5:00  
6:00  6:00  6:00  6:00  6:00  6:00  
7:00  7:00  7:00  7:00  7:00  7:00  
8:00  8:00  8:00  8:00  8:00  8:00  
9:00  9:00  9:00  9:00  9:00  9:00  
10:00  10:00  10:00  10:00  10:00  10:00  
11:00  11:00  11:00  11:00  11:00  11:00  
12:00  12:00  12:00  12:00  12:00  12:00  
13:00 13:00  13:00  13:00  13:00  13:00  
14:00  14:00  14:00  14:00  14:00  14:00  
15:00  15:00  15:00  15:00  15:00  15:00  
16:00  16:00  16:00  16:00  16:00  16:00  
17:00  17:00  17:00  17:00  17:00  17:00  
18:00  18:00  18:00  18:00  18:00  18:00  
19:00  19:00  19:00  19:00  19:00  19:00  
20:00  20:00  20:00  20:00  20:00  20:00  
21:00  21:00  21:00  21:00  21:00  21:00  
22:00  22:00  22:00  22:00  22:00  22:00  
23:00  23:00  23:00  23:00  23:00  23:00  

EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG EQUIPMENT FROM RIG
    
  
  
  
      

EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG EQUIPMENT TO RIG
     
 7" liner
 Weatherford scrapers

    31½ DP 4¾" Dc
     

(To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig) (To Rig)     CREWCHANGE     (From Rig)
 Upstream  Upstream 1 Upstream Upstream Upstream Upstream
1 Diamond  2 Diamond 2 4 Diamond 6  Diamond   Diamond   Diamond  
 ESS  ESS 2 ESS 2 ESS ESS ESS

Fugro  Fugro Fugro Fugro Fugro Fugro
2 MI 1  MI   MI  MI  MI  MI

Dowell 1 Dowell 1 Dowell Dowell Dowell Dowell
1 Geoservices 1 1 Geoservices 1  Geoservices  Geoservices  Geoservices  Geoservices
2 Cameron   Cameron   Cameron  Cameron  Cameron Cameron
3 Schlumberger   Schlumberger   Schlumberger  Schlumberger  Schlumberger Schlumberger
 Sentinel  Diamond 3rd Party  Sperry DD Diamond 3rd Party Diamond 3rd Party Diamond 3rd Party
 Sperry  Sentinel 2 3rd patry Diamond  Weatherford  Weatherford  Sperry  
1 Baker 1 Sperry 1   Sperry  
10 2 5 6 8 8 0 0 0 0 0 0

POB 87 POB 86 POB 86 POB 86 POB 86 POB 86
VESSELS VESSELS VESSELS VESSELS VESSELS

      
Pacific Wrangler - leave Melbourne 13:00 Pacific Wrangler - rig Pacific Wrangler - to Rig Pacific Wrangler at rig. Pacific Wrangler at rig. Pacific Wrangler at rig.

Pacific Sentinel at Rig Pacific Sentinel Rig Pacific Sentinel to Melb Pacific Sentininel Melb Pacific Sentinel  Melb Pacific Sentininel crew change
 

Wednesday 24 Aug Thursday 25 Aug Friday 26 Aug Saturday 27 Aug Sunday 28 Aug

EQUIPMENT TO RIG

Monday 29 Aug

EQUIPMENT FROM RIG

VESSELS

EQUIPMENT TO RIG


