
DRILLING MORNING REPORT # 32
28 Apr 2006 From: Simon Rodda/Webby Basker-3

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 152.9m

RT-ASL(LAT) ! 21.5m

RT-ML ! 174.4m

MDBRT ! 4125.0m

TVDBRT ! 3353.5m

Progress ! 0.0m

Days from spud ! 58.81

Days on well ! 30.23

Planned TD MD ! 4131.0m

Planned TD TVDRT ! 3341.0m

Cur. Hole Size ! 8 1/2"

Last Casing OD ! 9 5/8"

Shoe TVDBRT ! 2826.8m

Shoe MDBRT ! 3520.0m

FIT/LOT: ! 13.00ppg /

AFE Cost ! $24,722,797

AFE No. 3426-1500

Daily Cost ! $0

Cum Cost ! $0

Days Since Last LTI ! 1076

Current Op @ 0600 Running log #2: MDT/GR @3797m MDRT.

Planned Op Continue with logging programme

Summary of Period 0000 to 2400 Hrs

Pulled out of hole. Rigged up and ran log #1: super combo. Commenced log #2 MDRT/ GR

FORMATION

Name Top

Reservoir Zone 7 3976.00m

Top Volcanics 4015.00m

Reservoir Zone 8 4053.00m

Volcanics continued 4070.00m

TD 4125.00m

Operations for Period 0000 Hrs to 2400 Hrs on 28 Apr 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PH P TO 0000 0230 2.50 4125.0m Pulled out of hole from 1428m MDRT to BHA at 226m MDRT.
No hole problems observed.

PH P HBHA 0230 0530 3.00 4125.0m Pulled out of hole racking DOGC BHA and laying out Sperry Sun BHA components.

PH P LOG 0530 0830 3.00 4125.0m Rig up for Schlumberger wire line operations.
Prepare log #1: FMI-DSI-HRLA-PEX-HNGS (super combo)

PH P LOG 0830 1230 4.00 4125.0m Run Log #1 from 4121m MDRT to 350m MDRT.

PH P LOG 1230 1500 2.50 4125.0m Pull out of hole with #1 log from 350m MDRT.

PH P LOG 1500 1600 1.00 4125.0m Laid down tool string.

PH P LOG 1600 1700 1.00 4125.0m Picked up and and made up #2 log: MDT/GR.

PH P LOG 1700 1830 1.50 4125.0m Run in hole with #2 log from surface to 3524m MDRT.

PH P LOG 1830 2400 5.50 4125.0m Commence MDT/GR with 12 x 450cc chambers, 2 x MRMS from 3524m MDRT to
3626.5m MDRT.
14 x pre-tests, 7 x pump outs. 3 x low permiability, 3 x no seal, 8 x good.

Operations for Period 0000 Hrs to 0600 Hrs on 29 Apr 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

PH P LOG 0000 0600 6.00 4125.0m Continue to run log #2 MDRT/GR from 3626.5m MDRT to 3797m MDRT.
19 x pre-tests. 6 x low permiabilty, 1 x no seal, 12 x good, 5 x pump outs.
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Phase Data to 2400hrs, 28 Apr 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

CONDUCTOR HOLE(CH) 5.5 01 Mar 2006 01 Mar 2006 5.50 0.229 210.0m

PRESPUD(PS) 2.5 01 Mar 2006 01 Mar 2006 8.00 0.333 210.0m

CONDUCTOR CASING(CC) 13 01 Mar 2006 01 Mar 2006 21.00 0.875 210.0m

INTERMEDIATE HOLE(IH) 1 01 Mar 2006 01 Mar 2006 22.00 0.917 210.0m

SURFACE HOLE(SH) 57 02 Mar 2006 04 Mar 2006 79.00 3.292 1112.0m

SURFACE CASING(SC) 18.5 04 Mar 2006 05 Mar 2006 97.50 4.062 1112.0m

INTERMEDIATE CASING(IC) 43 18 Apr 2006 20 Apr 2006 140.50 5.854 3530.0m

PRODUCTION HOLE (1)(PH) 585 02 Apr 2006 28 Apr 2006 725.50 30.229 4125.0m

WBM Data Cost Today $ 0

Mud Type: KCL/PHPA/Glycol

Sample-From: Active pit

Time: 15:00

Weight: 9.20ppg

Temp:

API FL: 5.0cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 13.2cc/30min

HTHP-cake: 1/32nd"

Cl: 33000mg/l

K+C*1000: 6%

Hard/Ca: 300mg/l

MBT: 4

PM: 0.5

PF: 0.02

Solids(%vol): 7%

H2O: 93%

Oil(%): 0%

Sand: 0.3

pH: 8.8

PHPA: 0ppb

Viscosity 56sec/qt

PV 15cp

YP 31lb/100ft²

Gels 10s 9

Gels 10m 14

Fann 003 8

Fann 006 11

Fann 100 31

Fann 200 39

Fann 300 46

Fann 600 61

Comment Ditch magnet recovery:
24 hrs= g
Total = 22256g

Bit # 6 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 8.500in IADC# M422 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) 21.00klb No. Size

6 15/32nd"

Progress 0.0m Cum. Progress 601.0m

Type: PDC RPM(avg) 110 On Bottom Hrs 0.0h Cum. On Btm Hrs 49.9h

Serial No.: 209321 F.Rate 750.00gpm IADC Drill Hrs 0.0h Cum IADC Drill Hrs 59.0h

Bit Model RSX162M SPP 3600psi Total Revs 264000 Cum Total Revs 920000

Depth In 3530.0m HSI 17.20HSI ROP(avg) N/A ROP(avg) 12.04 m/hr

Depth Out 4125.0m TFA 1.035 . .

Bit Comment

BHA # 10

Weight(Wet) ! 35.00klb Length ! 226.3m Torque(max) ! 29000ft-lbs D.C. (1) Ann Velocity ! 603fpm

Wt Below Jar(Wet) ! 25.00klb String ! 315.00klb Torque(Off.Btm) ! 21000ft-lbs D.C. (2) Ann Velocity !

Drilling Jar Hours ! Pick-Up ! 360.00klb Torque(On.Btm) ! 27000ft-lbs H.W.D.P. Ann Velocity ! 383fpm

! Slack-Off ! 280.00klb ! D.P. Ann Velocity ! 383fpm

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.40m ! 8.500in ! ! ! 209321 !

! Geo_Pilot ! 7.08m ! 6.750in ! ! ! GP850TL085 !

! Non-Mag Flex collar ! 2.80m ! 6.750in ! 2.250in ! ! CP772990 !

! DGR-EWD-PWD-XHCIM ! 5.46m ! 6.750in ! ! ! DM90102310 ! 8 3/8" stab OD.

! HOC ! 3.05m ! 6.750in ! 3.000in ! ! 10635034 !

! Stab ! 1.78m ! 6.750in ! 2.750in ! ! A471 ! 8" stab OD

! Float Sub ! 0.63m ! 6.500in ! 2.750in ! ! A225 !

! 6 3/4" DC ! 9.40m ! 6.500in ! 2.835in ! ! 144-45 !

! 5in HWDP ! 139.90m ! 5.000in ! 3.000in ! ! !

! Drilling Jars ! 9.87m ! 6.438in ! 2.750in ! ! !

! 5in HWDP ! 45.92m ! 5.000in ! 3.000in ! ! !
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Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 0 0 74.8

Bentonite Bulk MT 0 0 0 42.6

Cement G MT 0 0 0 85.6

Cement HT (Silica) MT 0 0 0 95.8

Diesel m3 0 9.2 0 331.2

Fresh Water m3 35 32.2 0 317.9

Drill Water m3 0 18.1 0 625.1

Brine BBLS 0 0 0.0

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.90 207.90 207.90 207.90

13 3/8" 1102.30 999.15 1102.30 999.15 12.50

9 5/8" 3519.98 2826.90 3519.98 2826.65

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 5

DOWELL SCHLUMBERGER 2

FUGRO SURVEY LTD 3

ESS 8

MI AUSTRALIA PTY LTD 2

DOGC 48 1 x Pusnes, 1 x TMS.
1 x Electrical supervisor.

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 4

GEOSERVICES OVERSEAS S.A. 6

WEATHERFORD AUSTRALIA PTY LTD 4

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 7

Total 89

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 20 Apr 2006

Abandon Drill 16 Apr 2006 12 Days

BOP Test 20 Apr 2006 8 Days BOP Pressure test

Fire Drill 16 Apr 2006 12 Days

JSA 28 Apr 2006 0 Days Drill crew=8, Deck=6, Mech/
Marine/Subsea/welder =1

Man Overboard Drill 05 Apr 2006 23 Days

Safety Meeting 23 Apr 2006 5 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 28 Apr 2006 0 Days Safe= 27 Unsafe= 24

Trip / Kick Drill 27 Apr 2006 1 Day Trip drill Trip out of hole from TD.

Shakers, Volumes and Losses Data

Available 2,608bbl

Active 490.7bbl

Hole 1,157.3bbl

Reserve 960bbl

Losses 4bbl

4bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 210/210/210/210

Shaker2 VSM 100 210/210/165/165

Shaker3 VSM 100 210/210/210/210

Shaker4 VSM 100 210/210/165/165
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Marine

Weather on 28 Apr 2006 Rig Support

Anchors Tension (klb)

1 198.0

2 209.0

3 302.0

4 322.0

5 298.0

6 357.0

7 203.0

8 196.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 20kn 90.0deg 1026.0mbar 14C° 0.5m 90.0deg 3s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

255.0deg 300.00klb 4997.00klb 2.0m 90.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Pacific Sentinel 2030hrs 25th April En-route to melbourne. Item Unit Used Quantity

Diesel m3 168
Fresh Water m3 222
Drill Water m3 600
Cement G mt 0
Cement HT (Silica) mt 0
Barite Bulk m3 0
Bentonite Bulk mt 0
Brine bbl 0

Pacific Wrangler 1700hrs 25th Standby Item Unit Used Quantity

Diesel m3 344.4
Fresh Water m3 270
Drill Water m3 320
Cement G mt 0
Cement HT (Silica) mt 69.2
Barite Bulk mt 0
Bentonite Bulk mt 19
Brine bbl 940

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

1044 / 1058 9 / 11 Refuel 350 ltrs, testing 8 ltrs. remaining
pumpable on board 916 ltrs.
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