
DRILLING MORNING REPORT # 16
17 Mar 2006 From: Simon Rodda/Webby Basker-5

To: John Ah-Cann

Well Data

Country ! Australia

Field ! Basker and
Manta

Drill Co. !DOGC

Rig ! OCEAN PATRIOT

Wtr Dpth(LAT) ! 153.6m

RT-ASL(LAT) ! 21.5m

RT-ML ! 175.1m

MDBRT ! 2,878.0m

TVDBRT ! 2,685.0m

Progress ! 50.5m

Days from spud ! 19.60

Days on well ! 12.35

Planned TD MD ! 3,690.0m

Planned TD TVDRT ! 3,359.0m

Cur. Hole Size ! 12.250in

Last Casing OD ! 13.375in

Shoe TVDBRT ! 989.0m

Shoe MDBRT ! 1,001.3m

FIT/LOT: ! 15.10ppg /

AFE Cost ! $18,800,858

AFE No. 3426-1800

Daily Cost ! $0

Cum Cost ! $6,764,976

Days Since Last LTI ! 1040

Current Op @ 0600 Pulling ouit of hole @375m MDRT

Planned Op Mak up new BHA and RIH. Pick up required drill pipe for TD and continue to RIH. Drill ahead from 2878m MDRT.

Summary of Period 0000 to 2400 Hrs

Drill 311mm (12 1/4") 2828m MDRT to 2878m MDRT. Vary parameters due to low ROP.
Pump KCL pill to check for possible balled bit. Commence pulling out of hole due to ROP.

Operations For Period 0000 Hrs to 2400 Hrs on 17 Mar 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P DA 0000 1700 17.00 2,868.0m Drill 311mm (12 1/4") hole from 2828m MDRT to 2868m MDRT.
25-43klbs WOB/ 80-160rpm/ 3400psi/ 950gpm/ 14-23,000 ftlbs torque, off bottom
torque 10000ftlbs.String stalling out with 38-40klbs WOB, 23,000ftbls torque.
String wt 340klbs up/ 295klbs rotating/ 260klbs down.
Pump 30bbls brine pill to clear possible balled bit. Vary parameters to try and increase
ROP.
2828m - 2858m MDRT 1-3/mhr ROP.
2858m - 2866m MDRT 40/mhr
2866m - 2868m MDRT 1-3/mhrROP.
Average ROP 2.3mhr for 17hr period.
@2845m MDRT, 31.25deg incl, 128.07 azimuth, 2656m TVD.

IH TP
(RE)

DA 1700 1730 0.50 2,868.0m Circulate on one mud pump while repairs are made to pumps.

IH P DA 1730 2130 4.00 2,877.0m Drill 311mm (12 1/4") hole from 2868m MDRT to 2877m MDRT.
40-43klbs WOB/ 80-160rpm/ 3400psi/ 950gpm/ 14-23,000 ftlbs torque, off bottom
torque 10000ftlbs.
String wt 340klbs up/ 295klbs rotating/ 260klbs down.
2868m - 2874m MDRT 1-3/mhr ROP.
2874m - 2877m MDRT 20-25/mhr, then ROP stopped to zero mhr.
Average ROP 2.25mhr.
@20:04 to 20:40 pressure increases 300-400psi.
Off bottom pressure differential 500psi prior to pumping pill.

IH TP
(HC)

DA 2130 2200 0.50 2,877.0m Spot 50bbls of KCL/Glydrill pill around bit and soak for 10mins.

IH P DA 2200 2230 0.50 2,878.0m Drill 311mm (12 1/4") hole from 2877m MDRT to 2878m MDRT.
Poor ROP continues with no improvement. Hi on/off bottom pressure differential still
observed.

IH P TIT 2230 2400 1.50 2,878.0m Set Geo-Pilot to home position. Flow check well.
Pull out of hole from 2878m to 2665m, 10-35klbs over pull.
Pull out of hole from 2665m to 2530m, 30-80klbs overpull, work tight areas on every
stand. Once tight spot had been wiped then zero overpull observed.
No signs of swabbing or string spiraling, hole took correct fluid.

Operations For Period 0000 Hrs to 0600 Hrs on 18 Mar 2006
Phse Cls

(RC)
Op From To Hrs Depth Activity Description

IH P TIT 0000 0100 1.00 2,878.0m Pull out of hole from 2530m MDRT to 2512m MDRT.
30-80klbs overpull, work and wipe once to clear drag.

IH P REA 0100 0230 1.50 2,878.0m Back ream from 2512m MDRT to 2426m MDRT.
Drag increased at 2512 to 90klbs overpull. Attempt to pull each stand but as overpull
was 90klbs continued back reaming.
Pull 2426m MDRT to 2369m MDRT 30-70klbs overpull, wipe once, ok.
Back ream 2369m MDRT to 2311m MDRT.
Pull 2311m MDRT to 2275m MDRT, 30-70klbs overpull, wipe once, ok.
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Phse Cls
(RC)

Op From To Hrs Depth Activity Description

Back ream 2275m MDRT to 2225m MDRT.

IH P TO 0230 0600 3.50 2,878.0m Pull out of hole from 2225m MDRT to 375m MDRT, remaining open hole in good
condition.

Phase Data to 2400hrs, 17 Mar 2006

Phase Phase Hrs Start On Finish On Cum Hrs Cum Days Max Depth

RIG MOVE/RIG-UP/PRESPUD(RM) 2.5 25 Feb 2006 25 Feb 2006 2.50 0.104 0.0m

ANCHORING(A) 14.5 25 Feb 2006 26 Feb 2006 17.00 0.708 0.0m

PRESPUD(PS) 8.5 26 Feb 2006 26 Feb 2006 25.50 1.062 0.0m

CONDUCTOR HOLE(CH) 2.5 26 Feb 2006 26 Feb 2006 28.00 1.167 208.5m

CONDUCTOR CASING(CC) 25.5 26 Feb 2006 01 Mar 2006 53.50 2.229 208.5m

SURFACE HOLE(SH) 71.5 07 Mar 2006 10 Mar 2006 125.00 5.208 1,012.0m

SURFACE CASING(SC) 24.5 10 Mar 2006 11 Mar 2006 149.50 6.229 1,012.0m

RISER AND BOP STACK(BOP) 23 11 Mar 2006 12 Mar 2006 172.50 7.188 1,012.0m

PRODUCTION HOLE(PH) 100 12 Mar 2006 16 Mar 2006 272.50 11.354 2,828.0m

INTERMEDIATE HOLE(IH) 24 17 Mar 2006 17 Mar 2006 296.50 12.354 2,878.0m

WBM Data Cost Today $ 15229

Mud Type: KCL/PHPA/Glycol

Sample-From: Active pit

Time: 21:25

Weight: 9.65ppg

Temp: 50C°

API FL: 5.0cc/30min

Filter-Cake: 1/32nd"

HTHP-FL: 14.2cc/30min

HTHP-cake:

Cl: 44000mg/l

K+C*1000: 8%

Hard/Ca: 160mg/l

MBT: 5

PM: 0

PF: 0.05

Solids(%vol): 9%

H2O: 91%

Oil(%): 0%

Sand: 1.25

pH: 9.2

PHPA: 1ppb

Viscosity 75sec/qt

PV 23cp

YP 44lb/100ft²

Gels 10s 11

Gels 10m 20

Fann 003 10

Fann 006 13

Fann 100 42

Fann 200 57

Fann 300 67

Fann 600 90

Comment

Bit # 4 Wear I O1 D L B G O2 R

w

Bitwear Comments:

Size ("): 12.250in IADC# M422 Nozzles Drilled over last 24 hrs Calculated over Bit Run

Mfr: REED HYCALOG WOB(avg) 36.00klb No. Size

6 20/32nd"

Progress 50.5m Cum. Progress 1,866.5m

Type: PDC RPM(avg) 130 On Bottom Hrs 19.7h Cum. On Btm Hrs 81.1h

Serial No.: 21296 F.Rate 22.14bpm IADC Drill Hrs 21.5h Cum IADC Drill Hrs 92.0h

Bit Model RSX616M-A9 SPP 3200psi Total Revs 157 Cum Total Revs 688

Depth In 1,012.0m HSI ROP(avg) 2.56 m/hr ROP(avg) 23.01 m/hr

Depth Out TFA 1.841 . .

Bit Comment

BHA # 5

Weight(Wet) ! 55.00klb Length ! 249.2m Torque(max) ! 23000ft-lbs D.C. (1) Ann Velocity !

Wt Below Jar(Wet) ! 15.00klb String ! 295.00klb Torque(Off.Btm) ! 10000ft-lbs D.C. (2) Ann Velocity !

Drilling Jar Hours ! Pick-Up ! 340.00klb Torque(On.Btm) ! 14000ft-lbs H.W.D.P. Ann Velocity !

! Slack-Off ! 260.00klb ! D.P. Ann Velocity !

BHA Run Description !

BHA Run Comment !

Equipment Length OD ID Top Conn Serial # Comment

! Bit ! 0.60m !
12.250in

! ! ! 21296 !

! Geo_Pilot ! 6.63m ! 9.500in ! 3.000in ! ! GP1225044 ! 12 3/16" OD gauge on sleeve stab.

! Non-Mag Flex collar ! 2.80m ! 7.938in ! 3.000in ! ! CP1015763 !

! DGR-EWD-PWD-XHCIM ! 8.53m ! 8.000in ! ! ! 90087662 ! 12 1/16" OD gauge on stab. sleeve

! HOC ! 3.10m ! 8.000in ! ! ! 10645035 !
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Equipment Length OD ID Top Conn Serial # Comment

! Float Sub ! 0.74m ! 7.812in ! 3.000in ! ! 718245 !

! 8in DC ! 18.04m ! 8.000in ! 2.875in ! ! !

! Drilling Jars ! 9.86m ! 8.250in ! 3.000in ! ! 36880C !

! 8in DC ! 8.76m ! 8.000in ! 3.000in ! ! A502 !

! X/O ! 1.17m ! 6.625in ! 3.000in ! ! 1750-1 !

! 5in HWDP ! 188.21m ! 5.000in ! 3.000in ! ! !

Survey
MD Incl Azim TVD Vsec N/-S E/-W DLS Tool Type

(m) (deg) (deg) (m) (deg) (m) (m) (deg/30m) .

2845.30 31.3 128.1 2656.58 850.0 -533.4 661.9 2.0 MWD

Bulk Stocks

Name Unit In Used Adjust Balance

Barite Bulk MT 0 126.4

Bentonite Bulk MT 0 0 0 42.6

Cement G MT 0 0 0 85.6

Cement HT (Silica) MT 0 0.0

Diesel m3 0 37.4 0 250.6

Fresh Water m3 25 30.5 0 98.6

Drill Water m3 0 120.4 0 522.4

Brine bbls 0 0.0

Pumps

Pump Data - Last 24 Hrs Slow Pump Data

No. Type Liner
(in)

MW
(ppg)

Eff (%) SPM
(SPM)

SPP
(psi)

Flow
(bpm)

Depth
(m)

SPM1
(SPM)

SPP1
(psi)

Flow1
(bpm)

SPM2
(SPM)

SPP2
(psi)

Flow2
(bpm)

SPM3
(SPM)

SPP3
(psi)

Flow3
(bpm)

1 Oilwell 1700PT 6.000 8.90 97 74 3400 7.53 2796.0 30 400 3.00 40 440 4.00 50 520 5.00

2 National
12-P-160

6.000 8.90 97 74 3400 7.53 2796.0 30 390 3.00 40 450 4.00 50 510 5.00

3 National
12-P-160

6.000 8.90 97 74 3400 7.53 30 40 50

Casing

OD (in) Csg Shoe MD (m) Csg Shoe TVD (m) Csg Landing Depth MD
(m)

Csg Landing Depth
TVD (m)

LOT/FIT (ppg)

30 " 207.60 207.60 207.60 207.60

13 3/8" 1001.27 989.00 1001.27 989.00 15.10

Personnel On Board

Company Pax Comment

ANZON AUSTRALIA LIMITED 5

DOGC 49 1 x NDT,

DOWELL SCHLUMBERGER 2

FUGRO SURVEY LTD 3

ESS 8

MI AUSTRALIA PTY LTD 2

HALLIBURTON AUSTRALIA PTY LTD - SPERRY SUN 5

GEOSERVICES OVERSEAS S.A. 6

MARCOM 1

SCHLUMBERGER OILFIELD AUSTRALIA PTY LTD 1

Total 82

HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 12 Mar 2006

Abandon Drill 12 Mar 2006 5 Days Muster at alternative life
boat stations

Fire Drill 12 Mar 2006 5 Days Simulated fire in the galley
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HSE Summary

Events Date of last Days Since Descr. Remarks

Last BOP Test 12 Mar 2006

JSA 17 Mar 2006 0 Days Drill crew=2,
Deck=10,Mech=1,
Marine=0, Safety=0,
Welder=2. sub sea=2

Man Overboard Drill 17 Feb 2006 28 Days

Safety Meeting 12 Mar 2006 5 Days Weekly safety meetings Hold safety meetings at 1300/1900/0100hrs

STOP Card 17 Mar 2006 0 Days Safe=6 Un-safe=8

Shakers, Volumes and Losses Data

Available 2,794.8bbl

Active 440bbl

Hole 1,441.8bbl

Reserve 913bbl

Losses 260bbl

Equipment 245bbl

Desilter 15bbl

Equip. Descr. Mesh Size

Shaker1 VSM 100 4 X 165

Shaker2 VSM 100 2 X 165, 2 X 230

Shaker3 VSM 100 4 x 165

Shaker4 VSM 100 3 X 180, 1 X 165.

Marine

Weather on 17 Mar 2006 Rig Support

Anchors Tension (klb)

1 205.0

2 187.0

3 306.0

4 231.0

5 295.0

6 291.0

7 198.0

8 223.0

Visibility Wind Speed Wind Dir. Pressure Air Temp. Wave Height Wave Dir. Wave Period

10.0nm 25kn 240.0deg 1,018.0mbar 16C° 1.5m 240.0deg -1s

Rig Dir. Ris. Tension VDL Swell Height Swell Dir. Swell Period Weather Comments

255.0deg 252.00klb 4,542.00klb 3.5m 240.0deg 8s

Comments

Vessel Name Arrived (Date/Time) Departed
(Date/Time)

Status Bulks

Far Grip On location. Item Unit Used Quantity

Diesel m3 546
Fresh Water m3 480
Drill Water m3 0
Cement G mt 79
Barite Bulk mt
Bentonite Bulk mt 22.5
Brine bbls 0

Pacific Wrangler Item Unit Used Quantity

Diesel m3 282.99
Fresh Water m3 88
Drill Water m3 0
Cement G mt 0
Barite Bulk mt 19
Brine bbls 0

Helicopter Movement

Flight # Company Arr/Dep. Time Pax In/Out Comment

1 BRISTOW HELICOPTERS
AUSTRALIA PTY LTD

0915 / 0932 8 / 8 Refuel 735ltrs. Balance on rig 0796ltrs
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