DRILLING / WELLWORK REPORT 24HRS TO 0500 HRS October 27, 2006

	RIG 453
	161
	363

	CAMERON
	1636
	1636

	HALLIBURTON
	3424
	3424

	SCHLUMBERGER
	2365
	2365

	ISDL
	161
	647

	ISS
	150
	2357


Well: WKF_W23A

Rig/Contractor: 
Rig 453
Report Date: October 27, 2006

Supervisor:
George, Steel


Stead, Cory

	AFE Number:
	L0501G660
	Ave Angle:  
	

	Days to Complete:
	16.2
	AFE Cost/Days:   
	$5,948,157

	Daily Cost:
	$523,991
	 
	 

	Total Cost:
	$3,682,040
	Planned MD/TVD: 
	3339.00/2797.24

	Casing Size:
	
	Actual MD/TVD: 
	3338.00/2382.04

	Mud Weight:
	
	Tubing Size: 
	


	Objective:   
	WKF_W23A

	Management Summary:
	RIH with 7" casing from 672m to 2971m. Casing held up, circulate clean. RIH & land casing @ 3334m. Circ/condition mud, cement casing.

	Current:
	Cementing 7" casing

	Planned:
	WOC, set csg slips, install tbg spool.


