WEEKLY REPORT 

Week Ending

12 July 2009
________________________________________________________________________________

Well


GV Cotswold 1
Location

As Drilled
754657 m E
5884058 m N
Zone 54
(GDA 94)

Drilling Contractor 
Titeline Pty Ltd, Ballarat (Rig No.13)

Well Depth

320.1 metres
target depth
Well Details

0 – 21.0 m

Open Hole 
170mm



21.0 – 101.9 m
PQ Core




101.9 – 320.1 m
HQ Core
Casing


0 – 5.0 m 
PVC
150mm




0 – 102.0 m
HW
cemented




0 – 320.1 m
63mm 
Poly pipe casing

________________________________________________________________________________
Well


GV Werona 1
Location

37.25 deg S
144.03 deg N
237005 m E
5872719 m N
Zone 55
(GDA 94)

Drilling Contractor 
Titeline Pty Ltd, Ballarat (Rig No.6)

Well Depth

219.0 metres

Well Details

0 – 10.9 m

Open Hole 
170mm



10.9 – 63.4 m

PQ Core




63.4 – 219.0 m
HQ Core
Casing


0 – 6.0 m 
PVC
150mm




0 -63.4 m
HW
cemented
________________________________________________________________________________

Well


GV Carisbrook 1
Location

37.04 deg S
143.88 deg N

755799 m E
5897341 m N
Zone 54
(GDA 94)

Drilling Contractor 
Titeline Pty Ltd, Ballarat (Rig No.13)

Well Depth

95.9 metres


Well Details

0 – 14.0 m

Open Hole 
170mm



14.0 – 95.9 m

PQ Core

Casing


0 – 3.0 m 
PVC
150mm
casing retrieved
Other
Well collapsed when attempting to run HW casing. Unable to run HW casing. Well abandoned

________________________________________________________________________________
Well


GV Carisbrook 2
Location

37.04 deg S
143.88 deg N

755799 m E
5897341 m N
Zone 54
(GDA 94)

Drilling Contractor 
Titeline Pty Ltd, Ballarat (Rig No.13)

Well Depth

34.0 metres


Well Details

0 – 11.1 m

Open Hole 
170mm



11.1 – 34.0 m

PQ Core
Casing


0 – 7.0 m 
PVC
150mm


Other
Well proceeding satisfactorily.
________________________________________________________________________________

Safety
Heavy rain in area during the week making paddock access and paddock areas very soft. Paddock traffic being minimised.

Environment
No issues to report

Landholder Issues

No issues
Other
GV Cotswold 1 completed on 6 July 2009

GV Carisbrook 1 commenced drilling 8 July 2009
GV Carisbrook 1 abandoned drilling 10 July 2009
Well collapsed and it was not possible to run any HW casing.

Rig moved approximately ten metres

GV Carisbrook 2 commenced drilling 11 July 2009

Rob Murphy

Geogen Victoria 
Ballarat Operations
