
Well Site Manager: Dennis Bell / Kevin Monkhouse OIM: Dennis Gore

Well Data

Country Australia Total Planned Days 27.60 M. Depth 0.0m Current Hole Size

Field Otway Basin Actual Days 2.00 TVD 0.0m Casing OD

Rig Contractor !DOGC Planned Days Completed 1.79 Progress 0.0m Shoe TVD

Rig OCEAN PATRIOT Days +/- Curve + 0.21
(Behind)

! ! FIT/LOT /

Water Depth(LAT) 485.0m Spud Date ! ! Last BOP Test

RT-ASL(LAT) 21.5m Operations @ 0600 Ocean Patriot on tow to Somerset-1 location. ETA 1100hrs 17th Oct 09.

Planned Op Continue rig move to Somerset-1 location. Commence deploying anchors.RT-ML 506.5m

Cost Data Daily Cost: $711,192

AFE Actual Cost to Date EFC

Mob/Demob $ 5,900,000 $ 2,701,750 $ 5,500,000

Drilling $ 23,100,000 $ 132,704 $ 18,400,000

Completion $ 0 $ 0 $ 0

Testing $ 0 $ 0 $ 0

Intervention $ 0 $ 0 $ 0

Well Total $ 29,000,000 $ 2,834,454 $ 23,900,000

Summary of Period 0000 to 2400 Hrs

Ocean Patriot on tow by Lewek Swift to Somerset-1 location. Total distance travelled - 87.7nm, General Average Speed - 3.6 knt, Distance to go - 43.1
nm, ETA Somerset-1 location - 1145 hrs 17th Oct 09.

!Operations For Period 0000 Hrs to 2400 Hrs on 16 Oct 2009

CLS PHSE OP From To Hrs Depth Activity Description

P RM RMS 0000 0400 4.00 0.0m Handover from Apache to Woodside occurred at agreed position of 1nm outside
Westernport channel marker (fairway buoy).

0000 hrs position - Lat 38° 32' S. Long 145° 03' E, Course 240°, Total distance
travelled - 9.5nm, General Average Speed - 4 knt, Distance to go -121.3 nm, ETA
Somerset-1 location - 1000 hrs 17th Oct 09.

0400 hrs position - Lat 38° 37.1' S. Long 144° 49.6' E, Course 246°, Total distance
travelled - 23.80nm, General Average Speed - 3.5 nm, Distance to go -107.0 nm, ETA
Somerset-1 location - 1000 hrs 17th Oct 09.

P RM RMS 0400 0800 4.00 0.0m 0800 hrs position - Lat 38° 42.3' S. Long 144° 34.3' E, Course 245°, Total distance
travelled - 36.60nm, General Average Speed - 3.2 knt, Distance to go - 94.2 nm, ETA
Somerset-1 location - 1000 hrs 17th Oct 09.

P RM RMS 0800 1200 4.00 0.0m 1200 hrs position - Lat 38° 48.7' S. Long 144° 17.2' E, Course 242°, Total distance
travelled - 51.6nm, General Average Speed - 4.0 knt, Distance to go - 79.2 nm, ETA
Somerset-1 location - 1000 hrs 17th Oct 09.

Concurrent Operations: Held pre-spud meeting.

P RM RMS 1200 1600 4.00 0.0m 1600 hrs position - Lat 38° 54.1' S. Long 144° 00.0' E, Course 245°, Total distance
travelled - 66.4nm, General Average Speed - 3.7 knt, Distance to go - 64.4 nm, ETA
Somerset-1 location - 0930 hrs 17th Oct 09.

Concurrent Operations: Held pre-spud meeting with opposite shift.

P RM RMS 1600 2000 4.00 0.0m 2000 hrs position - Lat 38° 58.0' S. Long 143° 49.7' E, Course 245°, Total distance
travelled - 75.6nm, General Average Speed - 2.9 knt, Distance to go - 55.2 nm, ETA
Somerset-1 location - 1130hrs 17th Oct 09.

P RM RMS 2000 2400 4.00 0.0m 2400 hrs position - Lat 39° 02.95' S. Long 143° 34.8' E, Course 245°, Total distance
travelled - 87.7nm, General Average Speed - 3.6 knt, Distance to go - 43.1 nm, ETA
Somerset-1 location - 1145 hrs 17th Oct 09.

Total Duration 24

!Operations For Period 0000 Hrs to 0600 Hrs on 17 Oct 2009

CLS PHSE OP From To Hrs Depth Activity Description

P RM RMS 0000 0400 4.00 0.0m 0400 hrs position - Lat 39° 09.4' S. Long 143° 17.05' E, Course 245°, Total distance
travelled - 103.80nm, General Average Speed - 3.8 knts, Distance to go - 27.0 nm, ETA
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CLS PHSE OP From To Hrs Depth Activity Description

Somerset-1 location - 1100 hrs 17th Oct 09.

P RM RMS 0400 0600 2.00 0.0m (IN PROGRESS) 0600 hrs position - Lat 39° 11.7' S. Long 143° 08.7' E, Course 245°, Total
distance
travelled - 110.80nm, General Average Speed - 3.5 knts, Distance to go - 20.0 nm, ETA
Somerset-1 location - 1140 hrs 17th Oct 09.
General Sea State: 3m, conditions improving, wind 25knts SSW.

0800 hrs position - Lat 39° 14.5' S. Long 143° 01.6' E, Course 245°, Total distance
travelled - 117.00nm, General Average Speed - 3.5 knts, Distance to go - 13.8 nm, ETA
Somerset-1 location - 1200 hrs 17th Oct 09.

Total Duration 6

Bulk Stock
Name Unit In Used Balance

'G' Cmt Sacks 0 0 0.0

Fuel M3 0 5.1 311.3

Pot Water M3 29 31 210.0

Fresh water M3 0 0 0.0

Name Unit In Used Balance

Drill Water M3 0 30 270.0

Barite MT 0 0 0.0

Bentonite MT 0 0 0.0

! ! ! ! !

Supply Vessel
Boats Status Bulks

Lewek Swift On Tow Bridle Item Unit Quantity

Fuel m3 609
Pot Water m3 474
Drill Water m3 95
CEMENT G mt 0
CEMENT HT
(SILICA)

mt 0

Barite mt 200
Bentonite mt 116
BRINE bbls 1500

Boats Status Bulks

Lewek
Emerald

Standby Item Unit Quantity

Fuel m3 643.7
Pot Water m3 78
Drill Water m3 223
CEMENT G mt 130
CEMENT HT
(SILICA)

mt 0

Barite mt 96
Bentonite mt 38
BRINE bbls 1500

Personnel On Board Total : 89
Company Pax

Diamond Offshore 48

ESS 8

Woodside 8

BHI 2

BJ Tubulars 3

Dowell Schlumberger 2

Dril-Quip 1

Company Pax

MI Australia PTY LTD 2

Schlumberger DD 2

Schlumberger MWD/LWD 2

Scomi (KMC) 2

Subsea 7 6

OTHER 3

! !
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Lagging Indicators
! HPI LTI RWC MTC TROI FAC Env Cat

C
Env Non

Comp
Dropped
Objects

HPH Env Cat
D

Env Cat
E

24hr 0 0 0 0 0 1 0 0 0 0 0 0

Well To Date 0 0 0 0 0 1 0 0 0 0 0 0

Month To Date 0 0 0 0 0 1 0 0 0 0 0 0

Year To Date 0 0 0 0 0 1 0 0 0 0 0 0

Comments/
Findings

FAC: IP woke up feeling back pain. IP given non prescription medication and cream for back pain.

Leading Indicators
! GSR

Comp
Checks

JSA Comp
Checks

PTW Audit Area
Inspection

3rd Party
Company

Check

Mgt Visits Drills Number
Observe
Cards

ER
Exercises

Env Insp
Check

24hr 1 0 0 0 0 0 0 115 0 0

Well To Date 1 0 0 0 0 0 0 202 0 1

Planned Targets per
month

10/m 4/m 8/m 4/m 1/qtr 1/qtr 8 N/A 1 first
month

start up, 6
month
after

1/m

Month Actual 1 0 0 0 0 0 0 202 0 1

Year To Date 1 0 0 0 0 0 0 202 0 1

Comments/ Findings GSR Comp Checks 1 - Working at Heights - Good safe assessment (with correct inspected equipment) for lifting BOP test
cap onto BOP.
Number Observe Cards 115 - Safe/Unsafe: 72/43 (DODI - 62, ESS - 12, TPC - 32, WEL - 9)

Leading Indicators
! H&S

INC/NM
Env NM ! ! ! ! ! !

24hr 0 0 ! ! ! ! ! !

Well To Date 0 0 ! ! ! ! ! !

Month To Date 0 0 ! ! ! ! ! !

Year To Date 0 0 ! ! ! ! ! !

Comments / Findings

General Comments
00:00 to 24:00 Hrs on 16 Oct 2009

Operational Comments

CAR: 40/143 items closed (11 critical)
2 x DODI Supervisor Audits
Conducted tutorial with full drill crew on Dril-Quip PGB-HAC system. Tested and confirmed pressure integrity of
HAC. OK + PGB OK
One S76 helo scheduled for tomorrow (9 on/4 off).

Performance Summary
Daily Cumulative Well

P NPT SCC NSC P NPT SCC NSC Total

Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hrs % Hours

24 100 41 85.42 7 14.58 48
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