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Commence tow at 23:00hrs 29/01/03.
Tow rig to location. Run anchors.
Rig up and spud well.

Drill 36" hole to 179m.
POOH. Run and cement
30" casing

Final Update: 00:00, 04/03/2003

Commenced rig move to Scallop-1 @ 23:00hrs
29/02/03

Spudded Well @ 12:00hrs, 02/02/03

Reached TD @ 09:45, 22/02/2003

Rig released @ 00:00hrs, 04/03/2003

AFE: AU $23.048

Final Cost: AU $ 19.353 (Last report)

cement and shoe.

Drill 17 1/2" hole to 917m. Wiper trip.

/Condition hole. Run and cement 13 3/8"
casing. Ran riser and BOP's and

function tested same. Tested casing.

Pick up drill pipe. Made up 12 1/4" BHA.
RIH. Displace mud system Drill out |

= Top Lakes Entranc

Drill 3m new Fm. PIT.

= Top Latrobe

= KTFS

Demobe cost for boats
added

BOP's. RIH.

Drill ahead in 12 1/4" hole. POOH
to change bit. Function test

Drill ahead in 12 1/4" hole to
2933m. POOH for bit

= TopA. lilliei
Top Vlocanics

= Base Volcanics?

change.

Drill ahead in 12 1/4" hole to
TD @ 3174mMD

= DB 4SE YOISHYEanic

1NN

Wiper trip to shoe.
Circulate. POOH to log

174
\

Run abandonment plugs. Pull BOP's. Cut
and recover wellhead and PGB. Lay down
tubulars. WOW. Pull anchors. Release rig.
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EAL Ops Geology (AJH): 4/03/03

Total Cost (A$SMM)



