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Final Update: 00:00, 04/03/2003

Commenced rig move to Scallop-1 @ 23:00hrs 
29/02/03
Spudded Well @ 12:00hrs, 02/02/03
Reached TD @ 09:45, 22/02/2003
Rig released @ 00:00hrs, 04/03/2003
AFE:              AU $23.048 
Final Cost:    AU $ 19.353  (Last report)

Commence tow at 23:00hrs 29/01/03. 
Tow rig to location. Run anchors.  
Rig up and spud well. 
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 Drill 36" hole to 179m.  
POOH.  Run and cement 
30" casing

Drill 17 1/2" hole to 917m.  Wiper trip.  
Condition hole. Run and cement 13 3/8" 
casing.  Ran riser and BOP's and 
function tested same.  Tested casing.  
Pick up drill pipe. Made up 12 1/4" BHA.  
RIH.  Displace mud system Drill out 
cement and shoe.

Drill 3m new Fm.  PIT.

Drill ahead in 12 1/4" hole.  POOH 
to change bit.  Function test 
BOP's.  RIH.

Demobe cost for boats 
added

Drill ahead in 12 1/4" hole to 
2933m. POOH for bit 
change. 

Drill ahead in 12 1/4" hole to 
TD @ 3174mMD

Wiper trip to shoe.  
Circulate.  POOH to log Run logs

Run abandonment plugs.  Pull BOP's.  Cut 
and recover wellhead and PGB.  Lay down 
tubulars.  WOW. Pull anchors.  Release rig.


