GIPPSLAND BASIN SEISMIC SURVEY GMPV97





DAILY SUMMARY REPORT


(FOR PREVIOUS 24 HOUR)








REPORT NO:...35.................                                                                     DATE: 22-5-97





ACQUISITION





PROGRESS FOR DAY(KM) : Layout line to  Stn 1209 for vibroseis stationary tests. Partially 						completed stationary test at first location.





LINE NUMBER : GMPV91-01V





STATION TO STATION:





CUMULATIVE KILOMETRES SHOT TO DATE : 8 km





TESTING HOURS :6.8





STANDBY HOURS:





DRILLLING





PROGRESS FOR DAY (HOLES): DRILLING PROGRAM COMPLETED





HOLES NUMBER :





TOTAL NUMBER OF HOLES TODATE : 103





SURVEYING





PROGRESS FOR DAY


		CHAINING 		: Completed


		SURVEYING		: Completed





SUMMARY OF OPERATIONS: Layout line to  Stn 1209 for vibroseis stationary tests. Partially 						   completed stationary test at first location. Analysis of test results on 


					   Promax. Tim Stone viisited site for archaelogical investigation. Fencers 					   started work.


WEATHER CONDITIONS: Fine day.





PROGNOSED FOR NEXT 24HOURS: Complete stationary testhole shooting, and start recording first 						   pass of vibroseis test line.
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DAILY ACQUISITION PROGRESS REPORT





							DAILY			CUMULATIVE





LINE NUMBER		:  GMPV97-01V         


STATION - STATION 	:  Carrying out stationary vibrator tests.


NUMBER OF STATIONS 	:							800


NUMBER OF VP’S 		:


NUMBER OF SKIPS		:


NUMBER OF KM   		: 							   8





TIME BREAKDOWN





							DAILY			CUMULATIVE	 


TRAVEL TIME		:                   	1.2					3.6


DAILY TESTS			:                      0.6					0.9


DETOUR TIME 		:  							1.5


RECORDER MOVE		:           	0.8					0.8


LINE MOVE			:                      0.6					0.6 


SPREAD QC			:		0.4					0.4


WAITING ON SPREAD	:		1.9					1.9     


OTHER	(Laying out)		:    	 						7.9                           


DOWNTIME			: 		2.7					4.8                      


STANDBY        -       Vibroseis	:


                                   Dynamite	:						1.5


RECORDING TIME-Vibroseis	:	2.5					2.5


                                   Dynamite	:                      				5.6


TOTAL TIME -         Vibroseis	:


                                   Dynamite	:                


                      	


TOTAL CHARGEABLE HOURS   


   WORKING TIME -Vibroseis	:	8.0					 8.0


                                   Dynamite	:						17.7        


	  STANDBY -          Vibroseis	:


                                   Dynamite	:						1.5
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DAILY SURVEYING PROGRESS REPORT





LINE NUMBER		:1


							DAILY			CUMULATIVE





CHAINING      STN-STN	:			 		      	   	3405                                                    


                          PROGRESS	:  Completed


SURVEYING    STN-STN	: 


			PROGRESS	:  Completed








DAILY DRILLING PROGRESS REPORT





HOLES NUMBERS			:DRILLING PROGRAM COMPLETED.





 TOTAL HOLES FOR DAY		: 			


	


							DAILY			CUMULATIVE	


	


METREAGE DRILLED


		NORMAL DRILLING	: 						4364(54)*


		BLIND DRILLING		: 						1012(6)*


		ROCK DRILLING		:


				( )* represents metres of abandoned hole 





MUD/ADDITIVES USAGE


		BENTONITE			:


		OTHERS			:





TRAVEL TIME (HOUR)		:           					1.66


STANDBY TIME (HOUR)		:						6.33


DOWNTIME (HOUR)			:





NUMBER OF RIGS			: 	
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OTHER REPORTING





DATA QUALITY	: Not available	





INCIDENT		: None	





OTHERS		: Greg Beresford able to recover Promax system. Tape reader loaned from Geco 				  not compatible with Promax system. Utilising Micromax to convert field data 				  to load to Promax. 





 PERSONNEL ON SITE


		GECO PRAKLA		: 34


		THOMPSON			:


		DNRE				:


		PERMITTING		: 1


		FENCING			: 2


		QC				: 1 


		OTHERS			: 2(Greg Beresford and Tim Stone)





 


