PC-Log
Date 11/8/2003
Vessel Orient Explorer

Client: Woodside Energy
Ltd

Project No: 2003084

CDP Line 25m Shotpoint 18.75m
Wind: Var 5 knts Sea State: 2.0m Visibility: Good
PrOd uction Infill, if any, is included in Production figures Traverse CDP km: Square km:
Today's Production: 131.8500 1054.8000 26.3700
Total Production: 1061.0438 8488.3500 212.2087
Total Infill: 66.769 534.150 13.3538
Commercial Statistics Technical Statistics
Category Time (hours) Category ID Time (hours)
Chargeable 16.70 Chargeable 16.70
Production
Line Change 7.30
Sum Production Normal 16.70
Sum Production 24.00
Line Change 7.30
Grand Total : 24.00
Sum Line Change 7.30
Sum Operation 24.00
Grand Total : 24.00
Date: 11/8/2003 Page 1

Orient Explorer

Julian 312 Day No. 23 of Survey

Party Chief: Esben Jettestad

Area: Offshore Victoria,
Australia

Block: Otway Basin

Job Type: Single Vessel -4 Str/ 2 Srce

The data in this report were last updated on 11/9/2003 7:39:51 AM



Name:

Production Summary
Line Number Seq Columns First good Last good No. good Kms Line Hdg Comments

1212P1 32 1209-1 (8)
Spacing: 216

1076P1 33 1073-1(8)
080

- 1220P1 34 1217-1(8)
224

1084P1 35 1081-1(8)
088

Events Summary

Group Start End
Production 0:00 3:41
Normal

Line Change 3:41 5:41
Production 5:41 10:15
Normal

Line Change 10:15 12:23
Production 12:23 16:06
Normal

Line Change 16:06 18:02
Production 18:02 22:46
Normal

Line Change 22:46 24:00

Client's
Ken Haig

Date: 11/8/2003
Orient Explorer

2452 893 1560  29.250 306 Chargeable
Interval: Production
1003 2944 1942  36.413 126 Chargeable
Production.
*Complete
2478 km: 893 1586  29.738 306 Chargeable
Production.
*Complete
1001 2944 1944  36.450 126 Chargeable
Production.
*Complete
Time Comments
3.68 >>> Chargeable Production. Line No 1212P1, Seq No 32,
Dir 306 Edit SP 1928-1772 d/t Syntrak crash
2.00 Line Change.
4.57 >>> Chargeable Production. Line No 1076P1, Seq No 33,
Dir 126 FSP 1001
2.13 Line Change.
3.72 >>> Chargeable Production. Line No 1220P1, Seq No 34,
Dir 306 FSP preplot 2437.
Line started early d/t survey geometry and vessel DC
1.93 Line Change.
4.73 >>> Chargeable Production. Line No 1084P1, Seq No 35,
Dir 126
1.23 Line Change.

Party Chief:
Esben Jettestad
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