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DAILY OPERATIONS REPORT #1

ANTARES 3D MARINE SEISMIC SURVEY

Contractor: PGS Vessel: Orient Explorer
Woodside Reps: Ken Haig, Stephen Burt Party Chief: Stephen Beer
WEL project Manager: Ralph Weiss Date: Friday, 17" October 2003

1. PRODUCTION SUMMARY

No Production
Time Activity Analysis

10/17/2003 (%) October (%) Survey (%)
Mobilisation 13.000 100 13.000 100 13.000 100
Total : 13.000 100 13.000 100 13.000 100
Time Charge Analysis
10/17/2003 (%) October (%) Survey (%)
Mob/Demob 13.000 100 13.000 100 13.000 100
Total : 13.000 100 13.000 100 13.000 100
2. TIME SUMMARY
Start End Hours Description / Comments Charge
11:00 22:00 11.000 MOB/DeMOB (Mobilisation) Mob/Demob
Vessel arrives in Portland - bunker, resupply and conduct Woodside
Inductions.
22:00 24:00 2.000 MOB/DeMOB (Mobilisation) Mob/Demob

Remain alongside in Portland - an audit by AMSA has highlighted a number
of points/conditions that must be rectified and repaired prior to departure.
Total : 13.000

Chase/Supply Vessel Status:
Perfect Lady and Southern Salvor both in port and alsongside in Portland.

Problems / Comments:

The Orient Explorer arrived in Portland at 11:00 hours local time. Woodside personnel and representatives joined the vessel and pre-
survey startup mettings and crew HSE Inductions were carried out.

Woodside completed an audit and inspection of the vessel and helideck while AMSA did an independent safety audit .

At the close of the period the crew were completing the loading of bunkers and supplies for the forthcoming survey.

Production Forecast:
Expect to depart on 19" October. There are delays due to audit requirements set by AMSA and some pipe work and welding has been
required for the replacement of tank vent pipes. Due to weather acquisition is not expected to commence till at least 22" October.

General Weather Comments:
Fine weather — winds up to 10 knots, sea and swell outside the port area up to 1 metre.

Navigation report submitted by Stephen Burt
Friday 17" October 03 (JD 292)

Induction briefings given to all crew including the representatives and that was followed by technical briefings later in the day.

Crew commenced verification of the remaining rGPS pods from Singapore the echo sounder and a health check on each DGPS
system.

The Four pods that were verified in Singapore were used to verify the remaining 9 pods in Portland by comparing the range and
bearings to poles on a container located at around 170m astern of the vessel. Agreed with the crew to log each pod for 15 minutes as
this was thought adequate. Comparing the results against previously calibrated pods appeared the most practical option as no surveyor
or surveyed point on the dock was made available (please note that there were are 3 spare pods given). A number of pods were
repeated as the initial results were corrupted. Results were all acceptable after verifying those pods with errors.
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The initial lead line check on the echo sounder was inconclusive a -1m bust was computed requested the crew to repeat the check the
following day.

Requested the crew to continue the DGPS health check as the vessel sailing time had been delayed



Page 3 — 10/12/2003 M/V Orient Explorer ‘Woodside Energy Ltd
Antares MSS 3D

HSE Daily Statistics - 17/10/2003

Comments:
Vessel completed transit from Singapore and arrived in Portland, Victoria, at 11:00 hours. Crew given Woodside HSE
Introduction and commenced both Woodside and AMSA ship inspections.

HSE Items:
11:00 - 17:00 Inspection Tour [IT]
Inspection of vessel by AMSA representatives.
13:00 - 17:00 Inspction/Tour [HSE]
Woodside delivered HSE presentation and Introduction for all personnel.
Description | Day | Month [ Survey
Incidents
Near Miss Incident (NMI) 0 0 0
First Aid Case (FAC) 0 0 0
Medical Treatment Case (MTC) 0 0 0
Restricted Work Case (RWC) 0 0 0
Fatality (FT) 0 0 0
Lost time Injury (LTI) 0 0 0
Events
Stop Cards Issued () 0 0 0
Small Boat Launches () 0 0 0
Helicopter Landing/Takeoff (HL) 0 0 0
MOB Drill (MD) 0 0 0
Fire Drill (FD) 0 0 0
Emergency Boat Drill (EBD) 0 0 0
Safety Meeting (SM) 0 0 0
Inspection Tour (IT) 1 1 1
Safety Committee Meeting (SCM) 0 0 0
Inspction/Tour (HSE) 1 1 1
Toolbox Meeting (TB) 0 0 0
Totals
No. Marine Crew 29 29 29
No. Seismic Crew 21 21 21
No. Contractors 3 3 3
No. Lost Time Injuries 0 0 0
Exposure Hours * 636 636 636
Small Boat Hours (Decimal hours) 0.00 0.00 0.00
Small Boat Exposure Hours (Dec. hours) 0.00 0.00 0.00
Fuel Usage (Cubic Metres) 5 5 5
* Exposure hours calculated at 12hrs per day per person.

Regards, Ken and Stephen
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