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DAILY OPERATIONS REPORT # 8

ANTARES 3D MARINE SEISMIC SURVEY
Contractor: PGS           Vessel: Orient Explorer
Woodside Reps: Ken Haig, Stephen Burt        Party Chief:   Stephen Beer
WEL project Manager:  Ralph Weiss                                       Date:                           Friday 24th Oct 2003

1.  PRODUCTION SUMMARY

No Production
 Time Activity Analysis

Period (%) Survey (%)
 Weather 0.000 0 46.000 25
 Travel t/f Port 0.000 0 4.250 2
 Mobilisation 24.000 100 130.750 72
 Total :  24.000 100 181.000 100

 Time Charge Analysis
Period (%) Survey (%)

 Standby 0.000 0 46.000 25
 Mob/Demob 24.000 100 135.000 75
 Total :  24.000 100 181.000 100

2.  TIME SUMMARY

October 24th, 2003
Start End Hours Description / Comments Charge

 00:00 12:00 12.000 MOB/DeMOB (Mobilisation) Mob/Demob
Continue with deployment of streamers 3 and 2. Carry out Audit of the
engine room and associated storage areas.

 12:00 15:15 3.250 MOB/DeMOB (Mobilisation) Mob/Demob
Complete streamer deployment and deploy source for testing and
acquisition.

 15:15 15:23 0.133 MOB/DeMOB (Mobilisation) Mob/Demob
Initialse source using soft start procedures.

 15:23 24:00 8.617 MOB/DeMOB (Mobilisation) Mob/Demob
Source firing - run setup tests - streamer separation and offset checks
and measurements.

 Total : 24.000
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Chase/Supply Vessel Status:
Southern Salvor on site with Orient Explorer.
Perfect Lady on location.

Problems / Comments:
Deployed workboat to adjust ballast at the tail of streamers 2 and 3, replace depth controller on streamer 4. A toolbox meeting was
conducted for all concerned prior to the boat launch. A second launch was made in the afternoon to make further cable ballast
adjustments. As required a toolbox meeting was conducted prior to the launch.

Source and streamers deployed by 15:23 – the first shot was fired at this time – work then commenced on array testing and checks while
the vessel remained inside the survey area.

Source performance has been unstable – probably due to 4 weeks of being stowed on deck.

SEMAC 1
Advised the arrival has been delayed till 29th Oct.

Crew change for Orient
Crew appear to be resigned to the fact that the crew change will probably be carried out in Portland.

HSE & Audit Issues
++++One crew-person on the Perfect lady collapsed through the night and was taken to Port Fairy for medical attention – the Captain of
the Perfect Lady made arrangements for an ambulance to meet his vessel upon arrival in Port Fairy. No other information at the time of
compiling this report. I shall follow-up and get full details by the morning with a call to the Perfect Lady.

Conducted walk aroung the vessel with the PC and Captain to address action points from the HSE Audit.  Updated minutes of the audit
and inspection have been forwarded separately. Storage in the engin room department is still very congested and limited. This will be
further discussed at a Safety Meeting  scheduled for Saturday.

Below is a summary of STOP cards issued to date. Unfortunately this is not updated daily, meaning I have to go back and change my
HSE information in the daily reports regularly.

23-Oct-03 2 Saw workmate using all the necessary PPE for the job. Told him - well done, keep it up! IR closed
23-Oct-03 3 Storm door frame stbd side 4th deck low-head injury risk. Fitied reflective danger tape to make

workmates aware of the hazard.
IR closed

23-Oct-03 3 Entrance to E/R from port side 4th deck - Plate painted green and
can not be seen in dark area.

Fitied reflective tape so it can be seen. IR closed

24-Oct-03 3 Excellent pre-workboat toolbox meeting. Launch and recovery methods discussed in debait. Work to be
carried discussed and understood. Trip carried out as planned

Geoph closed

24-Oct-03 3 While attending a toolbox meeting on the bridge for workboat operation, was told by Ch Mate Adviser and
PC that seaman involved in launching operation would not be involved in toolbox as this has been the
norm on this vessel. This should never be the case! Good communication should always start at the top
and filter down to all personal involved in operation.

(To be discussed and next Safety Meeting)

Rob
Simm

Open

General Weather Comments:
Winds dropped off quickly in the morning as forecast. Swell eased throughout the day but increased slightly at night with an slight

increase in wind strength.

Close of the day.
All equipment deployed and in position. Heading to the start of a designated test line – guns still firing – soft start employed.

Winds: SE 20 knots Sea and Swell: SW 1.5 to 2.0m
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HSE Daily Statistics - 24/10/2003

Comments:
No accidents or lost time incidents reported. No spillage of oil or loss of containment overboard.Whale watches have been
maintained - no sightings.

HSE Items:
07:00 - 07:15 Toolbox Meeting/Debrief [TB]

Conduct tool-box meeting prior to workboat launch for streamer maintenance.
07:15 - 07:30 Stop Cards [SC]

Seaman used for boat deployment and not involved in actual workboat operations outboard not required at
Toolbox meetings - feel that all should be in attendance. Shall discuss at next Safety Meeting.

07:30 - 09:37 Work Boat [WB]  - 4 occupants
Workboat launch for cable maintenance and transfer of supplies from the Perfect Lady

07:30 Positive Observation [PO] - Report #2
All procedures were followed and good communications prevailed during this the first work-boat launch for

cable maintenance on this survey for the new crew. PPS was worn and tested prior to departure in the
work-boat.

11:00 - 11:45 Inspection/Tour/Safety Check [HSE]
Inspection of engine room and associated storage area by the PC, Clients, Master and Chief Engineer.

15:15 - 15:30 Toolbox Meeting/Debrief [TB]
Conduct toolbox meeting prior to launching workboat for cable ballasting and TS dip.

15:30 - 17:52 Work Boat [WB]  - 4 occupants
Workboat launch for cable maintenance and recording TS Dip

22:00 Non work related illness [NWR] - Report #1
A crew person on the Perfect Lady fainted during the night and had to be taken to Port Fairy where he was

put into hospital for observation and treatment if required.. Arrangements were made by the Captain of the
Perfect Lady.
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Description Day Month Survey
Incidents

Near Miss Incident (NMI)  0 0 0
First Aid Case (FAC)  0 0 0
Medical Treatment Case (MTC)  0 0 0
Restricted Work Case (RWC)  0 0 0
Fatality (FT)  0 0 0
Lost time Injury (LTI)  0 0 0
Oil Spill (OS)  0 0 0
Illness/Ailment (IA)  0 0 0
Environmental Incident (EI)  0 0 0
Hazard Report (HR)  0 0 0
Positive Observation (PO)  1 2 2
Equipment Loss/Damage (ELD)  0 0 0
Non work related illness (NWR)  1 1 1

Events
Stop Cards Issued ()  0 0 0
Small Boat Launches ()  2 2 2
Helicopter Landing/Takeoff (HL)  0 0 0
MOB Drill (MD)  0 0 0
Fire Drill (FD)  0 0 0
Emergency Boat /Tow/Heli/SOLAS (EBD)  0 3 3
Safety Meeting (SM)  0 1 1
HSE Induction-Inspection  (IT)  0 2 2
Safety Committee Meeting (SCM)  0 0 0
Inspection/Tour/Safety Check (HSE)  1 5 5
Toolbox Meeting/Debrief (TB)  2 9 9
Cetacean Sighting (CS)  0 0 0
Bunker and Resupply (BR)  0 0 0
Oil Recovery (OR)  0 0 0
Abandon Ship (AS)  0 0 0
Stop Cards (SC)  1 3 3

Totals
No. Marine Crew 35 281 281
No. Seismic Crew 21 168 168
No. Contractors 3 24 24
No. Lost Time Injuries 0 0 0
Exposure Hours * 708 5676 5676
Small Boat Hours (Decimal hours) 4.48 4.48 4.48
Small Boat Exposure Hours (Dec. hours) 17.93 17.93 17.93
Fuel Usage (Cubic Metres) 11 42 42

* Exposure hours calculated at 12hrs per day per person.
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Navigation report submitted by Stephen Burt for Friday 24th Oct

All navigation systems are operational at the time of writing.

Although the echo-sounder does have a paper record there is no means of annotating the records and will use the digital soundings only.
Checks can be made using the recently acquired scouting survey soundings.  Concept Systems have confirmed that DXF files cannot be
loaded into SPECTRA at present, suggest this should be upgraded.

Databases have been setup to independently check the data and in addition will FTP the initial two lines to EDRH.

A TSP dip was meant to occur today but it appears this has been bypassed another attempt will be made in the morning.

Regards,
Ken Haig and Stephen Burt
Woodside Energy Limited Client Representatives
Phone: ++47 6751 5154 Office Direct
Fax:     ++47 6751 5156 Recording Room
e-mail:  oriclient@pgs.com
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