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DAILY OPERATIONS REPORT # 6

ANTARES 3D MARINE SEISMIC SURVEY

Contractor: PGS Vessel: Orient Explorer
Woodside Reps: Ken Haig, Stephen Burt Party Chief: Stephen Beer
WEL project Manager: Ralph Weiss Date: Wednesday 22" Oct 2003

1. PRODUCTION SUMMARY

No Production
Time Activity Analysis

Period (%) Survey (%)
Weather 16.000 67 46.000 35
Travel t/f Port 0.000 0 4.250 3
Mobilisation 8.000 33 82.750 62
Total : 24.000 100 133.000 100
Time Charge Analysis
Period (%) Survey (%)
Standby 16.000 67 46.000 35
Mob/Demob 8.000 33 87.000 65
Total : 24.000 100 133.000 100
2. TIME SUMMARY
October 22nd, 2003
Start End Hours Description / Comments Charge
00:00 08:00 8.000 Weather (Weather) Standby

Remain on weather standby in Portland - prepare to depart to check
sea conditions in the survey area and conduct emergency towing tests.

08:00 14:00 6.000 Weather (Weather) Standby
Travel clear of Portland Bay and conduct emergency 3 towing tests
with the Southern Salvor.

14:00 16:00 2.000 Weather (Weather) Standby
Travel to deep water and commence streamer deployment in slightly
improved conditions after considerable weather standby.

16:00 24:00 8.000 MOB/DeMOB (Mobilisation) Mob/Demob
Continue with streamer deployment in marginal sea state - deploying
streamers 4 and 1.

Total : 24.000
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Chase/Supply Vessel Status:

Perfect Lady remains in Port Fairy during rough weather but departed late afternoon and is at anchor and will join the Orient at first light
weather and swell permitting.

Southern Salvor at anchor with the Orient Explorer till 08:00 then departed for towing drill excercises and has remained on site since that
time.

Problems / Comments:

Conducted 3 towing excercises, with different ideas and setups ttying to improve efficiency and reduce time. Average time for the 3 tows
is still 20-22 minutes. We will discuss this further and try to reduce time by reducing the offset between vessels during close inshore
passes.

SEMAC 1
Have been advised they plan to be on location on 26" October. Originally it was the morning but they had a broken towing line during this
current bad weather and it has slipped, so they will now arrive afternoon or evening | would imagine.

Crew change for Orient
The crew have been advised that if we get all the gear out and shooting, that the crew change could be delayed as it does not appear as
though helicopters will be acceptable. They may stay out till the next line of weather comes through or is forecast.

HSE & Audit Issues
Toolbox meetings were held prior to all tow drill and debriefs conducted foIIowinghthe drills.
An inspection of the action points from the audit will be carried out on Friday, 24" October, by the Captain, Ch. Engr, PC and Client Reps.

Production Start Forecast:
Due to continuing/marginal weather acquisition is not expected to commence till 25th October

General Weather Comments:
Winds steady 25 knots offshore, with a swell up to 3-4 metres improving as the day progressed.

Close of the day.
Continuing deployment of streamers in acceptable weather and sea conditions — winds 20 knots, sea and swell 2 metres

Streamer 4 has been deployed and streamer 1 has 3km deployed. Attempts will be made to put these into the wide tow configuration, but
a lot depends on swell over the next 3 hours, as it has to be relatively stable when we try to deploy the doors/paravanes overboard.
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HSE Daily Statistics - 22/10/2003

Comments:
No accidents or lost time incidents reported. No spillage of oil or loss of containment overboard. Whale watches have been
maintained - no sightings.Check of all Emergency Contact telephone numbers.Run vessel three towing tests and scenarios.
Toolbox meeetings and debriefs were conducted prior to and on completion of each exercise.

HSE Items:
03:00 - 03:40 Inspection/Tour/Safety Check [HSE]
Test emergency telephone numbers
08:45 - 09:00 Toolbox Meeting/Debrief [TB]
Toolbox meeting prior to start of first tow drill.
09:00 - 09:30 Emergency Boat Drill/Tow Drill [EBD]
Conduct towing drill with Southern Salvor
09:45 - 10:00 Toolbox Meeting/Debrief [TB]
Debrief after first towing test.
10:45 - 11:00 Toolbox Meeting/Debrief [TB]
Toolbox meeting prior to start of the second towing drill.
11:00 - 11:30 Emergency Boat Drill/Tow Drill [EBD]
Conduct second towing drill with Southern Salvor
11:30 - 11:45 Toolbox Meeting/Debrief [TB]
Second debrief after towing tests
12:45 - 13:00 Toolbox Meeting/Debrief [TB]
Conduct toolbox prior to third towing hookup excercise.
13:00 - 14:00 Emergency Boat Drill/Tow Drill [EBD]
Run third tow drill exercise with Southern Salvor
14:00 - 14:15 Toolbox Meeting/Debrief [TB]
Final debrief after final/third towing test
Description | Day | Month [ Survey
Incidents
Near Miss Incident (NMI) 0 0 0
First Aid Case (FAC) 0 0 0
Medical Treatment Case (MTC) 0 0 0
Restricted Work Case (RWC) 0 0 0
Fatality (FT) 0 0 0
Lost time Injury (LTI) 0 0 0
Events
Stop Cards Issued () 0 0 0
Small Boat Launches () 0 0 0
Helicopter Landing/Takeoff (HL) 0 0 0
MOB Drill (MD) 0 0 0
Fire Drill (FD) 0 0 0
Emergency Boat Drill/Tow Drill (EBD) 3 3 3
Safety Meeting (SM) 0 1 1
Inspection Tour (IT) 0 2 2
Safety Committee Meeting (SCM) 0 0 0
Inspection/Tour/Safety Check (HSE) 1 3 3
Toolbox Meeting/Debrief (TB) 6 7 7
Totals
No. Marine Crew 35 21 21
No. Seismic Crew 21 126 126
No. Contractors 3 18 18
No. Lost Time Injuries 0 0 0
Exposure Hours * 708 4260 4260
Small Boat Hours (Decimal hours) 0.00 0.00 0.00
Small Boat Exposure Hours (Dec. hours) 0.00 0.00 0.00
Fuel Usage (Cubic Metres) 6 26 26
* Exposure hours calculated at 12hrs per day per person.

Wednesday 22™ October 03 (JD 297)

Witnessed the 3 towing tests off Portland in the morning all crew are now familiar with the procedures.
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Attempted to input the contour data into SPECTRA but the crew report there are not enough points however will use the paper plots as
visuals and input shallows onto SPECTRA.

Regards,

Ken Haig and Stephen Burt

Woodside Energy Limited Client Representatives
Phone: ++47 6751 5154 Office Direct

Fax: ++47 6751 5156 Recording Room

e-mail: oriclient@pgs.com
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