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DAILY OPERATIONS REPORT # 13

ANTARES 3D MARINE SEISMIC SURVEY

Contractor: PGS Vessel: Orient Explorer
Woodside Reps: Ken Haig, Stephen Burt Party Chief: Stephen Beer
WEL project Manager: Ralph Weiss Date: Wednesday 29th Oct 2003

1. PRODUCTION SUMMARY

No Production

2. STATISTICAL ANALYSIS (DECIMAL HOURS)

Line Type Analysis

Period (%) Survey (%)
Prime 0.00000 0 385.91250 100
Total : 0.00000 100 385.91250 100
Line Charge Analysis
Sailed Kms
Period (%) Survey (%)
Prime 0.00000 0 389.26875 100
Total : 0.00000 100 389.26875 100
Charged Sailed Kms
Period (%) Survey (%)
Prime 0.00000 0 385.91250 100
Total : 0.00000 100 385.91250 100
CMP Kms
Period (%) Survey (%)
Prime 0.00000 0 3,087.30000 100
Total : 0.00000 100 3,087.30000 100
Square Kms
Period (%) Survey (%)
Prime 0.00000 0 77.18250 100
Total : 0.00000 100 77.18250 100
Fullfold Sailed Kms
Period (%) Survey (%)
Prime 0.00000 0 363.63750 100
Total : 0.00000 100 363.63750 100
Fullfold CMP Kms
Period (%) Survey (%)
Prime 0.00000 0 2,909.10000 100

Total : 0.00000 100 2,909.10000 100

Fullfold Square Kms

Period (%) Survey (%)
Prime 0.00000 0 72.72750 100
Total : 0.00000 100 72.72750 100
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Recording
Line Change
Extended L/C
Weather
Instrument
Source

Ship

Travel t/f Port
Port Call
Contractor
Mobilisation

Production
Weather
Equip.Fail
MOB/DeMOB
Obstruction
Crew Change
Survey Shape

Prime
Operations
Standby
Contractor
Mob/Demob

3. TIME SUMMARY

October 29th, 2003

Start End Hours
00:00 07:00 7.000
07:00 14:00 7.000
14:00 17:00 3.000
17:00 17:30 0.500
17:30 20:45 3.250
20:45 24:00 3.250

Total : 24.000

‘Woodside Energy Ltd

Time Activity Analysis
Period (%) Survey (%)

0.000 0 50.617 17
0.000 0 24.050 8
0.000 0 1.500 0
0.000 0 46.000 15
0.000 0 0.217 0
0.000 0 5.200 2
0.500 2 0.500 0
0.000 0 4.250 1
20.500 85 29.667 10
3.000 13 3.000 1
0.000 0 136.000 45

Total : 24.000 100 301.000 100

Time Cause/Reason Analysis
Period (%) Survey (%)

0.000 0 74.667 25
0.000 0 46.000 15
0.500 2 5.917 2
0.000 0 140.250 47
0.000 0 0.183 0
23.500 98 32.667 11
0.000 0 1.317 0

Total : 24.000 100 301.000 100

Time Charge Analysis
Period (%) Survey (%)

0.000 0 50.617 17
0.000 0 24.050 8
10.250 43 62.333 21
13.750 57 23.750 8
0.000 0 140.250 47

Total : 24.000 100 301.000 100

Description / Comments Charge
Crew Change (Port Call) Standby
Complete streamer recovery for crew change 01:12 hours local time and
commence ftransit to Portland.

Crew Change (Port Call) Contractor
Vessel arrived and secured alongside in Portland at 07:10 hours local time.
PGS share 50% share of crew change time. Departure delayed awaiting
arrival of late PGS crew persons from overseas.

Crew Change (Contractor) Contractor
Delay departure from Portland due to late PGS on-signer.
Equip.Fail (Ship) Contractor

Vessel delayed start due to main engine fuel problems on initial start-up.
Crew Change (Port Call) Contractor
Woodside 50/50 share of crew change time following departure from
Portland.

Conduct a vessel towing test after departure from Portland. Commence
streaer deployment at 18:20 hours local time in fair conditions.

Crew Change (Port Call) Standby
PGS 50/50 share of crew change time involving travel after departure from
Portland following the scheduled crew change.
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Chase/Supply Vessel Status:
Southern Salvor on site with Orient Explorer.
Perfect Lady in Port Fairy waiting return of the Orient Explorer. Shall contact and have them return to location in the morning of 30" Oct.

Crew Change
07:10 Orient Explorer alongside in Portland

08:30 New crew arrive on board — commence handover.

09:30 First bus of crew transfer personnel depart vessel for Portland airport

10:00 Second and final bus departs vessel for Portland airport — crew handover complete.

10:30 — 13:30 conducted 2 Woodside HSE Induction for on coming crew.

14:00 Vessel ready to depart but delayed by 3 hours waitng for late on-signing crew (3 hours PGS time)
17:00 Vessel ready for departure but delayed due to main engine fule problems (0.50 hours PGS Time)
17:30 Vessel finally departs after crew change

17:55 Conduct vessel towing test immediately on departure from Portland harbour.

Problems / Comments:
Fule problems to the main engine delayed departure for 30 minutes. Since then no problems all running smoothly.

General Weather Comments:
Winds down to 5 knots in the morning with a 1.3 metres swell, but picked up slightly as the day progressed.

Close of the day.
Update at 03:35 a.m. - Deploying streamers off Portland. Streamer 1 almost fully deployed.
Winds: SSW 10 knots Swell: SW 2-3m
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SEQ COMMENTS
013 WO03ANT1012 P1  SP 1001 -2836 Incomplete
Dir 125° | Data Tape Nos: 35651 - 35653

Missed SP 2102-2153 due to an on-line hangup with the Spectra. Rebooted the system and continued
recording the line to completion. The portion missed witll have to be reshot on PGS account at a
convenient time later in the survey.

Acceptable swell noise, balance and control on line. Some random bursts of swell noise observed.
Weather: Winds E 8 knots Knots , Sea and Swell: ESE up to 3.0 metres at times near the end of the line
Noise at SOL: 7-8uB, EOL: 7-8uB (6Hz lo-cut filter applied)

Water Depth: SOL: 32.1m, EOL: 53.6m

Feather at SOL: -1.6°, EOL : 1.0°, Max: 1.0°

Streamer Depth: 7.5 metres acceptable depth control.

Bird 4 on streamer 4 lost communications for complete line. To be replaced at first opportunity.

Noisy Traces: Nil logged — random swell bursts throughout the line.

Gun Volume SOL: 2500, EOL: 2500. Good pressure and control.

Gun edits logged : — 5 spread errors above 2ms SP 1224, 1957, 2484, 2834, 2840

Timing errors above 1.5ms: NIL

Missed Shots: Data tape 35653 not to be processed. SP 2102-2153 not recorded due to Syntrak
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‘Woodside Energy Ltd

HSE Daily Statistics - 29/10/2003

Comments:
No accidents or lost time incidents reported. No spillage of oil or loss of containment overboard.Whale watches have been
maintained - no sightings.A specific HSE adviser has been included in the crew manifest.

HSE Items:
10:30 - 13:30 HSE Induction-Inspection [IT]
Conduct 2 Woodside HSE Inductions for new crew while the vessel was alongside in Portland for its
scheduled crew change.
17:55 - 18:20 Emergency Boat /Towing Drill [EBD]
Run towing hook-up test for new crew. Time to complete hook-up was 15 minutes.
18:30 - 18:45 Toolbox Meeting/Debrief [TB]
Toolbox meeting prior to streamer deployment in marginal conditions
Description | Day | Month | Survey
Incidents
Near Miss Incident (NMI) 0 0 0
First Aid Case (FAC) 0 0 0
Medical Treatment Case (MTC) 0 0 0
Restricted Work Case (RWC) 0 0 0
Fatality (FT) 0 0 0
Lost time Injury (LTI) 0 0 0
Qil Spill (OS) 0 0 0
lliness/Ailment (IA) 0 0 0
Environmental Incident (El) 0 0 0
Hazard Report (HR) 0 0 0
Positive Observation (PO) 0 2 2
Equipment Loss/Damage (ELD) 0 0 0
Non work related illness (NWR) 0 1 1
Events
Stop Cards Issued () 0 6 6
Small Boat Launches () 0 2 2
Helicopter Landing/Takeoff (HL) 0 0 0
MOB Drill (MD) 0 0 0
Fire Drill (FD) 0 0 0
Emergency Boat /Towing Drill (EBD) 1 6 6
Safety Meeting (SM) 0 2 2
HSE Induction-Inspection (IT) 1 3 3
Safety Committee Meeting (SCM) 0 0 0
HSE Audits/Inspections/Safety Checks (HSE) 0 5 5
Toolbox Meeting/Debrief (TB) 1 11 11
Cetacean Sighting (CS) 0 0 0
Bunker and Resupply (BR) 0 0 0
Qil Spill Drill (OR) 0 0 0
Personnel transfer at sea (PT) 0 0 0
Totals
No. Marine Crew 34 451 451
No. Seismic Crew 22 274 274
No. Contractors 3 39 39
No. Lost Time Injuries 0 0 0
Exposure Hours * 708 9168 9168
Small Boat Hours (Decimal hours) 0.00 4.48 4.48
Small Boat Exposure Hours (Dec. hours) 0.00 17.93 17.93
Fuel Usage (Cubic Metres) 11 116 116
* Exposure hours calculated at 12hrs per day per person.

Navigation report submitted by Stephen Burt for Wednesday 29" Oct
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Navigation General:
General:
No production — vessel in Portland for crew change.

Passed on the P2 and P1 files on CD ROM during the crew change today

NTBP Sequences:
001

Regards,

Ken Haig and Stephen Burt

Woodside Energy Limited Client Representatives
Phone: ++47 6751 5154 Office Direct

Fax: ++47 6751 5156 Recording Room

e-mail: oriclient@pgs.com
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