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DAILY OPERATIONS REPORT # 27

ANTARES 3D MARINE SEISMIC SURVEY
Contractor: PGS           Vessel: Orient Explorer
Woodside Reps: Ken Haig, Stephen Burt        Party Chief:   E. Jettestad
WEL project Manager:  Ralph Weiss                                       Date:                           Wednesday 12th Nov 2003
1.  PRODUCTION SUMMARY

No Production

2.  STATISTICAL ANALYSIS (DECIMAL HOURS)

Line Type Analysis
Period (%) Survey (%)

 Prime 0.00000 0 1,124.08125 87
 Infill 0.00000 0 164.60625 13
 Infill (% of Prime) 0 - 15 -
 Total :  0.00000 100 1,288.68750 100

 Line Charge Analysis
Sailed Kms

Period (%) Survey (%)
 Prime 0.00000 0 1,131.75000 86
 Infill 0.00000 0 166.35000 13
 Infill (% of Prime) 0 - 15 -
 N/C Reshoot 0.00000 0 14.58750 1
 Total :  0.00000 100 1,312.68750 100

 Charged Sailed Kms
Period (%) Survey (%)

 Prime 0.00000 0 1,124.08125 87
 Infill 0.00000 0 164.60625 13
 Infill (% of Prime) 0 - 15 -
 Total :  0.00000 100 1,288.68750 100

 CMP Kms
Period (%) Survey (%)

 Prime 0.00000 0 8,992.65000 87
 Infill 0.00000 0 1,316.85000 13
 Infill (% of Prime) 0 - 15 -
 Total :  0.00000 100 10,309.50000 100

 Square Kms
Period (%) Survey (%)

 Prime 0.00000 0 224.81625 87
 Infill 0.00000 0 32.92125 13
 Infill (% of Prime) 0 - 15 -
 Total :  0.00000 100 257.73750 100

 Fullfold Sailed Kms
Period (%) Survey (%)

 Prime 0.00000 0 1,057.25625 87
 Infill 0.00000 0 154.48125 13
 Infill (% of Prime) 0 - 15 -
 Total :  0.00000 100 1,211.73750 100

 Fullfold CMP Kms
Period (%) Survey (%)

 Prime 0.00000 0 8,458.05000 87
 Infill 0.00000 0 1,236.45000 13
 Infill (% of Prime) 0 - 15 -
 Total :  0.00000 100 9,694.50000 100

 Fullfold Square Kms
Period (%) Survey (%)

 Prime 0.00000 0 211.45125 87
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 Infill 0.00000 0 30.91125 13
 Infill (% of Prime) 0 - 15 -
 Total :  0.00000 100 242.36250 100

 Time Activity Analysis
Period (%) Survey (%)

 Recording 0.000 0 145.467 23
 Line Change 0.000 0 70.500 11
 Extended L/C 0.000 0 1.900 0
 Weather 0.000 0 65.733 11
 Fishing Activity 0.000 0 2.250 0
 Instrument 0.000 0 15.750 3
 Source 0.000 0 7.950 1
 Streamer 0.000 0 48.983 8
 Ship 0.000 0 0.500 0
 Travel t/f Port 0.000 0 4.250 1
 Port/Crew Change 0.000 0 71.917 12
 Contractor 0.000 0 3.000 0
 Mobilisation 0.000 0 136.000 22
 Demobilisation 12.000 100 19.383 3
 Infill L/C 0.000 0 10.500 2
 Infill 0.000 0 20.917 3
 Total :  12.000 100 625.000 100

 Time Cause/Reason Analysis
Period (%) Survey (%)

 Production 0.000 0 215.967 35
 Infill 0.000 0 31.417 5
 Weather 0.000 0 65.733 11
 Equip.Fail 0.000 0 73.183 12
 MOB/DeMOB 12.000 100 159.633 26
 Wside.Req 0.000 0 35.950 6
 Crew Change 0.000 0 35.967 6
 PGS 0.000 0 3.000 0
 Fishing Int 0.000 0 2.250 0
 Survey Shape 0.000 0 1.900 0
 Total :  12.000 100 625.000 100

 Time Charge Analysis
Period (%) Survey (%)

 Prime 0.000 0 145.467 23
 Operations 0.000 0 70.500 11
 Standby 0.000 0 105.833 17
 Contractor 0.000 0 112.150 18
 Mob/Demob 12.000 100 159.633 26
 Infill/Stby 0.000 0 31.417 5
 Total :  12.000 100 625.000 100

3.  TIME SUMMARY

November 12th, 2003
Start End Hours Description / Comments Charge

 00:00 12:00 12.000 MOB/DeMOB (Demobilisation) Mob/Demob
Continue with retrieval of streamers in marginal weather and sea conditions.
Complete retrieval and add additional 1 hour as agreed between Woodside
and PGS for demob time at sea.

 Total : 12.000

Chase/Supply Vessel Status:
Southern Salvor on site.

Comments/Problems:
Continue with recovery of three streamers.

Semac-1
Continues to move away from Port Campbell

Cetacean Report:



Page 3 – 10/12/2003 M/V Orient Explorer Woodside Energy Ltd
Antares MSS 3D

No sightings reported.

Weather Comments:
Winds increasing and gusting up to 20 knots, sea and swell 2 metres and appear to be increasing.

QC Reps
Both departed the vessel at noon en route to Portland on the Perfect Lady. The first data shipment was complete aas was the
navigation data for shipment to Woodside as per instructions.

Regards,

Ken Haig and Stephen Burt
Woodside Energy Limited Client Representatives
Phone: ++47 6751 5154 Office Direct
Fax:     ++47 6751 5156 Recording Room
e-mail:  oriclient@pgs.com
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