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Antares MSS 3D

Contractor: PGS Vessel: Orient Explorer
Woodside Reps: Ken Haig, Stephen Burt Party Chief: E. Jettestad
WEL project Manager: Ralph Weiss Date: Wednesday 12th Nov 2003

Woodside Energy Ltd

DAILY OPERATIONS REPORT # 27

ANTARES 3D MARINE SEISMIC SURVEY

1. PRODUCTION SUMMARY

No Production

2. STATISTICAL ANALYSIS (DECIMAL HOURS)

Line Type Analysis

Period (%) Survey (%)
Prime 0.00000 0 1,124.08125 87
Infill 0.00000 0 164.60625 13
Infill (% of Prime) 0 - 15 -
Total : 0.00000 100 1,288.68750 100
Line Charge Analysis
Sailed Kms
Period (%) Survey (%)
Prime 0.00000 0 1,131.75000 86
Infill 0.00000 0 166.35000 13
Infill (% of Prime) 0 - 15 -
N/C Reshoot 0.00000 0 14.58750 1
Total : 0.00000 100 1,312.68750 100
Charged Sailed Kms
Period (%) Survey (%)
Prime 0.00000 0 1,124.08125 87
Infill 0.00000 0 164.60625 13
Infill (% of Prime) 0 - 15 -
Total : 0.00000 100 1,288.68750 100
CMP Kms
Period (%) Survey (%)
Prime 0.00000 0 8,992.65000 87
Infill 0.00000 0 1,316.85000 13
Infill (% of Prime) 0 - 15 -
Total : 0.00000 100 10,309.50000 100
Square Kms
Period (%) Survey (%)
Prime 0.00000 0 224.81625 87
Infill 0.00000 0 32.92125 13
Infill (% of Prime) 0 - 15 -
Total : 0.00000 100 257.73750 100
Fullfold Sailed Kms
Period (%) Survey (%)
Prime 0.00000 0 1,057.25625 87
Infill 0.00000 0 154.48125 13
Infill (% of Prime) 0 - 15 -
Total : 0.00000 100 1,211.73750 100
Fullfold CMP Kms
Period (%) Survey (%)
Prime 0.00000 0 8,458.05000 87
Infill 0.00000 0 1,236.45000 13
Infill (% of Prime) 0 - 15 -
Total : 0.00000 100 9,694.50000 100

Fullfold Square Kms

Period (%)
0.00000 0

Survey (%)

Prime 211.45125 87
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Infill
Infill (% of Prime)

Recording

Line Change
Extended L/C
Weather
Fishing Activity
Instrument
Source
Streamer

Ship

Travel t/f Port
Port/Crew Change
Contractor
Mobilisation
Demobilisation
Infill L/C

Infill

Production
Infill

Weather
Equip.Fail
MOB/DeMOB
Wside.Req
Crew Change
PGS

Fishing Int
Survey Shape

Prime
Operations
Standby
Contractor
Mob/Demob
Infill/Stby

3. TIME SUMMARY

November 12th, 2003
Start End Hours
00:00 12:00 12.000

Total : 12.000

Chase/Supply Vessel Status:

Southern Salvor on site.

Comments/Problems:

‘Woodside Energy Ltd

0.00000
0
Total : 0.00000

Period
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

12.000
0.000
0.000

Total : 12.000

Period
0.000
0.000
0.000
0.000

12.000
0.000
0.000
0.000
0.000
0.000

Total : 12.000

Period

0.000

0.000

0.000

0.000

12.000

0.000

Total : 12.000

0 30.91125 13
- 15 -
100 242.36250 100

Time Activity Analysis

(%) Survey (%)
0 145.467 23
0 70.500 11
0 1.900 0
0 65.733 11
0 2.250 0
0 15.750 3
0 7.950 1
0 48.983 8
0 0.500 0
0 4.250 1
0 71.917 12
0 3.000 0
0 136.000 22
100 19.383 3
0 10.500 2
0 20.917 3
100 625.000 100
Time Cause/Reason Analysis
(%) Survey (%)
0 215.967 35
0 31.417 5
0 65.733 11
0 73.183 12
100 159.633 26
0 35.950 6
0 35.967 6
0 3.000 0
0 2.250 0
0 1.900 0
100 625.000 100
Time Charge Analysis
(%) Survey (%)
0 145.467 23
0 70.500 11
0 105.833 17
0 112.150 18
100 159.633 26
0 31.417 5
100 625.000 100

Description / Comments

MOB/DeMOB (Demobilisation)
Continue with retrieval of streamers in marginal weather and sea conditions.
Complete retrieval and add additional 1 hour as agreed between Woodside
and PGS for demob time at sea.

Continue with recovery of three streamers.

Semac-1

Continues to move away from Port Campbell

Cetacean Report:

Charge
Mob/Demob
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No sightings reported.

Weather Comments:
Winds increasing and gusting up to 20 knots, sea and swell 2 metres and appear to be increasing.

QC Reps
Both departed the vessel at noon en route to Portland on the Perfect Lady. The first data shipment was complete aas was the
navigation data for shipment to Woodside as per instructions.

Regards,

Ken Haig and Stephen Burt

Woodside Energy Limited Client Representatives
Phone: ++47 6751 5154 Office Direct

Fax: ++47 6751 5156 Recording Room

e-mail: oriclient@pgs.com
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