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DAILY OPERATIONS REPORT # 17

ANTARES 3D MARINE SEISMIC SURVEY
Contractor: PGS           Vessel: Orient Explorer
Woodside Reps: Ken Haig, Stephen Burt        Party Chief:   Stephen Beer
WEL project Manager:  Ralph Weiss                                       Date:                           Sunday 02nd Nov 2003

1.  PRODUCTION SUMMARY

November 2nd, 2003
Seq Line Name Hdg Line Type Line Status FcSP LcSP Ch Sailed

 015 WO3ANT-1164P1 305.0 Prime Completed 1860 893 18.15000
 Total 11/2/2003 : 18.15000

2.  STATISTICAL ANALYSIS (DECIMAL HOURS)

Line Type Analysis
Period (%) Survey (%)

 Prime 18.15000 100 456.52500 100
 Total :  18.15000 100 456.52500 100

 Line Charge Analysis
Sailed Kms

Period (%) Survey (%)
 Prime 18.15000 100 459.88125 100
 Total :  18.15000 100 459.88125 100

 Charged Sailed Kms
Period (%) Survey (%)

 Prime 18.15000 100 456.52500 100
 Total :  18.15000 100 456.52500 100

 CMP Kms
Period (%) Survey (%)

 Prime 145.20000 100 3,652.20000 100
 Total :  145.20000 100 3,652.20000 100

 Square Kms
Period (%) Survey (%)

 Prime 3.63000 100 91.30500 100
 Total :  3.63000 100 91.30500 100

 Fullfold Sailed Kms
Period (%) Survey (%)

 Prime 16.12500 100 430.20000 100
 Total :  16.12500 100 430.20000 100

 Fullfold CMP Kms
Period (%) Survey (%)

 Prime 129.00000 100 3,441.60000 100
 Total :  129.00000 100 3,441.60000 100

 Fullfold Square Kms
Period (%) Survey (%)

 Prime 3.22500 100 86.04000 100
 Total :  3.22500 100 86.04000 100
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 Time Activity Analysis
Period (%) Survey (%)

 Recording 2.567 11 60.317 15
 Line Change 2.250 9 28.550 7
 Extended L/C 0.000 0 1.900 0
 Weather 0.000 0 65.733 17
 Instrument 0.000 0 0.450 0
 Source 0.000 0 5.200 1
 Streamer 19.183 80 19.183 5
 Ship 0.000 0 0.500 0
 Travel t/f Port 0.000 0 4.250 1
 Port/Crew Change 0.000 0 71.917 18
 Contractor 0.000 0 3.000 1
 Mobilisation 0.000 0 136.000 34
 Total :  24.000 100 397.000 100

 Time Cause/Reason Analysis
Period (%) Survey (%)

 Production 4.817 20 88.867 22
 Weather 0.000 0 65.733 17
 Equip.Fail 19.183 80 25.333 6
 MOB/DeMOB 0.000 0 140.250 35
 Wside.Req 0.000 0 35.950 9
 Crew Change 0.000 0 35.967 9
 PGS 0.000 0 3.000 1
 Survey Shape 0.000 0 1.900 0
 Total :  24.000 100 397.000 100

 Time Charge Analysis
Period (%) Survey (%)

 Prime 2.567 11 60.317 15
 Operations 2.250 9 28.550 7
 Standby 0.000 0 103.583 26
 Contractor 19.183 80 64.300 16
 Mob/Demob 0.000 0 140.250 35
 Total :  24.000 100 397.000 100

3.  TIME SUMMARY

November 2nd, 2003
Start End Hours Description / Comments Charge

 00:00 02:34 2.567 Production (Recording) Prime
 02:34 04:49 2.250 Production (Line Change) Operations

Nominal line change allowance.
 04:49 24:00 19.183 Equip.Fail (Streamer) Contractor

Recover source and front of streamer 4 for reballasting on depth controllers
3-7. Running deep down to 12 metres.

 Total : 24.000
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Chase/Supply Vessel Status:
Southern Salvor on site.  Perfect Lady came on to location early morning – reduced avtivities due to rough weather and
large swells in the afternoon.

Comments/Problems:
On completion of line 1164 –recovered gun arrays and the front of streamer 4 for rebalancing. In general a poor day  with the
reballasting taking considerably more time than anticipated. A number of attmepts have been made to correct ballast with reducing
weights, then too shallow, adding weights, replacing one section which had some water ingress making it heavy.

Cetacean Report:
No sightings reported.  A specific watch from the Bridge with dedicated observer was conducted one hour prior to initialising the source
at the commencement of acquisition after a period of weather standby. Soft start procedures for the sourvce arrays are in place on all
lines.

Weather Comments:
Start of the period conditions fair but deteriorated through the day. Swell built during the morning up to 3-4 metres again by early
afternoon. Forecasts have predicted conditions will improve late Sunday for Monday and Tuesday..

Close of the day and local time updates.
Continue with ballasting  and balancing at the head of streamer 4.

SEQ COMMENTS
016

Dir 305º
W03ANT    P1    SP
Data Tape Nos
Weather:  Winds  knots , Sea and Swell:  metres at times.
Noise at SOL: B, EOL: µB (6Hz lo-cut filter applied)
Water Depth: SOL: m, EOL:  m
Feather at SOL:  º,  EOL :  º, Max:  º
Streamer Depth: 8.5 metres acceptable.
Noisy Traces:  Nil logged –
Gun Volume SOL: 2500 , EOL: 2500.
Guns sequence changed on SP ranges
Gun edits logged :  –  4 spread errors above 2ms SP
Timing errors above 1.5ms:  SP
Missed Shots:
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HSE Daily Statistics - 02/11/2003

Comments:
No accidents or lost time incidents reported. No spillage of oil or loss of containment overboard.Whale watches have been
maintained - no sighting

HSE Items:
11:00 - 11:25 Fire Drill [FD]

Conduct fire drill - all non-essential persons required to attend. Don and test fire fighting equipment and
systems for both fire teams 1 and 2.

11:30 - 11:40 Toolbox Meeting/Debrief [TB]
Debrief following fire drill excercise.

13:00 - 13:30 Safety Committee Meeting [SCM]
Safety Committee Meeting with PC, Captain, Client reps and HSE Adviser.

Description Day Month Survey
Incidents

Near Miss Incident (NMI)  0 0 0
First Aid Case (FAC)  0 0 0
Medical Treatment Case (MTC)  0 0 0
Restricted Work Case (RWC)  0 0 0
Fatality (FT)  0 0 0
Lost time Injury (LTI)  0 0 0
Oil Spill (OS)  0 0 0
Illness/Ailment (IA)  0 0 0
Environmental Incident (EI)  0 0 0
Hazard Report (HR)  0 0 0
Positive Observation (PO)  0 0 3
Equipment Loss/Damage (ELD)  0 0 0
Non work related illness (NWR)  0 0 1

Events
Stop Cards Issued ()  0 0 8
Small Boat Launches ()  0 0 2
Helicopter Landing/Takeoff (HL)  0 0 0
MOB Drill (MD)  0 0 0
Fire Drill (FD)  1 1 1
Emergency Boat /Towing Drill (EBD)  0 0 7
Safety Meeting (SM)  0 0 2
HSE Induction-Inspection  (IT)  0 1 4
Safety Committee Meeting (SCM)  1 1 1
HSE Audits/Inspections/Safety Checks (HSE)  0 0 5
Toolbox Meeting/Debrief (TB)  1 2 13
Cetacean Sighting (CS)  0 0 0
Bunker and Resupply (BR)  0 0 0
Oil Spill Drill (OR)  0 0 0
Personnel transfer at sea (PT)  0 0 0

Totals
No. Marine Crew 35 70 591
No. Seismic Crew 22 44 362
No. Contractors 3 6 51
No. Lost Time Injuries 0 0 0
Exposure Hours * 720 1440 12048
Small Boat Hours (Decimal hours) 0.00 0.00 4.48
Small Boat Exposure Hours (Dec. hours) 0.00 0.00 17.93
Fuel Usage (Cubic Metres) 5 10 165

* Exposure hours calculated at 12hrs per day per person.

Navigation report submitted by Stephen Burt for  Sundau 02nd November 2003
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Production limited due to cable work on S4.  Streamer separations between S2-S3 have been poor since recommencing production
during Sequence 014 the average was 81m and 88m on the following sequence, the crew have been informed.

Bathy checks continue to be acceptable

Progress:
Shot to Sequence: #015 Processed to Sequence #015 QC'd to Sequence #015

NTBP Sequences:
001

Dead/Bad Units:
RGPS: - All pods are operational.

Acoustics - All pods are operational.

Compasses – Operational

Regards,
Ken Haig and Stephen Burt
Woodside Energy Limited Client Representatives
Phone: ++47 6751 5154 Office Direct
Fax:     ++47 6751 5156 Recording Room
e-mail:  oriclient@pgs.com
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