PC-Log

Date 11/9/2003 Julian 313 Day No. 24 of Survey
Vessel Orient Explorer Party Chief: Esben Jettestad
Client: Woodside Energy Area: Offshore Victoria, Block: Otway Basin
Ltd Australia
Project No: 2003084 Job Type: Single Vessel -4 Str/ 2 Srce
CDP Line 25m Shotpoint 18.75m
Wind: SSW 10 knts Sea State: 2.0m Visibility: Good
PrOd uction Infill, if any, is included in Production figures Traverse CDP km: Square km:
Today's Production: 129.3938 1035.1500 25.8788
Total Production: 1190.4375 9523.5000 238.0875
Today's 11/9/2003 Infill : 72.900 583.200 14.5800
Total Infill: 139.669 1117.350 27.9338
Commercial Statistics Technical Statistics
Category Time (hours) Category ID Time (hours)
Line Change Standby 2.42 Chargeable Infill 9.42
Sum Standby 2.42 Sum Production Infill 9.42
Chargeable Infill 9.42 Chargeable 7.23
Production
Chargeable 7.23
Sum Production Normal 7.23
Line Change 493
Line Change 4,93
Sum Production 21.58
Line Change 242
Grand Total : 24.00
Sum Line Change 7.35
Sum Operation 24.00
Grand Total : 24.00
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Name:

Production

Summary

Line Number Seq Columns First good Last good No. good Kms Line Hdg Comments

1228P1

36 1225-1(8)

Spacing: 232

108411

. 1236P1

111611

37 1081-1(8)
088

38 1233-1(8)
240

39 1113-1(8)
120

Events Summary

Group

Line Change

Production
Normal

Line Change
Production
Line Change
Production
Normal

Line Change
Production
Line Change

Client's

Date: 11/9/2003
Orient Explorer

Start End

0:00 0:52

0:52 4:26
4:26 6:28
6:28 11:05
11:05 13:24
13:24 17:04
17:04 19:06
19:06 23:54
23:54  24:00
Ken Haig

2425 893 1533  28.744 306 Chargeable
Interval: Production.
*Complete
1001 2944 1944  36.450 126 Chargeable Infill.
*Complete
2372 km: 893 1480 27.750 306 Chargeable
Production.
*Complete
1001 2944 1944  36.450 126 Chargeable Infill.
*Complete
Time Comments
0.87 Line Change.
3.57 >>> Chargeable Production. Line No 1228P1, Seq No 36,

2.03
4.62
2.32
3.67

2.03
4.80
0.10

Dir 306 FSP preplot 2383
Started early d/t survey geometry and vessel DC

Line Change.

>>> Chargeable Infill. Line No 108411, Seq No 37, Dir 126
Line Change Standby. Chargable LC after Infill production
>>> Chargeable Production. Line No 1236P1, Seq No 38,
Dir 306

Line Change.

>>> Chargeable Infill. Line No 111611, Seq No 39, Dir 126
Line Change Standby. Chargable LC after infill production.

Party Chief:
Esben Jettestad
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