PC-Log

Date 10/28/2003 Julian 301 Day No. 12 of Survey
Vessel Orient Explorer Party Chief: Stephen Beer
Client: Woodside Energy Area: Offshore Victoria, Block: Otway Basin
Ltd Australia
Project No: 2003084 Job Type: Single Vessel -4 Str/ 2 Srce
CDP Line 25m Shotpoint 18.75m
Wind: S 10kn Sea State: 2m Visibility: Good
PrOd uction Infill, if any, is included in Production figures Traverse CDP km: Square km:
Today's Production: 61.4250 491.4000 12.2850
Total Production: 385.9125 3087.3000 77.1825
Commercial Statistics Technical Statistics
Category Time (hours) Category ID Time (hours)
In Port 4.58 Bolt 1500C 3.28
Client's Request - 4.58 Sum Source - Airguns 3.28
Other
Sum Mechanical 3.28
Sum Standby 9.17 Chargeable 7.52
Chargeable 7.52 Production
Line Change 4.03 Sum Production Normal 7.52
Sum Production 11.55 In Port 4.58
Bolt 1500C 3.28 Sum Crew Change 4.58
Client's Request - 4.58
Sum Downtime 3.28 Other
Grand Total : 24.00 Sum Client Request 4.58
Line Change 4.03
Sum Line Change 4.03
Sum Operation 20.72
Grand Total : 24.00
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Name:

Production Summary

Line Number Seq Columns First good Last good No. good Kms Line Hdg Comments

1124P1 11 1120-1 (8)
Spacing: 127

1124P2 12 1120- (8)
1127

1012P1 13 1008- (8)
1015

Events Summary

Group Start End

Production 0:00 1:13

Normal

Source - 1:13 4:30
Airguns

Production 4:30 6:17
Normal

Line Change 6:17 8:04
Production 8:04 12:35
Normal

Line Change 12:35 14:50
Crew Change 14:50 19:25
Client Request 19:25 24:00

Client's
Ken Haig

Date: 10/28/2003
Orient Explorer

2224 1678 547 10.256 306 Chargeable

Interval: Production.
*Complete

1677 893 785 14.719 306 Chargeable

1001

Time

1.22

3.28

1.78

1.78
4.52

2.25
4.58

4.58

Production.

km: *Complete
2944 1944  36.450 126 Chargeable
Production

Comments

>>> Chargeable Production. Line No 1124P1, Seq No 11,
Dir 306 LGSP=1678 due to air leak.

Bolt 1500C. Air leak on array #1.

>>> Chargeable Production. Line No 1124P2, Seq No 12,
Dir 306 Completion of seq #12.

Line Change.

>>> Chargeable Production. Line No 1012P1, Seq No 13,
Dir 126 Edit during line, SP #2102-2153 due to Syntrak
hang up. Charged for now, to be reshot later.

Line Change.

In Port. Crew change costs to be shared 50:50 between

PGS and Woodside, capped at 50hrs for Woodside.
Therefore, booked 50:50 for the remainder of today.

Client's Request - Other. Crew change costs to be shared
50:50 between PGS and Woodside, capped at 50hrs for
Woodside. Therefore, booked 50:50 for the remainder of
today.

Party Chief:
Stephen Beer
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