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Updated to 22:30hrs, 25 May 2008

Well Name: Wardie-1

Well Type: Deviated exploration / appraisal

RT Elev.: 38.0m

Water Depth: 39.5m 

Spud Date: 19:30 hrs, 10 May 2008

TD Date: 15:30 hrs, 18 May 2008

Planned TD: 1790mMDRT / 1600m SS

Actual TD: 1766mMDRT / 1580.2m SS

AFE Number:

Planned Cost: US$13,037,504 (Dry Hole)

Actual Cost: US$12,741,414

Status: Plugged & Abandoned (Oil 

Discovery)

US$12,700,000

West Triton rig on well 16:30hrs, 9 May 

2008. Install CTU deck extension. 

Spud well at 19:30 hrs, 10 May 

2008. Drill 26x36" hole to 136m. 

Run 30" conductor to ML. Wait on improved 

visibility. Run in & wash string 3m  to bottom. 

Set and cement conductor at 133m MDRT

Directionally drilled 17.5" hole to 

751m MDRT. 

Ran gyro survey

Ran 340mm casing to 133m. Hanging up in MLS. 

Skid rig to align to well centre. Run casing to 166m. 

Unable to go down. POOH with casing and remove 

centralisers. Re-run casing.

Land casing in MLS. 

P/U wellhead.

US$12,741,414 

(including pre-mob costs)

Landed & cemented casing. Unable to back-out WH R/T. 

M/U TDS and released R/T with 4 kips weight. L/O R/T.

N/U & test BOP stack. Run 

wear bushing. MU BHA & RIH. 

Wash down to 732m. Repair 

TDS. Drill shoetrack

Drill to 754m. Perform FIT. 

Directionally drill 311mm (12.25") 

hole to 1520m

Control drill from 1520m at 30 m/hr through 

target interval to TD at 1766m MDRT.

Drill on hard stringer at 

1664-1666m MDRT.

Circulate to clean hole. POOH working tight spots to 1178m. Pump 

out from 1178m, hole swabbing and tending to pack-off.

Perform wiper trip. POOH

Lay out LWD Tools. Rig up WL. Run TD logs. 

Commence P&A program. Set plugs #1a, #1b and #2.

N/D Diverter & BOP. P/T plug #2. Cut and 

retrieve 340mm csg, WH & MLS

Set plug #3. Attempt to cut 30" (no go). Lost time due to 

cyber chair freezing and TDS hydraulics problems.

Unlatch Quik-J. Pull and L/O 30" casing. Remove CTU and 

Texas Deck extension. Damaged lock pins on cantilever.

Lay out tubulars. Skid in and prepare for rig move

Rig Released at 22:30hrs, 25 May 2008



WARDIE-1

RIG OPERATIONS

131111 Rig rate $4,125,000 $4,468,750

131113 Consumables $31,500 $8,125

131114 Rig catering $9,000 $9,750

131117 Additional crew at 50% $29,552 $32,014

Sub Total $4,195,052 $4,518,639

DRILLING & COMPLETION MATERIALS & SUPPLIES

131121 Rig fuel lubes & water $265,200 $287,300

131122 Supply boat fuel, lubes & water $644,640 $645,838

131123 Consumables & software $3,000 $3,250

131124 Drilling fluids $181,800 $116,447

131125 Wellheads & MLS $346,220 $328,970

131126 Bits/hole openers $116,978 $120,900

131127 Casing and liner $177,119 $113,498

131128 Casing accessories $53,858 $11,289

131132 Conductor & surface casing $249,387 $233,523

131133 Brines and completion/testing fluids $60,000 $0

131137 Cement, additives, spacers & ads $87,940 $57,096

Sub Total $2,186,143 $1,918,110

DRILLING & COMPLETION SERVICES

131144 Downhole Drilling Tools $60,158 $54,493

131146 Wellhead Services - Rentals & Engineers $48,900 $37,156

131147 Drilling /Completion Supervision $421,000 $438,750

131148 Shallow Gas Survey $0 $0

131149 Abandonment Equipment and Services $7,000 $48,854

131150 Real Time Data Transfer $9,900 $4,950

131151 Rig inspection, SMS audits etc $2,722 $2,722

131153 Rig positioning $47,900 $21,931

131154 Solid control, filtration equipment $15,000 $0

131155 Solids control/filtration/environmental engineers $0 $0

131156 Weather forecasting, medical support $3,240 $3,623

131157 Communications $15,302 $16,221

131158 ROV/diving $76,610 $55,941

131160 Mud engineering & Centrifuge services $63,749 $68,731

131161 Cement services, rental tools & equipment $58,241 $53,740

131162 Casing/tubing running - crew and equipment $123,636 $91,967

131163 Cement engineer $36,322 $26,000

131164 Well Surveying - crew, equipment and support $84,480 $60,422

131165 H2S services $20,000 $0

131166 Fishing services $42,000 $65,259

131167 Directional services - d.driller & support $74,900 $45,630

131169 Directional drilling equipment - excl MWD/LWD - eval $411,176 $313,605

Sub Total $1,622,235 $1,409,995

EVALUATION & TESTING

131170 MWD/LWD personnel $63,080 $46,120

131171 Mud logging services (contract in A$) $62,487 $49,706

131172 MWD/LWD logging $48,423 $59,360

131173 Electric logging, equipment and services $1,103,278 $724,530

131178 Performance management $16,200 $0

131180 Daily reporting system $3,900 $7,296

131183 Wellsite geology $44,000 $9,500

131194 Operator sundries $8,000 $0

Sub Total $1,349,367 $896,513

LOGISTICS

131201 Marine Transport $1,350,158 $1,651,933

131204 Helicopters $410,373 $444,571

131212 Shore Base Services $249,072 $260,000

131213 Mob/demob $12,960 $0

Sub Total $2,022,563 $2,356,504

OTHER

131220 Miscellaneous $0 $0

Sub Total $0 $0

WELL DESIGN & MANAGEMENT

131253 Engineering planning & operations support $297,000 $297,000

Sub Total $297,000 $297,000

OPERATOR

131261 Operator own costs (Insurance) $126,000 $126,000

Sub Total $126,000 $126,000

$11,798,360 $11,522,761

131174 E-log processing $244,030 $19,990

131175 Downhole testing tools $233,765 $66,083

131176 Perforating $82,954 $27,100

131177 Nitrogen services $0 $0

131179 Acidising equipment,consumables & services $0 $0

131181 Downhole monitoring - Gauges & PVT $96,788 $57,000

131182 Drillstem Testing $203,226 $33,337

131184 Fluid analysis $0 $0

131185 Slickline services, plugs, tools & personnel $115,965 $24,000

131187 Completion Assembly make up $0 $0

131188 Rig Modifications (Testing) $30,000 $30,000

131189 Completion/Testing Supervision $372,000 $192,000

131190 Sedimentology $0 $0

131191 Surface testing equipment $1,148,772 $615,105

131192 Surface Sampling & Bottles $208,116 $52,747

131193 Deluge System $90,960 $38,505

$2,826,576 $1,155,868

TOTAL WELL COST $14,624,936 $12,678,629

Plan (US$) Actual (US$)

TOTAL TESTING

Plan (US$) Actual (US$)DRILLING COSTS

TESTING COSTS Plan (US$) Actual (US$)

TOTAL DRILLING
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