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West Triton rig on well 16:30hrs, 9 May
/ 2008. Install CTU deck extension. Well Name: Wardie-1
1 Well Type: Deviated exploration / appraisal
4—— | Spudwell at 19:30 hrs, 10 May RT Elev.: 38.0
2008. Drill 26x36" hole to 136m. ev.: o8.um
Water Depth: 39.5m
Run 30" conductor to ML. Wait on improved Spud Date: 19:30 hrs, 10 May 2008
visibility. Run in & wash string 3m to bottom. . .
Set and cement conductor at 133m MDRT TD Date: 15:30 hrs, 18 May 2008
Planned TD: 1790mMDRT / 1600m SS
\ Actual TD: 1766mMDRT / 1580.2m SS
Ran gyro survey AFE Number:
\ Planned Cost: US$13,037,504 (Dry Hole) || 22
Actual Cost: US$12,741,414
Status: Plugged & Abandoned (Oil I
Directionally drilled 17.5" hole to Discovery)
751m MDRT.
\ Ran 340mm casing to 133m. Hanging upinMLS. [ Updated to 22:30hrs, 25 May 2008
Skid rig to align to well centre. Run casing to 166m.
\ Unable to go down. POOH with casing and remove
[ centralisers. Re-run casing.
) Landed & cemented casing. Unable to back-out WH R/T. 120
/ M/U TDS and released R/T with 4 kips weight. L/O R/T.
} T<\| Drill to 754m. Perform FIT.
Land casing in MLS. \
P/U wellhead.
N/U & test BOP stack. Run \
wear bushing. MU BHA & RIH. Control drill from 1520m at 30 m/hr through
Wash down to 732m. Repair target interval to TD at 1766m MDRT. T 15
TDS. Drill shoetrack
US$12,741,414
(including pre-mob costs)
M AFE COST /
\ US$12,700,000
|
\ Circulate to clean hole. POOH working tight spots to 1178m. Pump
Directionally drill 311mm (12.25") out from 1178m, hole swabbing and tending to pack-off.
hole to 1520m T
Perform wiper trip. POOH
| Commence P&A program. Set plugs #1a, #1b and #2. |
Set plug #3. Attempt to cut 30" (no go). Lost time due to
cyber chair freezing and TDS hydraulics problems.
+5
| Lay out tubulars. Skid in and prepare for rig move |
\ [ Rig Released at 22:30nrs, 25 May 2008 |
Drill on hard stringer at - ——
1664-1666m MDRT. Unlatch Quik-J. Pull and L/O 30" casing. Remove CTU and
Texas Deck extension. Damaged lock pins on cantilever.
Lay out LWD Tools. Rig up WL. Run TD logs. | N/D Diverter & BOP. P/T plug #2. Cut and
retrieve 340mm csg, WH & MLS
0
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Days
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Well Cost (US$SMM)



Wardie-1 EOW Cost Reconciliation

WARDIE-1

DRILLING COSTS Plan (US$) Actual (US$)
RIG OPERATIONS
131111 Rig rate $4,125,000 $4,468,750
131113 Consumables $31,500 $8,125
131114 Rig catering $9,000 $9,750
131117 Additional crew at 50% $29,552 $32,014
Sub Total $4,195,052 $4,518,639
DRILLING & COMPLETION MATERIALS & SUPPLIES
131121 Rig fuel lubes & water $265,200 $287,300
131122 Supply boat fuel, lubes & water $644,640 $645,838
131123 Consumables & software $3,000 $3,250
131124  Dirilling fluids $181,800 $116,447
131125 Wellheads & MLS $346,220 $328,970
131126 Bits/hole openers $116,978 $120,900
131127 Casing and liner $177,119 $113,498
131128 Casing accessories $53,858 $11,289
131132 Conductor & surface casing $249,387 $233,523
131133 Brines and completion/testing fluids $60,000 $0
131137 Cement, additives, spacers & ads $87,940 $57,096
Sub Total $2,186,143 $1,918,110
DRILLING & COMPLETION SERVICES
131144 Downhole Drilling Tools $60,158 $54,493
131146 Wellhead Services - Rentals & Engineers $48,900 $37,156
131147 Drilling /Completion Supervision $421,000 $438,750
131148 Shallow Gas Survey $0 $0
131149 Abandonment Equipment and Services $7,000 $48,854
131150 Real Time Data Transfer $9,900 $4,950
131151 Rig inspection, SMS audits etc $2,722 $2,722
131153 Rig positioning $47,900 $21,931
131154 Solid control, filtration equipment $15,000 $0
131155 Solids controlffiltration/environmental engineers $0 $0
131156 Weather forecasting, medical support $3,240 $3,623
131157 Communications $15,302 $16,221
131158 ROV/diving $76,610 $55,941
131160 Mud engineering & Centrifuge services $63,749 $68,731
131161 Cement services, rental tools & equipment $58,241 $53,740
131162 Casing/tubing running - crew and equipment $123,636 $91,967
131163 Cement engineer $36,322 $26,000
131164 Well Surveying - crew, equipment and support $84,480 $60,422
131165 H2S services $20,000 $0
131166 Fishing services $42,000 $65,259
131167 Directional services - d.driller & support $74,900 $45,630
131169 Directional drilling equipment - excl MWD/LWD - eval $411,176 $313,605
Sub Total $1,622,235 $1,409,995
EVALUATION & TESTING
131170 MWD/LWD personnel $63,080 $46,120
131171 Mud logging services (contract in A$) $62,487 $49,706
131172 MWD/LWD logging $48,423 $59,360
131173 Electric logging, equipment and services $1,103,278 $724,530
131178 Performance management $16,200 $0
131180 Daily reporting system $3,900 $7,296
131183 Wellsite geology $44,000 $9,500
131194 Operator sundries $8,000 $0
Sub Total $1,349,367 $896,513
LOGISTICS
131201 Marine Transport $1,350,158 $1,651,933
131204 Helicopters $410,373 $444,571
131212 Shore Base Services $249,072 $260,000
131213 Mob/demob $12,960 $0
Sub Total $2,022,563 $2,356,504
OTHER
131220 Miscellaneous $0 $0
Sub Total $0 $0
WELL DESIGN & MANAGEMENT
131253 Engineering planning & operations support $297,000 $297,000
Sub Total $297,000 $297,000
OPERATOR
131261 Operator own costs (Insurance) $126,000 $126,000
Sub Total $126,000 $126,000
TOTAL DRILLING $11,798,360 $11,522,761
131174 E-log processing $244,030 $19,990
131175 Downhole testing tools $233,765 $66,083
131176 Perforating $82,954 $27,100
131177 Nitrogen services $0 $0
131179 Acidising equipment,consumables & services $0 $0
131181 Downhole monitoring - Gauges & PVT $96,788 $57,000
131182 Drillstem Testing $203,226 $33,337
131184 Fluid analysis $0 $0
131185 Slickline services, plugs, tools & personnel $115,965 $24,000
131187 Completion Assembly make up $0 $0
131188 Rig Modifications (Testing) $30,000 $30,000
131189 Completion/Testing Supervision $372,000 $192,000
131190 Sedimentology $0 $0
131191 Surface testing equipment $1,148,772 $615,105
131192 Surface Sampling & Bottles $208,116 $52,747
131193 Deluge System $90,960 $38,505
Plan (US$) Actual (US$)
TOTAL WELL COST $14,624,936 $12,678,629
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