
Download Report 

Drilling                      DETAILED DAILY REPORT             Company Use Only 
                                 West Moonfish 1                     03-Feb-2005 
 
DRS Well ID: WM1                              AFE L6101E001    Planned | Actual  
Units      : Mixed Oilfield                   MD            m: 3438.00 | 2966.00 
Office     : Australia SE                     TVD           m: 3149.00 | 2822.00 
Client     : ExxonMobil Exploration           Days                     |         
Drill Team : Australia Offshore                - if Dry      :    47.0 |         
                                               - if Suspended:    47.0 |         
Budget Cat : WILDCAT--PRODUCTIVE AND DRY HO    - to Complete :      .0 |         
Contractor : Ensco                             - Susp + Comp :    47.0 |    38.0 
Rig Name   : Ensco 102                         - Ahead/Behind:         |     N/A 
Operator   : Esso Aus Res                      - from Spud   :         |    28.2 
Field      : Gippsland Basin                  Spud Date      :       05-Jan-2005 
Country    : Australia                        Progress      m:            100.00 
Latitude   :  38d  9'  0" South               Drilling Hours :             21.25 
Longitude  : 147d 58' 41" East                ROP        m/hr:              4.71 
Water Depth:   52.00 m                        Percentage NPT :              25.2 
RKB Height :   39.24 m                        Depth Reference:   Rig Floor (RKB) 
Ground Elev:     .00 m                                                           
Phone      : 61  3  5142  2880                                                   
 
Superintendents   : F.W. Kratzer              
                    T.J. Paltridge            
Engineers         : C. MacDonald              
                    C.P. Meakin               
Formation Desc    : Sub Remora Volcanics  2724 m MDRT                  
Deepest Casing Run: 9.625 inches at 2526.87 MD, 2435.06 TVD        
Leakoff Test      : 16.60 ppg     
 
Current: Drilling                                           
Planned: Drill & Slide                                                           
 
Start Elpsd  End MD                          Description 
----- ----- -------- ----------------------------------------------------------- 
00:00   .50  2866.00 TRIP Run string in hole -- Continue TIH to 2503m, (9-5/8"   
                          csg @ 2527m)                                           
00:30  1.00  2866.00 RIG  Service & Inspect Top Drive. C/O Swivel packing due to 
                          hrs.                                                   
01:30  1.00  2866.00 TRIP Run string in hole -- Continue TIH from 2503m to 2851m 
                          - hole good, no excess drag.                           
02:30   .25  2866.00 DRLG Wash from 2851m to 2866m - No fill.                    
02:45 21.25  2966.00 DRLG Drill & Slide from 2866m to 2966m.                     
                                                                                 
                          WOB 38 klbs, 175 RPM @ 605 gpm, Surf RPM 85, 3050 psi. 
                                                                                 
                          239 KRevs,  Bit Hrs (On Btm) 18.6                      
                                                                                 
                          Rotate    42m   //  6 hrs                              
                          Slide     58m   // 14 hrs                              
Total 24.00 
==================================== REMARKS =================================== 
STOP / SOC Observation Cards: 40                                                 
Total Proactive Safety Efforts: 115                                              
Conductor tensioner frame tension - 280 kips                                     
Pretour Safety Meetings - High Winds, Drilling, Housekeeping, JSA's & Stepback   
5x5                                                                              
----------------------------------------------------------------------------     
Days since last LTI: 879                                                         
Days since Last TRI: 7 (27-Jan-05)                                               
Equipment Down: Deep well pumps #2 & #4. Company Reps Drilling Display           
----------------------------------------------------------------------------     
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Activity to 0500 hrs 03 Feb 05                                                   
0000 - 0500                                                                      
Drill & Slide from 2966m to 2990m                                                
====================== INSPECTIONS, DRILLS, AND CITATIONS ====================== 
                                        Occurred?  Count  Most Recently Reported 
BOP Control Function Test (BCFT)          No                   26-Jan-2005 
BOP Pressure Test                         No                   26-Jan-2005 
Fire Drill                                No                   31-Jan-2005 
Abandon Ship Drill                        No                   31-Jan-2005 
Operations Superintendent Inspection      No                   25-Jan-2005 
Regulatory Agency Citation                No                               
BOP Drill (Pit or Trip Drill)             Yes          2       02-Feb-2005 
BOP System Inspection (Minicheck)         Yes          2       02-Feb-2005 
=================================== PERSONNEL ================================== 
Personnel       :  C Noll                                             
Supervisors     :  Bain, Roger L.                                             
                   Steel, Barry J.                                            
Total Head Count:     75 
Total Hours     :    900.00 
================================== HEAD COUNTS ================================= 
Contractor                         57      ExxonMobil                          3 
Contractor Short Service (SSE)      0      Service Company                    15 
============================== MANAGEMENT SUMMARY ============================== 
Cont TIH to 2503m, Serv Top Drive & C/O Swivel packing, TIH to 2866m,            
Drill/Slide from 2866m to 2966m.                                                 
======================== COST DATA (Australian Dollar) ========================= 
       AFE                    Intangible    Tangible      Total         Mud 
Dry  :  21,400,000| Daily         304,906            0      304,906        8,605 
Susp :  21,400,000| Cum Mbl             0            0            0            0 
Comp :           0| Cum Drl    13,737,998      593,640   14,331,638      366,456 
Total:  21,400,000| Cum Comp            0            0            0            0 
                  | Cum W/O             0            0            0            0 
Exc  : 1.33330/US$| Cum AFE    13,737,998      593,640   14,331,638      366,456 
================================== MUD REPORT ================================== 
Time           23:00            Flowline Temp   65.0 deg C       % Solids    9.1 
Mud Type         WBM            Filtrate         3.2 cc          % LGS       7.0 
Sample From Flowline            Filter Cake      1.0 32nd"       % Sand      .20 
                                HTHP Temp      121.0 deg C       % Water    87.8 
MD           2957.00 meters          Filtrate   11.6 cc          % Oil        .0 
Density        10.20 ppg      
Viscosity         62 sec        Elec Stab          0 volts       Ca++         80 
PV              20.0 cp         MBT              2.5 lb/bbl      Cl-       40000 
YP              47.0 phsf       Excess Lime      .18 lb/bbl      CaCl2         0 
Gels        10./ 14. phsf                                        pH          9.0 
                                Circ Volume   1522.4 barrel      Pf/Mf   .0/  .6 
                                Vol Hole Dr     23.0 barrel      Pm           .7 
Rhe'try at  49.0 deg: 600/87 300/67 200/54 100/40 60/0 30/0 6/12 3/9            
Maitain  requiredGlycol concentration and PHPA excess. Traet to  reduce HPHT     
fluid loss. Used new Baroid screen 210 mesh. Sulfide =0 ppm at @ 2871 m.2924 m   
and 2960 m.                                                                      
================================ SOLIDS CONTROL ================================ 
 Hours on Centrifuge:    .00             Dilution Rate:     .00 
================================= SUPPLIES DATA ================================ 
                 Usage Receipts  Stock                     Usage Receipts  Stock 
Barite               0       0    3025   Fuel                  6       0     316 
Cement               0       0    2911   Gel                   0       0     209 
Cement Blend         0       0    2182   Potable Water        34      31     199 
Drill Water         21       0     612 
================================= MUD ADDITIVES ================================ 
                  Function             Name        Unit  Size  Amount 
            --------------------  ---------------  ----  ----  ------ 
================================== BIT RECORD ================================== 
Bit/Run                        Depth         Rotary   Lng/Hour     Grade   Cost 
Numbers  Size   Cd Mfg  Type    In    Length Hours  Today   Cum    T  B G  /Lng  
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------- ------- -- --- ------ ------- ------ ------ ------ ------ --- - -- ----- 
    8 1   8.500 BT STC GF11Y   2866.0  100.0  18.60   5.38   5.38           1049 
================================== HYDRAULICS ================================== 
Pump Displaces    Rate      Nozzle Sizes      24.0 24.0 24.0  Annular Velocities 
      bbl/st     str/min        32nd"           .0   .0   .0            ft/min   
  1    .1390       52                           .0   .0       DC (Max)      314. 
  2    .1390       52       Total Flow Area  1.3254 in2       DP (Min)      295. 
  3    .1390        0       Nozzle Velocity   44.80 m/sec        (Min OH)   314. 
                            Hole Diameter     8.500 inches    Riser (Min)     0. 
                            Bit 
                              Pressure Drop     197 psi      
Pump Rate     104 str/min                         6 % of SPP 
Flow Rate  607.15 gpm         Impact Force      472 lbf      
Pressure     3090 psi         Hydraulic HP    1.230 hp/in2   
==================================== SURVEYS =================================== 
   MD       Angle  Azimuth     TVD      Vert Sec    N+/S-      E+/W-     Dogleg 
  2844.77   24.22   179.64    2719.68   -485.255  - 485.255  +  56.900     .702 
  2853.96   24.18   180.01    2728.06   -489.022  - 489.022  +  56.911     .508 
  2882.63   27.57   178.74    2753.85   -501.531  - 501.531  +  57.056    3.594 
  2911.83   32.47   177.23    2779.13   -516.125  - 516.125  +  57.584    5.093 
  2940.58   35.22   173.63    2803.01   -532.077  - 532.077  +  58.877    3.550 
================================= WELL CONTROL ================================= 
Pump    Rate     Pressure      MD 
       str/min     psi       meters       Burst (70%)             4806 psi      
  1       30         680     2937.00      Formation Strength     16.60 ppg      
  2       30         850     2937.00      Kick Tolerance          5.32 ppg      
  3        0           0     2937.00      Pore Pressure           8.80 ppg      
                                          MASP                    2659 psi      
                         
                                          Background Gas           6.0 
Density            10.20 ppg              Connection Gas            .0 
ECD                11.23 ppg              Trip Gas                41.0 
   at            2966.00 meters   
   with bit at   2965.70 meters   
================================= DRILL STRING ================================= 
Date Run:   1-Feb-05   Date Pulled:              Length of BHA        :  326.410 
Time Run:      18:30   Time Pulled:              BHA Weight in Air    :     55.0 
Depth In:    2866.00   Depth Out  :                         Above Jars:     40.0 
                                                            Below Jars:     15.0 
                                                            In Mud    :     46.5 
8½" GF11Y STC TCI Bit, 1.15°Mud Motor, ADOS, AGS, Pony NMDC,  XO, GVR, MWD, ADN, 
3 x HWDP, Jars, 27 x HWDP                                                        
 
                        Connections  Nom     Stab Blade    Length       Section 
Tp   OD      ID    Grd   Size  Type Wt/Len  OD In  OD Out  To Ctr Bend   Length  
-- ------- ------- ---- ------- --- ------ ------- ------- ------ ----- -------- 
DP   5.000   4.276 S135   4.500 IF    19.5                              2639.600 
HW   5.000   3.000 ????   4.500 IF    50.0                               253.290 
JR   6.250   2.750 ????   4.500 IF      .0                                 9.730 
HW   5.000   3.000 ????   4.500 IF    50.0                                28.240 
LW   6.188   2.250 ????   5.500 FH    50.0                                 6.240 
MW   6.750   2.250 ????   5.500 FH    50.0    .000    .000   .000          8.380 
LW   6.188   2.250 ????   5.500 FH    50.0                                 3.080 
XO   7.000   2.375 ????   4.500 REG   50.0                                  .580 
ND   6.180   2.875 ????   4.500 IF    50.0                                 3.610 
ST   7.875   3.000 ????   4.500 IF    50.0   8.500    .000   .000          3.230 
OT   6.875   2.313 ????   4.500 IF    50.0                                  .800 
MM   6.625   2.313 ????   4.500 IF    50.0    .000    .000   .000   .00    8.980 
BT   8.500   2.000 ????   4.500 REG   50.0                                  .240 
============================== DAILY DRILL STRING ============================== 
               -------- Weights --------    --- Torques ---   Cumulative Time On 
WOB     38     Pick-up               335    Off-TD      5.8   BHA         113.35 
RPM    110     Slack-off             305    On-TD       8.2   Shock Sub      .00 
               Off-TD, Rotating      290                      Jars        113.35 
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==================================== CASING ==================================== 
  Section    O.D.     Grade   Wt/Lng    Thread   Joints     Top       Bottom 
      1      20.000   X56     202.900    ALT2        1       16.21      27.87 
      2      20.000   X56     129.300    RL4S       11       27.87     155.35 
      3      13.375   L80      68.000    BTC        60       15.50     755.42 
      4       9.625   L80      47.000    LTC       207       14.72    2526.87 
 
*** End 03-Feb-2005 report for WM1            Run 02-Feb-2005 15:54 Central Time 
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