
Download Report 

Drilling                      DETAILED DAILY REPORT             Company Use Only 
                                 West Moonfish 1                     07-Feb-2005 
 
DRS Well ID: WM1                              AFE L6101E001    Planned | Actual  
Units      : English Oilfield                 MD           ft: 11279.5 | 11053.1 
Office     : Australia SE                     TVD          ft: 10331.4 | 10333.0 
Client     : ExxonMobil Exploration           Days                     |         
Drill Team : Australia Offshore                - if Dry      :    47.0 |         
                                               - if Suspended:    47.0 |         
Budget Cat : WILDCAT--PRODUCTIVE AND DRY HO    - to Complete :      .0 |         
Contractor : Ensco                             - Susp + Comp :    47.0 |    42.0 
Rig Name   : Ensco 102                         - Ahead/Behind:         |     N/A 
Operator   : Esso Aus Res                      - from Spud   :         |    32.2 
Field      : Gippsland Basin                  Spud Date      :       05-Jan-2005 
Country    : Australia                        Progress     ft:                .0 
Latitude   :  38d  9'  0" South               Drilling Hours :               .00 
Longitude  : 147d 58' 41" East                ROP       ft/hr:                   
Water Depth:   170.6 ft                       Percentage NPT :              22.8 
RKB Height :   128.7 ft                       Depth Reference:   Rig Floor (RKB) 
Ground Elev:      .0 ft                                                          
Phone      : 61  3  5142  2880                                                   
 
Superintendents   : F.W. Kratzer              
                    T.J. Paltridge            
Engineers         : C. MacDonald              
                    C.P. Meakin               
Formation Desc    : Sub Remora Volcanics  2724 m MDRT                  
Deepest Casing Run: 9.625 inches at 8290.3 MD, 7989.0 TVD          
Leakoff Test      : 16.60 ppg     
 
Current: RIH w/Log #2 MDT-GR-LEHQT                          
Planned: Fin Log #2, Run VSP, Run SWC.                                           
 
Start Elpsd  End MD                          Description 
----- ----- -------- ----------------------------------------------------------- 
00:00   .75  11053.1 TRIP Short trip (not to surface) -- TIH from shoe to 3344m. 
00:45   .25       .0 DRLG Wash from 3344m to 3369m - No fill.                    
01:00  2.75  11053.1 CIRC Circ & Cond Mud prior to POOH for E-logs. Circ super   
                          sweeps around, (30% incr in cuttings on 1st sweep, 10% 
                          incr in cuttings on 2nd sweep). TG 115 units, 3 x Btms 
                          Up. BG Gas @ 8u. POOH - No Problems. Circ while        
                          rotating @ 120 RPM, pumping @ 605 gpm while            
                          reciprocating drillstring. Shakers clean after 2 btms  
                          up.                                                    
03:45   .25  11053.1 TRIP Pull string out of hole -- Flow check well - Static.   
04:00  6.75  11053.1 TRIP Pull string out of hole -- Pump slug & POOH. No excess 
                          drag - Hole Good. Flow check well @ 9-5/8" csg shoe -  
                          Static. Continue POOH to 35m.                          
10:45   .75  11053.1 TRIP Break and lay down string, BHA or tools -- Anadril     
                          retrieve radioactive source. M/U Top Drive in BHA &    
                          flush with seawater.                                   
11:30  2.50  11053.1 TRIP Break and lay down string, BHA or tools -- JSA/PJSM.   
                          L/D directional BHA. Set bend in motor to 0° & L/O     
                          same.                                                  
14:00  1.00  11053.1 TRIP Pick up or make up string, BHA, or tools -- M/U clean  
                          out BHA for wiper trip & Rack in derrick.              
15:00  1.50  11053.1 WIRE JSA/PJSM. R/U Schlumberger wireline equipment.         
16:30  5.25  11053.1 LOG  Schlumberger M/U & RIH with Log #1 to 3368m, (WLM).    
                          Log #1 - DSI-HNGS-MSFL-CALI-GR-LEHQT.                  
                          Log from 3368m to 2527m.                               
                          POOH with wireline.                                    
21:45  2.25  11053.1 LOG  Schlumberger L/D Log #1 tool string.                   
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                          M/U & RIH with Log #2 MDT-GR-LEHQT.                    
Total 24.00 
==================================== REMARKS =================================== 
AHV "Invinciple Tide" back in service @ 02:50 hrs, 06-Feb-05                     
** Held Abandon Rig Drill with all aboard **                                     
*** Held Weekly Safety Mtg with Both Crews - Topics Discussed: EMDC weekly       
incidences, Overview of Rig move to BTA, SIMOPS - H2S, Flare Boom, Ctrl access   
to platform via Magnetic Notice Board & Radio room notification, Waste Mgmt and  
segregation of waste. ***                                                        
STOP / SOC Observation Cards: 66                                                 
Total Proactive Safety Efforts: 136                                              
Conductor tensioner frame tension - 280 kips                                     
Pretour Safety Meetings - Tripping, Handling BHA, Wireline Safety, Waste Mgmt,   
JSA's & Stepback 5x5                                                             
----------------------------------------------------------------------------     
Days since last LTI: 883                                                         
Days since Last TRI: 11 (27-Jan-05)                                              
Equipment Down: Deep well pumps #2 & #4.                                         
----------------------------------------------------------------------------     
Activity to 0500 hrs 07 Feb 05                                                   
0000 - 0500                                                                      
Log #2 MDT-GR-LEHQT. Unable to obtain seal, POH to csg, confirm packer sealing,  
GIH - unable to obtain seal on several stations, pull up to 2757m and obtained   
seal & test, 8.6 EMW. Continue with MDT program.                                 
====================== INSPECTIONS, DRILLS, AND CITATIONS ====================== 
                                        Occurred?  Count  Most Recently Reported 
BOP Control Function Test (BCFT)          No                   06-Feb-2005 
BOP Pressure Test                         No                   26-Jan-2005 
Fire Drill                                No                   31-Jan-2005 
Abandon Ship Drill                        Yes                  31-Jan-2005 
Operations Superintendent Inspection      No                   25-Jan-2005 
Regulatory Agency Citation                No                               
BOP Drill (Pit or Trip Drill)             Yes          2       06-Feb-2005 
BOP System Inspection (Minicheck)         Yes          2       06-Feb-2005 
=================================== PERSONNEL ================================== 
Personnel       :  Mike Power                                         
Supervisors     :  Bain, Roger L.                                             
                   Morris, Ross B.                                            
Total Head Count:     86 
Total Hours     :   1032.00 
================================== HEAD COUNTS ================================= 
Contractor                         58      ExxonMobil                          3 
Contractor Short Service (SSE)      0      Service Company                    25 
============================== MANAGEMENT SUMMARY ============================== 
Fin wiper trip, circ & cond mud - circ 2 sweeps out with MR MC, Flow check - OK, 
POOH, L/D Dir BHA & M/U clean out BHA. R/U wireline. Run Logs. Log #1 -          
DSI-HNGS-MSFL-CALI-GR-LEHQT. M/U & GIH w/Log #2 MDT-GR-LEHQT.                    
======================== COST DATA (Australian Dollar) ========================= 
       AFE                    Intangible    Tangible      Total         Mud 
Dry  :  21,400,000| Daily         298,429            0      298,429        2,128 
Susp :  21,400,000| Cum Mbl             0            0            0            0 
Comp :           0| Cum Drl    15,023,474      593,640   15,617,114      388,548 
Total:  21,400,000| Cum Comp            0            0            0            0 
                  | Cum W/O             0            0            0            0 
Exc  : 1.33330/US$| Cum AFE    15,023,474      593,640   15,617,114      388,548 
================================== MUD REPORT ================================== 
Time           22:00            Flowline Temp   32.0 deg F       % Solids    9.4 
Mud Type         WBM            Filtrate         3.4 cc          % LGS       7.0 
Sample From      Pit            Filter Cake      1.0 32nd"       % Sand      .15 
                                HTHP Temp      249.8 deg F       % Water    87.5 
MD           11053.1 feet            Filtrate   12.2 cc          % Oil        .0 
Density        10.30 ppg      
Viscosity         60 sec        Elec Stab          0 volts       Ca++         80 
PV              24.0 cp         MBT              2.5 lb/bbl      Cl-       40000 
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YP              48.0 phsf       Excess Lime      .18 lb/bbl      CaCl2         0 
Gels        10./ 15. phsf                                        pH          9.0 
                                Circ Volume   1460.3 barrel      Pf/Mf   .0/  .8 
                                Vol Hole Dr       .0 barrel      Pm           .7 
Rhe'try at 120.2 deg: 600/96 300/72 200/61 100/45 60/0 30/0 6/12 3/9            
Treat mud with Baracor 129 and KOH prior to pulling out and Baracide for         
Bactericide to anticipation of considerable timein  which hole not circulate.    
================================ SOLIDS CONTROL ================================ 
 Hours on Centrifuge:    .00             Dilution Rate:      .0 
================================= SUPPLIES DATA ================================ 
                 Usage Receipts  Stock                     Usage Receipts  Stock 
Barite               0       0    2915   Fuel                  4       0     270 
Cement               0       0    2911   Gel                   0       0     209 
Cement Blend         0       0    2182   Potable Water        35      35     207 
Drill Water          2       0     574 
================================= MUD ADDITIVES ================================ 
                  Function             Name        Unit  Size  Amount 
            --------------------  ---------------  ----  ----  ------ 
================================== BIT RECORD ================================== 
Bit/Run                        Depth         Rotary   Lng/Hour     Grade   Cost 
Numbers  Size   Cd Mfg  Type    In    Length Hours  Today   Cum    T  B G  /Lng  
------- ------- -- --- ------ ------- ------ ------ ------ ------ --- - -- ----- 
    9 1   8.500 BT NLH DSX173   9921.  1132.  28.00     .0   40.4 1-3 X  0   459 
================================== HYDRAULICS ================================== 
Pump Displaces    Rate      Nozzle Sizes      20.0 20.0 20.0  Annular Velocities 
      bbl/st     str/min        32nd"         18.0 18.0   .0            ft/min   
  1    .1390       52                           .0   .0       DC (Max)      314. 
  2    .1390       52       Total Flow Area  1.4174 in2       DP (Min)      295. 
  3    .1390        0       Nozzle Velocity   137.4 ft/sec       (Min OH)   314. 
                            Hole Diameter     8.500 inches    Riser (Min)     0. 
                            Bit 
                              Pressure Drop     174 psi      
Pump Rate     104 str/min                         5 % of SPP 
Flow Rate  607.15 gpm         Impact Force      446 lbf      
Pressure     3720 psi         Hydraulic HP    1.086 hp/in2   
==================================== SURVEYS =================================== 
   MD       Angle  Azimuth     TVD      Vert Sec    N+/S-      E+/W-     Dogleg 
  10791.0   34.82   172.26    10115.9   -2418.44  - 2418.44  +  286.20     .464 
  10886.8   34.25   172.36    10194.8   -2472.28  - 2472.28  +  293.47     .598 
  10968.6   33.90   172.67    10262.6   -2517.74  - 2517.74  +  299.44     .477 
================================= WELL CONTROL ================================= 
Pump    Rate     Pressure      MD 
       str/min     psi        feet        Burst (70%)             4806 psi      
  1       30         645     10984.3      Formation Strength     16.60 ppg      
  2       40         860     10984.3      Kick Tolerance          4.69 ppg      
  3        0           0     10203.4      Pore Pressure           9.10 ppg      
                                          MASP                    2617 psi      
                         
                                          Background Gas           8.0 
Density            10.30 ppg              Connection Gas            .0 
ECD                11.35 ppg              Trip Gas               115.0 
   at            11053.1 feet     
   with bit at   11053.0 feet     
================================= DRILL STRING ================================= 
Date Run:   4-Feb-05   Date Pulled:   6-Feb-05   Length of BHA        :  1070.93 
Time Run:      01:00   Time Pulled:      14:30   BHA Weight in Air    :     55.0 
Depth In:     9921.3   Depth Out  :    11053.1              Above Jars:     40.0 
                                                            Below Jars:     15.0 
                                                            In Mud    :     46.5 
8½" DSX173 PDC Bit, 1.15°Mud Motor, ADOS, AGS, Pony NMDC,  XO, GVR, MWD, ADN, 3  
x HWDP, Jars, 27 x HWDP                                                          
 
                        Connections  Nom     Stab Blade    Length       Section 
Tp   OD      ID    Grd   Size  Type Wt/Len  OD In  OD Out  To Ctr Bend   Length  
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-- ------- ------- ---- ------- --- ------ ------- ------- ------ ----- -------- 
DP   5.000   4.276 S135   4.500 IF    19.5                               9982.25 
HW   5.000   3.000 ????   4.500 IF    50.0                                831.00 
JR   6.250   2.750 ????   4.500 IF      .0                                 31.92 
HW   5.000   3.000 ????   4.500 IF    50.0                                 92.65 
LW   6.188   2.250 ????   5.500 FH    50.0                                 20.47 
MW   6.750   2.250 ????   5.500 FH    50.0    .000    .000    .00          27.49 
LW   6.188   2.250 ????   5.500 FH    50.0                                 10.10 
XO   7.000   2.375 ????   4.500 REG   50.0                                  1.90 
ND   6.180   2.875 ????   4.500 IF    50.0                                 11.84 
ST   7.875   3.000 ????   4.500 IF    50.0   8.500    .000    .00          10.60 
OT   6.875   2.313 ????   4.500 IF    50.0                                  2.62 
MM   6.625   2.313 ????   4.500 IF    50.0   8.375    .000    .00   .00    29.46 
BT   8.500   2.000 ????   4.500 REG   50.0                                   .82 
============================== DAILY DRILL STRING ============================== 
               -------- Weights --------    --- Torques ---   Cumulative Time On 
WOB      0     Pick-up               390    Off-TD      7.5   BHA            .00 
RPM    120     Slack-off             285    On-TD      12.8   Shock Sub      .00 
               Off-TD, Rotating      330                      Jars           .00 
==================================== CASING ==================================== 
  Section    O.D.     Grade   Wt/Lng    Thread   Joints     Top       Bottom 
      1      20.000   X56     202.900    ALT2        1        53.2       91.4 
      2      20.000   X56     129.300    RL4S       11        91.4      509.7 
      3      13.375   L80      68.000    BTC        60        50.9     2478.4 
      4       9.625   L80      47.000    LTC       207        48.3     8290.3 
 
*** End 07-Feb-2005 report for WM1            Run 06-Feb-2005 15:37 Central Time 
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