Essentia
Petroley

| DAILY DRILLING REPORT

m

Resources

Limited

WELL NAME:

RIG : Hunt Energy Rig-2

PERMIT : PEP 152, Otway Basin

| KILLARNEY EPRL-1

STATUS @ 2400 HRS:

DATE: 19-Jun-04
REPORT No: 12
D.F.S: 10.5
SHOEF.L.T: 12.5ppg

POH to P&A cement plug-2 depth.

DEPTH - 2400 HRS: 1,640|m FORMATION: Eumerella Fm RT - GL (m): 3.9 m
DEPTH - PREVIOUS: 1,640|m HOLE SIZE: 8.1/2" SHOE DEPTH: 255.8 mRT
24 HR PROGRESS: 0|m ACCIDENTS: Nil LAST CASING: 9.5/8" Surface
SAFETY MEETINGS: Crews held pre-Tour Safety meetings & 2x JSA's; 1x Cementing Safety Meeting. INVENTORY
MUD PROPERTIES ADDITIVES SOLIDS CONTROL BARITE 350 sx
DENSITY (ppg) 9.50 UNIT GPM/HRS UF/OF GEL 42 sx
VISCOSITY 43 DESILTER CEMENT 5 tonnes
pH 8.5 DESANDER SALT 0 sx
PV/YP 15/16 MUDCLEANER KCL 91 sx
GELS 10s/10m 2/4 CENTRIFUGE DRILLWATER 100 %
WL API/FC (cc) 6.0 SHAKER SCREENS:  1x S110, 1x S84, 1x S55 DIESEL FUEL 7,000 lts
SOLIDS % 7.0
SAND % Trace PUMPS 1 2 DRILLS / BOPS
CHLORIDES 22,000 TYPE TSM-500 DB-550 LAST BOP DRILL 16-Jun-04
KCL (% WT) 4.10 STROKE (") 16 16 LAST FIRE DRILL
MBT / PHPA (ppb) 10 /0.9 LINER (") 51/2 51/2 LAST ABN.RIG DRILL
Pm Pm/Mf 0 0.05/0.75 SPM LAST BOP TEST 12-Jun-04
TEMP (degC) - PRESSURE NEXT BOP TEST 26-Jun-04
HOLE VOL (bbls) 342 GPM (97% eff) DAYS SINCE LAST LTA 526
SURFACE VOL (bbls) 350 AV (DP - ft/min)
HOLE LOSSES (bbls) 6 AV (DC - ft/min) TIME ANALYSIS
MUD CO RMN SPR (P1/P2) 1. MOVE RIG
MUD ENGINEER N. Kyberd SPR PRESS 2. RIGUP
3. DRILLING
BIT DATA SURVEYS 4. BITTRIP
BIT No. 3 DEPTHS Inc (deg)] Azimuth 5. WIPER TRIP
SIZE (ins) 8.1/2" MD/ (TVD) 6. SURVEY
TYPE CHO4MS 246 1.25 - 7. CIRC/COND 0.5
IADC CODE 4-1-7 451 1.00 - 8. CHANGE BHA 4.5
SERIAL No. 172489 697 0.50 - 9. CASE & CEMENT
NOZZLES 3x13 961 2.00 - 10. WELLHEAD
OUT (m) 1,640 1,206 2.00 - 11. BOP'S
IN (m) 1,321 1,309 1.25 - 12.L.O.T.
DRILLED (m) 319.0 1,628 2.50 - 13. CORING
HOURS 30 14. LOGGING 12
CONDITION 1-2-WT-G-E-I-NO-TD FORMATION DATA 15. REAM / WASH
AVG ROP (m/hr) 10.63 TRIP GAS (%) 16. FISH / STUCK
WOB (x1000 Ibs) 20-25 CONN.GAS (%) 17. LOSS CIRC
RPM 100 B.GAS (%) 18. KICK CONTROL
JET VEL (ft/sec) 282 P.PRESS (ppg) 19. SIDETRACK
HHP @ BIT (HSI) 2.33 ECD (ppg) 20. REP. SUBSURFACE
21. REP. SURFACE
BHA.: 22. WELL TEST
............................................................................................................ PP
............................................................................................................ T o
............................................................................................................ e oAon TS -
BHA WEIGHT : Ibs STRING WT.: Ibs 26. RIG DOWN
(buoyed weight) (buoyed weight) 27.W.0. CEMENT
DP RATING : Ibs - 'G' Grade MARGIN : 0 Ibs @ 75% 28. DRILL CEMENT
DP RATING : 595,000 Ibs - 'S' Grade MARGIN : 446,250 Ibs @ 75% 29. RIG SERVICE
TORQUE ON BTM : ft.lbs DRAG UP: Ibs 30. SLIP & CUT LINE
TORQUE OFF BTM : ft.lbs DRAG DOWN : Ibs TOTAL 24
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DAILY DRILLING REPORT DATE: 19-Jun-04
RIG : Hunt Energy Rig-2 REPORT No:
PERMIT : PEP 152, Otway Basin D.F.S: 10.5

WELL NAME: STATUS @ 2400 HRS: | POH to P&A cement plug-2 depth.

FROM TO HRS 24 HOUR SUMMARY

0:00 3:00 3.0 | Run e-log #2: CSAT (velocity survey) and lay out tool.

3:00 11:00 8.0 | Pick up MDT tool and run e-log #3: MDT (pressure measuring + sampling tool) and lay out tool.

11:00 12:00 1.0 | Rig down Schlumberger e-loggers.

12:00 16:30 4.5 | RIH with BHA and lay out same.

16:30 20:30 4.0 | RIH with open-ended DP to 1428m P&A plug-1 depth).

20:30 21:00 0.5 | Pick up and break Kelly connections and rack back.

21:00 21:30 0.5 | Rig up circulating line and Halliburton cementing line.

21:30 22:00 0.5 | Circulate to clear pipe in prep for P&A plug-1, hold pre-job safety meeting.

22:00 23:00 1.0 | Pump 4bbl H20 spacer, p/test line to 3000psi. Pump 1bbl spacer, 23.9bbl (113sx 'A’) cement
slurry and 1bbl H20 spacer. Displace w/61.7bbl mud to set balanced plug-1 from 1428-1345m.

23:00 23:30 0.5 | POH w/7 stands DP and circulate to flush pipe.

23:30 0:00 0.5 | POH w/24 stands DP to plug-2 depth.

DOWNHOLE TOOLS
Hours Serial No. Tool
97 T1350 Str.Stabiliser

97

DJ 002 Drlg.Jars

Incidents in last 24 Hours = N : No incidents no accidents

( If yes see separate report on Near Miss Incident)

- Weather:

Day:- cold, squalls, hail, gusting wind gales;

Night:- cold, squalls with hail, gusting v.windy.

FORMATION TOPS :

Skull Ck Mst @ 1168m (5.3mH), N Belfast Mst @ 1283m (2.7mL,

Flaxman Fm @ 1393m, Waarre Fm @ 1437m (4.7mL), Eumerella @ 1569m (18.3mH).

OPERATION TO 0600 HRS :

POH to plug-2 depth. Set 100m balanced cement plug-2 from 848.5-748.5m. Pull back to plug-3 depth

cement plug-4 across the casing shoe from 285-205m. WOCement - lay out excess DP.

PROGRAM - NEXT 24 HRS :

Lay out excess DP while WOC, tag top of plug-4, lay out remaining DP, dump & clean m-tanks, nipple

down BOP & WHD. Set 10m surface cement plug & weld on cap. Release rig & rig down to move.

TRANSPORTATION PERSONNEL PROGRAMME COSTS
TRANSPORT-1 1x Flatbed with MDT tool out CONTRACTOR 19 DAILY AU $ : $105,461
TRANSPORT-2 OPERATOR CUMULATIVE AU $ : $985,044
TRANSPORT-3 SERVICE CO 9 +10% GST to Cum.Total = $1,083,549 total cost to date
FORKLIFT REPORTED TO : J. Slater
WATER HAULER REPORTED BY : V. Ozolins
ROAD WORK TOTAL : 30 END OF REPORT




