
DATE: 9-Jun-04

REPORT No: 2
D.F.S: 0.5
SHOE L.O.T: WELL NAME:

WELL NAME: STATUS @ 2400 HRS: FROM

DEPTH - 2400 HRS: 127 m FORMATION: RT - GL (m): 3.9 m
DEPTH - PREVIOUS: 46 m HOLE SIZE: 12.1/4" SHOE DEPTH: 45.6 mRT
24 HR PROGRESS: 81 m ACCIDENTS: Nil LAST CASING: 13.3/8" Conductor
SAFETY MEETINGS:                   INVENTORY
        MUD PROPERTIES ADDITIVES                 SOLIDS CONTROL BARITE 400 sx
DENSITY (ppg) 8.70  84sx Aus-Gel UNIT GPM / HRS UF / OF GEL 42 sx
VISCOSITY 36  1dr Caustic Soda DESILTER CEMENT 20 tonnes
pH 8.8 DESANDER 2.0 / 5 11.0 / 8.7 SALT 0 sx
PV / YP 8 / 15 MUDCLEANER KCL 500 sx
GELS 10s/10m 11 / 23 CENTRIFUGE DRILLWATER 100 %
WL API / FC (cc) - SHAKER SCREENS: DIESEL FUEL 7,100 lts
SOLIDS % 2.5
SAND % Trace PUMPS 1 2                 DRILLS / BOPS
CHLORIDES 800 TYPE TSM-500 DB-550 LAST BOP DRILL
KCL (% WT) - STROKE (") 16 16 LAST FIRE DRILL
MBT (ppb) 18 LINER (") 5 1/2 5 1/2 LAST ABN.RIG DRILL
Pm   Pm/Mf 0   0.1/0.9 SPM 53 53 LAST BOP TEST
TEMP (degC) - PRESSURE NEXT BOP TEST
HOLE VOL (bbls) 47 GPM (97% eff) DAYS SINCE LAST LTA
SURFACE VOL (bbls) 380 AV (DP - ft/min)
HOLE LOSSES (bbls) 28 AV (DC - ft/min)                TIME ANALYSIS
MUD CO RMN SPR  1.  MOVE RIG
MUD ENGINEER N. Kyberd SPR PRESS  2.  RIG UP 12.5

 3.  DRILLING 7.5
BIT DATA SURVEYS  4.  BIT TRIP

BIT No. 1RR DEPTHS       Inc (deg) Azimuth  5.  WIPER TRIP
SIZE (ins) 12.1/4" MD/ ( TVD )  6.  SURVEY 0.5
TYPE M22 49.5 0.50 -  7.  CIRC / COND
IADC CODE  8.  CHANGE BHA
SERIAL No. 6003062  9.  CASE & CEMENT
NOZZLES 3 x 18  10. WELLHEAD
OUT (m) -  11. BOP'S
IN (m) 45.9  12. L.O.T.
DRILLED (m) 81.1  13. CORING
HOURS 11  14. LOGGING
CONDITION In FORMATION DATA  15. REAM / WASH
AVG ROP (m/hr) 7.37 TRIP GAS (%)  16. FISH / STUCK
WOB (x1000 lbs) 5 - 10 CONN.GAS (%) 0  17. LOSS CIRC
RPM 80 - 100 B.GAS (%) 0  18. KICK CONTROL FORMATION TO
JET VEL (ft/sec) 267 P.PRESS (ppg)  19. SIDETRACK
HHP @ BIT (HSI) 1.70 ECD (ppg)  20. REP. SUBSURFACE OPERATION TO

 21. REP. SURFACE 0.5
BHA.: 12.1/4" Bit + Float Sub + 1x 8" DC + Stab + 1x 8" DC + X-over + 10x 6.1/2" DC.  22. WELL TEST

 23. W.O. WEATHER PROGRAM - NE
 24. WAIT - OTHER
 25. ABANDON / SUSP  TRA

BHA WEIGHT : 36,500 lbs STRING WT.: 36,500 lbs  26. RIG DOWN  TRANSPORT-1
(buoyed weight) (buoyed weight)  27. W.O. CEMENT  TRANSPORT-2

DP RATING : lbs - 'G' Grade MARGIN : 0 lbs @ 75%  28. DRILL CEMENT 3  TRANSPORT-3
DP RATING : 595,000 lbs - 'S' Grade MARGIN : 446,250 lbs @ 75%  29. RIG SERVICE  FORKLIFT
TORQUE ON BTM : Kft.lbs DRAG UP : lbs  30. SLIP & CUT LINE  WATER HAULER
TORQUE OFF BTM : Kft.lbs DRAG DOWN : lbs           TOTAL 24  ROAD WORK

      CONTINUED  ../2
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 Held Pre-Spud meeting; crews held pre-Tour Safety meetings and 2x JSA's

 Drilling ahead in 12.1/4" hole at 127m at 24m/hr.KILLARNEY EPRL-1
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DAILY DRILLING REPORT

PERMIT : PEP 152, Otway Basin
RIG :  Hunt Energy Rig-2
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DATE: 9-Jun-04

RIG :  Hunt Energy Rig-2 REPORT No: 2
D.F.S: 0.5

        STATUS @ 2400 HRS:  Drilling ahead in 12.1/4" hole at 127m at 24m/hr.

TO HRS 24 HOUR SUMMARY

6:00 6.0  Continue rigging up flowline and Fill-up line; install Cathead guards, mix mud and balance Shakers.
 Install pipe rackes and load with drill collars - strap, clean and caliper.  Continue rigging up floor
 and handling equipment.

11:30 5.5  Rig up Bronco Survey unit; make up rerun bit and bit sub with float.  Pick up 2x8" drill collars,
 stabiliser and tag cement at 37mRT.  Make up upper Kelly Cock, run survey line and measure GL
 to RT height at 3.90m.

12:00 0.5  Conduct pre-Spud Safety meeting with all rig personnel and pressure test surface pressure lines.
12:30 0.5  Conduct pre-Spud Safety meeting with 2nd crew and finish pressure testing surface lines.
15:30 3.0  Spud Killarney EPRL-1 and drill cement from 37m to 45.9m with reduced parameters.
16:30 1.0  Drill ahead in 12.1/4" hole from 45.9m to 52m with reduced parameters to minimise hole washout.
17:00 0.5  Repair rig:- leak at dresser sleeve - reattach and secure flowline from Bell nipple to shakers.
18:00 1.0  Drill ahead in 12.1/4" hole from 52m to 61m with reduced parameters to minimise hole washout.
18:30 0.5  Run wireline survey at 49.5m = 0.50deg deviation.
0:00 5.5  Drill ahead in 12.1/4" hole from 61m to 127m at avg 4m/hr.

DOWNHOLE TOOLS
Hours Serial No. Tool

Incidents in last 24 Hours Y/N: No incidents no accidents
( If yes see separate report)

 - Weather:
 Daylight:- cool, overcast with showers, windy;
 Night:- cool, clearing to fine, windy.

OPS :

O 0600 HRS :  Drill ahead in 12.1/4" hole from 127m to 173m at 5-12m/hr (RPM = 100, PP = 850, GPM = 628 at 97%,
WOB = 10 -12 klbs)
 @ 0600hrs: Making connection at 173m to continue drilling in Pt. Campbell Lst.

EXT 24 HRS :  Drill ahead in 12.1/4" surface hole to casing point; wiper trip, circulate & POOH, run 9.5/8" casing and
 cement with Halliburton.  WOCement, cut casing, install WHD and nipple up BOP.

RANSPORTATION            PERSONNEL PROGRAMME COSTS
 1x K&S truck w/9.5/8" casing in. CONTRACTOR 19  DAILY AU $ :
 1x K&S truck w/CaCl and KCL in. OPERATOR 2  CUMULATIVE AU $ :

SERVICE CO 3
 REPORTED TO :  J. Slater
 REPORTED BY :  V. Ozolins

 TOTAL : 24            END OF REPORT

$171,770
$339,965

KILLARNEY EPRL-1

       DAILY DRILLING REPORT

PERMIT : PEP 152, Otway Basin


