Essential DAILY DRILLING REPORT DATE: 10-Jun-04 FusnisL
::LZ’J?:; RIG : Hunt Energy Rig-2 REPORT No: 3 Respreas
Limited PERMIT : PEP 152, Otway Basin D.F.S: 1.5
SHOE L.O.T: WELL NAME:
WELL NAME: KILLARNEY EPRL-1 | STATUS @ 2400 HRS: | Running 9.5/8" surface casing. FROM
DEPTH - 2400 HRS: 258|m FORMATION: Gellibrand Marl RT - GL (m): 3.9 m 0:00
DEPTH - PREVIOUS: 127|m HOLE SIZE: 12.1/4" SHOE DEPTH: 45.6 mRT 12:00
24 HR PROGRESS: 131|m ACCIDENTS: Nil LAST CASING: 13.3/8" Conductor 12:30
SAFETY MEETINGS: | Crews held pre-Tour Safety meetings & 2x JSA's, Held Pre-Casing and Pre-Cementing job meetings. INVENTORY 13:00
MUD PROPERTIES ADDITIVES SOLIDS CONTROL BARITE 400 sx 13:30
DENSITY (ppg) 9.30 2sx SAPP UNIT GPM/HRS UF/OF GEL 42 sx 16:00
VISCOSITY 38 DESILTER CEMENT 5 tonnes 16:30
pH 8.5 DESANDER 12/13 9.9/9.1 SALT 0 sx 17:00
PV /YP 10/12 MUDCLEANER KCL 500 sx 18:30
GELS 10s/10m 12 /28 CENTRIFUGE DRILLWATER 100 % 19:00
WL API/FC (cc) - SHAKER SCREENS: ~ 3X S55 DIESEL FUEL 5,100 lts 20:00
SOLIDS % 6.8 21:00
SAND % Trace PUMPS 1 2 DRILLS / BOPS 22:00
CHLORIDES 800 TYPE TSM-500 DB-550 LAST BOP DRILL
KCL (% WT) - STROKE (") 16 16 LAST FIRE DRILL
MBT (ppb) 20 LINER (") 51/2 51/2 LAST ABN.RIG DRILL
Pm Pm/Mf 0 0.05/0.06 SPM 53 53 LAST BOP TEST
TEMP (degC) - PRESSURE 1000 psi NEXT BOP TEST
HOLE VOL (bbls) 108 GPM (97% eff) 616 DAYS SINCE LAST LTA 517
SURFACE VOL (bbls) 380 AV (DP - ft/min) 112
HOLE LOSSES (bbls) - AV (DC - ft/min) 132/ 142 TIME ANALYSIS
MUD CO RMN SPR 1. MOVE RIG
MUD ENGINEER N. Kyberd SPR PRESS 2. RIG UP
3. DRILLING 12.5
BIT DATA SURVEYS 4. BITTRIP 1.5
BIT No. 1RR DEPTHS Inc (deg)| Azimuth 5. WIPER TRIP 2.5
SIZE (ins) 12.1/4" MD/ (TVD) 6. SURVEY 0.5
TYPE M22 49.5 0.50 - 7. CIRC/COND 1
IADC CODE 246 1.25 8. CHANGE BHA 0.5
SERIAL No. 6003062 9. CASE & CEMENT 4
NOZZLES 3x18 10. WELLHEAD
OUT (m) 258 11. BOP'S
IN (m) 45.9 12.L.O.T.
DRILLED (m) 212.1 13. CORING
HOURS 23 14. LOGGING
CONDITION 2-3-WT-A-E-1-NO-TD FORMATION DATA 15. REAM / WASH
AVG ROP (m/hr) 9.22 TRIP GAS (%) 16. FISH / STUCK
WOB (x1000 Ibs) 5-15 CONN.GAS (%) 0 17.LOSS CIRC
RPM 100 - 120 B.GAS (%) 0 18. KICK CONTROL FORMATION T(
JET VEL (ft/sec) 271 P.PRESS (ppg) 19. SIDETRACK
HHP @ BIT (HSI) 2.50 ECD (ppg) 20. REP. SUBSURFACE OPERATION TC
21. REP. SURFACE 1.5
BHA.: running 9.5/8" casing 22. WELL TEST
23. W.0. WEATHER PROGRAM - NE
24. WAIT - OTHER
25. ABANDON / SUSP TR,
BHA WEIGHT : Ibs STRING WT.: Ibs 26. RIG DOWN TRANSPORT-1
(buoyed weight) (buoyed weight) 27.W.0. CEMENT TRANSPORT-2
DP RATING : Ibs - 'G' Grade MARGIN : 0 Ibs @ 75% 28. DRILL CEMENT TRANSPORT-3
DP RATING : 595,000 Ibs - 'S' Grade MARGIN : 446,250 Ibs @ 75% 29. RIG SERVICE FORKLIFT
TORQUE ON BTM : Kft.Ibs DRAG UP : Ibs 30. SLIP & CUT LINE WATER HAULER
TORQUE OFF BTM : Kft.Ibs DRAG DOWN : Ibs TOTAL 24 ROAD WORK
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DAILY DRILLING REPORT DATE: 10-Jun-04
RIG : Hunt Energy Rig-2 REPORT No: 3
PERMIT : PEP 152, Otway Basin D.F.S: 1.5
STATUS @ 2400 HRS: | Running 9.5/8" surface casing.
TO HRS 24 HOUR SUMMARY
12:00 12.0 | Drill ahead in 12.1/4" hole from 127m to 250m.
12:30 0.5 | Circulate bottoms up.
13:00 0.5 | Run wireline survey at 246m = 1.25deg deviation.
13:30 0.5 | Repair rig - wireline broke, repair same to recover survey tool.
16:00 2.5 | Wiper trip - POOH, strap pipe, check bit and RIH. Hole good, no strap correction.
16:30 0.5 | Drill ahead in 12.1/4" hole from 250m to 258m (section TD).
17:00 0.5 | Circulate hole clean.
18:30 1.5 | POOH to run casing.
19:00 0.5 | Lay out 2x 8" drill collars and 12.1/4" stabiliser.
20:00 1.0 | Rig up to run 9.5/8" casing.
21:00 1.0 | Hold pre-job safety meeting. Pick up shoe track and test floats - okay.
22:00 1.0 | Repair rig - troubleshoot and repair casing tong problem.
0:00 2.0 | Run 9.5/8" casing.
DOWNHOLE TOOLS
Hours Serial No. Tool
Incidents in last 24 Hours Y/N: No incidents no accidents
( If yes see separate report)
- Weather:
Day:- mild, mainly fine, light breeze;
Night:- cold, fine, light wind.
OPS:

D 0600 HRS : Run 9.5/8" casing to 255.8m; circulate and reciprocate casing; hold pre-job SM & Head up Cementers;
pump Spacer & p/test lines; drop BP, mix & pump cement (50% xs); drop TP & displace w/water;
bump plugs to 1500psi & bleed off @ 0440hrs; WOC. @ 0600hrs: WOC & prep to install WHD & BOP.

=XT 24 HRS : WOCement, cut conductor, back out casing, install WHD and nipple up BOP. Prepare new BHA &
mix new mud system.
ANSPORTATION PERSONNEL PROGRAMME COSTS
CONTRACTOR 19 DAILY AU $ :
OPERATOR 2 CUMULATIVE AU $ :
SERVICE CO 5
REPORTED TO : J. Slater
REPORTED BY : V. Ozolins
TOTAL : 26 END OF REPORT




