Essential DAILY DRILLING REPORT DATE: 8-Jun-04 ek
::LZ’J?:; RIG : Hunt Energy Rig-2 REPORT No: 1 Respreas
Limited PERMIT : PEP 152, Otway Basin D.F.S: 0.0
SHOEL.O.T: WELL NAME:
WELL NAME: KILLARNEY EPRL-1 STATUS @ 2400 HRS: |1st Crew breaking Tour to continue rigging up. FROM
DEPTH - 2400 HRS: 46|m FORMATION: Pt Campbell Lst RT - GL (m): m 0:00
DEPTH - PREVIOUS: 46|m HOLE SIZE: SHOE DEPTH: 46.0 mRT 6:00
24 HR PROGRESS: 0lm ACCIDENTS: Nil LAST CASING: 13.3/8" Conductor 8:30
SAFETY MEETINGS: | Crews held pre-Tour Safety meetings. INVENTORY
MUD PROPERTIES ADDITIVES SOLIDS CONTROL BARITE 0 sx
DENSITY (ppg) UNIT GPM / HRS UF/OF GEL 0 sx
VISCOSITY DESILTER CEMENT 0 sx
pH DESANDER SALT 0 sx 16:00
PV/YP MUDCLEANER KCL 0 sx 18:00
GELS 10s/10m CENTRIFUGE DRILLWATER 0 %
WL API/FC (cc) SHAKER SCREENS: DIESEL FUEL 0 Its 20:00
SOLIDS %
SAND % PUMPS 1 2 DRILLS / BOPS
CHLORIDES TYPE TSM-500 DB-550 LAST BOP DRILL
KCL (% WT) STROKE () 16 16 LAST FIRE DRILL
MBT (pph) LINER (") 51/2 51/2 LAST ABN.RIG DRILL
Pm Pm/Mf SPM LAST BOP TEST
TEMP (degC) PRESSURE NEXT BOP TEST
HOLE VOL (bbls) GPM DAYS SINCE LAST LTA
SURFACE VOL (bbls) AV (DP - ft/min)
HOLE LOSSES (bbls) AV (DC - ft/min) TIME ANALYSIS
MUD CO RMN SPR 1. MOVE RIG
MUD ENGINEER N. Kybird SPR PRESS 2. RIGUP 24
3. DRILLING
BIT DATA SURVEYS 4. BIT TRIP
BIT No. DEPTHS Inc (deg)| Azimuth 5. WIPER TRIP
SIZE (ins) MD/ (TVD) 6. SURVEY
TYPE 7. CIRC/COND
IADC CODE 8. CHANGE BHA
SERIAL No. 9. CASE & CEMENT
NOZZLES 10. WELLHEAD
OUT (m) 11. BOP'S
IN (m) 12.L.0.T.
DRILLED (m) 13. CORING
HOURS 14. LOGGING
CONDITION FORMATION DATA 15. REAM / WASH
AVG ROP (m/hr) TRIP GAS (%) 16. FISH / STUCK
WOB (x1000 Ibs) CONN.GAS (%) 17. LOSS CIRC
RPM B.GAS (%) 18. KICK CONTROL FORMATION T(
JET VEL (ft/sec) P.PRESS (ppg) 19. SIDETRACK
HHP @ BIT (HSI) ECD (ppg) 20. REP. SUBSURFACE OPERATION TC
21. REP. SURFACE
BHA.: 22. WELL TEST
23. W.0. WEATHER PROGRAM - NE
24. WAIT - OTHER
25. ABANDON / SUSP TR,
BHA WEIGHT : Ibs STRING WT.: Ibs 26. RIG DOWN TRANSPORT-1
27.W.0. CEMENT TRANSPORT-2
DP RATING : Ibs - 'G' Grade MARGIN : 0 lbs @ 75% 28. DRILL CEMENT TRANSPORT-3
DP RATING : Ibs - 'S' Grade MARGIN : 0 lbs @ 75% 29. RIG SERVICE FORKLIFT
TORQUE ON BTM : Kft.Ibs DRAG UP : Ibs 30. SLIP & CUT LINE WATER HAULER
TORQUE OFF BTM : Kft.Ibs DRAG DOWN : Ibs TOTAL 24 ROAD WORK
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DAILY DRILLING REPORT DATE: 8-Jun-04

RIG : Hunt Energy Rig-2 REPORT No: 1
PERMIT : PEP 152, Otway Basin D.F.S: 0.0
KILLARNEY EPRL-1 STATUS @ 2400 HRS: |1st Crew breaking Tour to continue rigging up.
TO HRS 24 HOUR SUMMARY
6:00 6.0 | Wait on Daylight to resume rigging up.
8:30 2.5 | Continue dressing Mast - both crews.
16:00 7.5 | Raise Mast and pin; hang off Blocks - slip & cut 44m drill line; spot Mudloggers Unit; hang

tongs; hook up Standpipe Manifold and Driller's Console; run water line from waterwell and fill

Daytank; install V-Door and continue with welding repairs. Secure all lines and continue rigging

up floor; centralise Sub Base to centre Blocks over hole. Install Rotary chain case and chain.

General housekeeping - tidy up Doghouse (one rig crew knocked off at 15:00hrs).

18:00 2.0 | Weld conductor and Flow line.

20:00 2.0 | Pick up Kelly and make up Swivel; install Rathole and Mousehole and nipple up flowline. Install
Kelly drive bushings and rack back Kelly.

0:00 4.0 | 2nd rig crew knocked off - wait on crew hours. 1st rig crew to break Tour at midnight.

DOWNHOLE TOOLS

Hours Serial No. Tool

Incidents in last 24 Hours Y/N: No incidents no accidents

( If yes see separate report)

- Weather:

Daylight:- mild, fine, windy;

Night:- cool, overcast, wind increasing.

OPS:

D 0600 HRS : Continue rigging up flowline and fill-up line; install Cathead guards; mix Mud and balance Shakers.

Install pipe racks, load up drill collars - strap and clean. Continue rigging up floor & handling equipment.

@ 0600hrs: Rigging up Bronco Survey unit.

=XT 24 HRS : Strap BHA, make up bit and pick up BHA. Conduct rig inspection, hold pre-Spud & Safety meeting.

Drill cement, Spud well and drill ahead in 12.1/4" surface hole; POOH, run 9.5/8" casing and cement.

ANSPORTATION PERSONNEL PROGRAMME COSTS
1x K&S bed truck w/Howco equip in. CONTRACTOR 17 DAILY AU $ :
OPERATOR 2 CUMULATIVE AU $ :
SERVICE CO 3
REPORTED TO : J. Slater
REPORTED BY : V. Ozolins
TOTAL : 22 END OF REPORT




