Essential DAILY DRILLING REPORT oaTE | 20-0un-0a
Petroleum .
Resources RIG : Hunt Energy Rig-2 REPORT No: 13
Limited PERMIT : PEP 152, Otway Basin D.F.S: 11.4
SHOEF.L.T: 12.5ppg
WELL NAME: | KILLARNEY EPRL-1 STATUS @ 2400 HRS: Rig released @ 2200hrs - rigging down @ 2400hrs. |
DEPTH - 2400 HRS: 4.5[m FORMATION: RT - GL (m): 39m |
DEPTH - PREVIOUS: 1,640|m HOLE SIZE: 8.1/2" SHOE DEPTH: 255.8 mRT
24 HR PROGRESS: -1,636|m ACCIDENTS: Nil LAST CASING: 9.5/8" Surface
SAFETY MEETINGS: Crews held pre-Tour Safety meetings & 2x JSA's; 1x Cementing Safety Meeting. INVENTORY
MUD PROPERTIES ADDITIVES SOLIDS CONTROL BARITE 350 sx
DENSITY (ppg) UNIT GPM/HRS UF/OF GEL 42 sx
VISCOSITY DESILTER CEMENT 5 tonnes
pH DESANDER SALT 0 sx
PV/YP MUDCLEANER KCL 91 sx
GELS 10s/10m CENTRIFUGE DRILLWATER 100 %
WL API/ FC (cc) SHAKER SCREENS: 1 S110, 1x S84, 1x S55 DIESEL FUEL 6,925 Its
SOLIDS %
SAND % PUMPS 1 2 DRILLS / BOPS
CHLORIDES TYPE TSM-500 DB-550 LAST BOP DRILL 16-Jun-04
KCL (% WT) STROKE (") 16 16 LAST FIRE DRILL
MBT / PHPA (ppb) LINER (") 51/2 51/2 LAST ABN.RIG DRILL
Pm Pm/Mf SPM LAST BOP TEST 12-Jun-04
TEMP (degC) PRESSURE NEXT BOP TEST 26-Jun-04
HOLE VOL (bbls) GPM (97% eff) DAYS SINCE LAST LTA 527
SURFACE VOL (bbls) AV (DP - ft/min)
HOLE LOSSES (bbls) AV (DC - ft/min) TIME ANALYSIS
MUD CO SPR (P1/P2) 1. MOVERIG
MUD ENGINEER SPR PRESS 2. RIGUP
3. DRILLING
BIT DATA SURVEYS 4. BIT TRIP
BIT No. DEPTHS Inc (deg)| Azimuth 5. WIPER TRIP
SIZE (ins) MD/ (TVD) 6. SURVEY
TYPE 246 1.25 - 7. CIRC/COND
IADC CODE 451 1.00 - 8. CHANGE BHA 2
SERIAL No. 697 0.50 - 9. CASE & CEMENT
NOZZLES 961 2.00 - 10. WELLHEAD
OUT (m) 1,206 2.00 - 11. BOP'S 5
IN (m) 1,309 1.25 - 12.LO.T.
DRILLED (m) 1,628 2.50 - 13. CORING
HOURS 14. LOGGING
CONDITION FORMATION DATA 15. REAM / WASH
AVG ROP (m/hr) TRIP GAS (%) 16. FISH / STUCK
WOB (1000 Ibs) CONN.GAS (%) 17.LOSS CIRC
RPM B.GAS (%) 18. KICK CONTROL
JET VEL (ft/sec) P.PRESS (ppg) 19. SIDETRACK
HHP @ BIT (HSI) ECD (ppg) 20. REP. SUBSURFACE
21. REP. SURFACE
BHA.: 22. WELL TEST
............................................................................................................ WO TR
............................................................................................................ W OTTR
............................................................................................................ S AAON TS0 -
BHA WEIGHT : Ibs STRING WT.: Ibs 26. RIG DOWN
(buoyed weight) (buoyed weight) 27.W.0. CEMENT
DP RATING : Ibs - 'G' Grade MARGIN : 0 lbs @ 75% 28. DRILL CEMENT
DP RATING : 595,000 Ibs - 'S' Grade MARGIN : 446,250 Ibs @ 75% 29. RIG SERVICE
TORQUE ON BTM : ft.Ibs DRAG UP : Ibs 30. SLIP & CUT LINE
TORQUE OFF BTM : ft.Ibs DRAG DOWN : Ibs TOTAL 22

CONTINUED

.12



DAILY DRILLING REPORT DATE: 20-Jun-04

RIG : Hunt Energy Rig-2 REPORT No: 13
PERMIT : PEP 152, Otway Basin D.F.S: 11.4
WELL NAME: KILLARNEY EPRL-1 STATUS @ 2400 HRS: | Rig released @ 2200hrs - rigging down @ 2400hrs.
FROM TO HRS 24 HOUR SUMMARY
0:00 0:30 0.5 | POH w/10 stands DP to plug-2 depth, rig up cementing line and hold pre-job safety meeting.
0:30 1:30 1.0 | Pump 4bbl H20 spacer, p/test to 3000psi. Pump 1bbl spacer, 27.6bbl (131sx 'A’) 15.6ppg cmnt
slurry & 1.1bbl H20 spacer. Displace w/33.8bbl mud to set balanced plug-2 from 848-748m.
1:30 2:00 0.5 | POH w/8 stands DP and circulate to flush pipe. POH w/7 stands DP to plug-3 depth.
2:00 2:30 0.5 | Rig up cementing line, pump 4bbl H20 spacer and p/test line to 3000psi. Pump 1bbl spacer,

24.8bbl (118sx 'A’) 15.6ppg cement slurry and 0.9bbl H20 spacer. Displace w/21.8bbl mud to

set balanced plug-3 from 565-485m..

2:30 3:30 1.0 | Rig down & POH w7 stands DP. Circulate to flush pipe and POH w/8 stands DP to plug-4 depth.

3:30 4:30 1.0 | Rig up cementing line, pump 4bbl H20 spacer and p/test line to 3000psi. Pump 1bbl spacer,

23bbl (109sx 'A") 15.6ppg cement slurry and 1bbl H20 spacer. Displace w/8.5bbl mud to set

balanced plug-4 from 281-201m..

4:30 5:00 0.5 | POH w/7 stands DP and circulate to flush pipe.
5:00 12:00 7.0 | WOCement - lay out excess pipe.
12:00 12:30 0.5 | RIH and tag top of cement plug-4 at 203m (2mL).
12:30 14:30 2.0 | POH layiing down remaining pipe - dump and clean mud tanks.
14:30 15:30 1.0 | Rig down Halliburton equipment and clear rig floor.
15:30 16:30 1.0 | Lay out Kelly, Swivel & Mousehole.
16:30 21:00 4.5 | Nipple down, lift and lay out BOP stack.
21:00 22:00 1.0 | Cut 9.5/8" casing 0.3m above cellar floor & recover wellhead. Mix and place 10m cement plug-5
at surface w/9sx 'A' @15.6ppg. Steep plate to be welded over cut-off to seal casing stub.
22:00 Rig released @ 2200hrs on 20/06/04.
22:00 24:00:00 2.0 | Rig down and prepare derrick to lay over at first light.
DOWNHOLE TOOLS
Hours Serial No. Tool

Incidents in last 24 Hours = N : No incidents no accidents

( If yes see separate report on Near Miss Incident)

- Weather:

Day:- cool, occ showers, light winds;

Night:- cold, mainly fine, light winds.

FORMATION TOPS : Skull Ck Mst @ 1168m (5.3mH), N

Flaxman Fm @ 1393m, Waarre Fm @ 1437m (4.7mL), Eumerella @ 1569m (18.3mH).

OPERATION TO 0600 HRS : Rig released - Rigging down and preparing derrick to lay mast over at first light.

PROGRAM - NEXT 24 HRS : Rig down and prepare loads to move rig 22km to next site Findra-1.

TRANSPORTATION PERSONNEL PROGRAMME COSTS
TRANSPORT-1 1x Vacuum truck for rig/lcamp septic. CONTRACTOR 19 DAILY AU $: $198,049
TRANSPORT-2 OPERATOR 2 CUMULATIVE AU $ : $1,183,096
TRANSPORT-3 SERVICE CO 7 +10% GST to Cum.Total = $1,301,406 total well cost
FORKLIFT REPORTED TO : J. Slater
WATER HAULER REPORTED BY : V. Ozolins
ROAD WORK TOTAL : 28 END OF REPORT




