DATE: 11-Jun-04

Essential

Essential DAILY DRILLING REPORT e
::LZ’J?:; RIG : Hunt Energy Rig-2 REPORT No: 4 Respreas
Limited PERMIT : PEP 152, Otway Basin D.F.S: 2.5
SHOE L.O.T: WELL NAME:
WELL NAME: KILLARNEY EPRL-1 | STATUS @ 2400 HRS: |Nipp|e up HCR, spot Catwalks & pipe racks. FROM
DEPTH - 2400 HRS: 258|m FORMATION: Gellibrand Marl RT - GL (m): 3.9 m 0:00
DEPTH - PREVIOUS: 258m HOLE SIZE: 8.1/2" SHOE DEPTH: 255.8 mRT 2:00
24 HR PROGRESS: 0lm ACCIDENTS: Nil LAST CASING: 9.5/8" Surface 3:00
SAFETY MEETINGS: | Crews held pre-Tour Safety meetings & 2x JSA's, Held Pre-Casing and Pre-Cementing job meetings. INVENTORY
MUD PROPERTIES ADDITIVES SOLIDS CONTROL BARITE 400 sx 3:30
DENSITY (ppg) 8.60 4sx AMC-Pac R UNIT GPM/HRS UF/OF GEL 42 sx 4:00
VISCOSITY 31 2dr PHPA DESILTER CEMENT 5 tonnes 4:30
pH 8.5 115sx KCI DESANDER SALT 0 sx
PV /YP 5/3 1sk Xan-Bore MUDCLEANER KCL 385 sx
GELS 10s/10m 1/2 CENTRIFUGE DRILLWATER 100 % 5:00
WL API/FC (cc) - SHAKER SCREENS: ~ 3X S55 DIESEL FUEL 3,700 lts
SOLIDS % 1.9 9:00
SAND % - PUMPS 1 2 DRILLS / BOPS 13:00
CHLORIDES 21,616 TYPE TSM-500 DB-550 LAST BOP DRILL 14:00
KCL (% WT) 4.00 STROKE (") 16 16 LAST FIRE DRILL 15:00
MBT (ppb) - LINER (") 51/2 51/2 LAST ABN.RIG DRILL 16:00
Pm Pm/Mf 0 0.05/0.6 SPM LAST BOP TEST
TEMP (degC) - PRESSURE NEXT BOP TEST
HOLE VOL (bbls) 61 GPM (97% eff) DAYS SINCE LAST LTA 518
SURFACE VOL (bbls) 380 AV (DP - ft/min)
HOLE LOSSES (bbls) - AV (DC - ft/min) TIME ANALYSIS
MUD CO RMN SPR 1. MOVE RIG
MUD ENGINEER N. Kyberd SPR PRESS 2. RIG UP
3. DRILLING
BIT DATA SURVEYS 4. BITTRIP
BIT No. 1RR DEPTHS Inc (deg)| Azimuth 5. WIPER TRIP
SIZE (ins) 12.1/4" MD/ (TVD) 6. SURVEY
TYPE M22 49.5 0.50 - 7. CIRC/COND 1
IADC CODE 246 1.25 - 8. CHANGE BHA
SERIAL No. 6003062 9. CASE & CEMENT 4
NOZZLES 3x18 10. WELLHEAD 2
OUT (m) 258 11. BOP'S 9
IN (m) 45.9 12.L.O.T.
DRILLED (m) 212.1 13. CORING
HOURS 23 14. LOGGING
CONDITION 2-3-WT-A-E-1-NO-TD FORMATION DATA 15. REAM / WASH
AVG ROP (m/hr) 9.22 TRIP GAS (%) 16. FISH / STUCK
WOB (x1000 Ibs) 5-15 CONN.GAS (%) 0 17.LOSS CIRC
RPM 100 - 120 B.GAS (%) 0 18. KICK CONTROL FORMATION T(
JET VEL (ft/sec) 271 P.PRESS (ppg) 19. SIDETRACK
HHP @ BIT (HSI) 2.50 ECD (ppg) 20. REP. SUBSURFACE OPERATION TC
21. REP. SURFACE
BHA.: 10x 6.1/4" DC + 4x HWDP. 22. WELL TEST
23. W.0. WEATHER PROGRAM - NE
24. WAIT - OTHER
25. ABANDON / SUSP TR,
BHA WEIGHT : Ibs STRING WT.: Ibs 26. RIG DOWN TRANSPORT-1
(buoyed weight) (buoyed weight) 27.W.0. CEMENT 8 TRANSPORT-2
DP RATING : Ibs - 'G' Grade MARGIN : 0 Ibs @ 75% 28. DRILL CEMENT TRANSPORT-3
DP RATING : 595,000 Ibs - 'S' Grade MARGIN : 446,250 Ibs @ 75% 29. RIG SERVICE FORKLIFT
TORQUE ON BTM : Kft.Ibs DRAG UP : Ibs 30. SLIP & CUT LINE WATER HAULER
TORQUE OFF BTM : Kft.Ibs DRAG DOWN : Ibs TOTAL 24 ROAD WORK
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DAILY DRILLING REPORT DATE: 11-Jun-04

RIG : Hunt Energy Rig-2 REPORT No: 4
PERMIT : PEP 152, Otway Basin D.F.S: 2.5
STATUS @ 2400 HRS: |Nipp|e up HCR, spot Catwalks & pipe racks.
TO HRS 24 HOUR SUMMARY
2:00 2.0 | Continue to run 9.5/8" casing - ran 21 joints plus 6m landing joint pup.
3:00 1.0 | Head up circulating swage, drop carbide and circulate 150% of casing volume.
3:30 0.5 | Hold pre-Cement job safety meeting. Break out circulating swage and Head up cement Head
with Bottom Plug installed.
4:00 0.5 | Halliburton pump water Spacer, p/test cementing lines to 2500psi and pump remaining Spacer.
4:30 0.5 | Drop bottom Plug - mix and pump 340sx class 'A' cement at 15.6ppg with 1% CaCl, at 5-6 bbl/min.
5:00 0.5 | Drop top Plug and displace cement with 62.5bbl water at 6 bbl/min. Observe cement returns to

surface after 47bbls displaced. Bumped Plug at 0440hrs with 460psi, then increased to 1500psi

and held for 10min to p/test casing. Bled off pressure with 1/2bbl flowback - floats held.

9:00 4.0 | WOCement - centre casing in R-Table and nipple down Flowline, remove V-Door and Mousehole;
dump and clean Mud tanks, cut Conductor.

13:00 4.0 | WOCement - samples still soft; prepare BOP to nipple up, fill Mud tanks and mix mud.

14:00 1.0 | Slack off casing and rig down cement Head; back out Landing joint and lay down Conductor riser.

15:00 1.0 | Install and make up 11" 3000WP WGPC wellhead to required torque.

16:00 1.0 |Pick up BOP stack and change Pipe Rams from 3.1/2" to 4.1/2".

0:00 8.0 |Nipple up BOP stack, rig up Flowline, HCR valve, Kill line and Choke line. Rig up V-Door and

Catwalks and spot pipe racks.

DOWNHOLE TOOLS

Hours Serial No. Tool

Incidents in last 24 Hours Y/N: No incidents no accidents

(If yes see separate report)

- Weather:

Day:- mild, fine, light breeze;

Night:- cold, fine, light wind.

OPS:

D 0600 HRS : Continue nippling up HCR valve, Flowline, Bell Nipple and centre BOP over hole. Flush BOP and P/test

Blind Rams and Casing to 300psi low / 2000psi high against 9.5/8" casing - OK. P/test Kill line/valves,

inner Choke line valve to 300psi low / 2500psi high - OK. Pick up Cup-tester and P/test Pipe Rams.

=XT 24 HRS : Finish P/testing surface equipment, make up Bit & BHA and RIH to drill out, conduct FIT and drill

ahead in 8.1/2" hole.

ANSPORTATION PERSONNEL PROGRAMME COSTS
CONTRACTOR 19 DAILY AU $:
OPERATOR 2 CUMULATIVE AU $:
SERVICE CO 3
REPORTED TO : J. Slater
REPORTED BY : V. Ozolins
TOTAL : 24 END OF REPORT




