Essential DAILY DRILLING REPORT DATE: 12-Jun-04 FusnisL
::LZ’J?:; RIG : Hunt Energy Rig-2 REPORT No: 5 roreeind
Limited PERMIT : PEP 152, Otway Basin D.F.S: 3.5
SHOE L.O.T: WELL NAME:
WELL NAME: KILLARNEY EPRL-1 STATUS @ 2400 HRS: |Repair rig - replace rubbers on 4.1/2" Pipe Rams. FROM
DEPTH - 2400 HRS: 258|m FORMATION: Gellibrand Marl RT - GL (m): 3.9 m 0:00
DEPTH - PREVIOUS: 258m HOLE SIZE: 8.1/2" SHOE DEPTH: 255.8 mRT 3:00
24 HR PROGRESS: 0lm ACCIDENTS: Nil LAST CASING: 9.5/8" Surface 3:30
SAFETY MEETINGS: | Crews held pre-Tour Safety meetings & 2x JSA's. INVENTORY
MUD PROPERTIES ADDITIVES SOLIDS CONTROL BARITE 400 sx
DENSITY (ppg) 8.65 2sx AMC-Pac R UNIT GPM/HRS UF/OF GEL 42 sx 4:30
VISCOSITY 29 2dr PHPA DESILTER CEMENT 5 tonnes 7:30
pH 8.5 12sx KCI DESANDER SALT 0 sx 9:30
PV /YP 4/4 MUDCLEANER KCL 373 sx 11:00
GELS 10s/10m 1/2 CENTRIFUGE DRILLWATER 100 % 13:00
WL API/FC (cc) - SHAKER SCREENS: ~ 3X S55 DIESEL FUEL 12,600 lIts
SOLIDS % 1.0 16:00
SAND % - PUMPS 1 2 DRILLS / BOPS 19:30
CHLORIDES 20,000 TYPE TSM-500 DB-550 LAST BOP DRILL 21:00
KCL (% WT) 4.00 STROKE (") 16 16 LAST FIRE DRILL 21:30
MBT / PHPA (ppb) -/0.2 LINER (") 51/2 51/2 LAST ABN.RIG DRILL
Pm Pm/Mf 0 0.05/0.6 SPM 30 30 LAST BOP TEST 12-Jun-04
TEMP (degC) - PRESSURE 700 NEXT BOP TEST 26-Jun-04
HOLE VOL (bbls) 61 GPM (97% eff) 343 DAYS SINCE LAST LTA 519
SURFACE VOL (bbls) 380 AV (DP - ft/min)
HOLE LOSSES (bbls) - AV (DC - ft/min) TIME ANALYSIS
MUD CO RMN SPR 1. MOVE RIG
MUD ENGINEER N. Kyberd SPR PRESS 2. RIG UP
3. DRILLING
BIT DATA SURVEYS 4. BITTRIP 3
BIT No. 2RR DEPTHS Inc (deg)| Azimuth 5. WIPER TRIP
SIZE (ins) 8.1/2" MD/ (TVD) 6. SURVEY
TYPE FS2565 49.5 0.50 - 7. CIRC/COND 15
IADC CODE 246 1.25 - 8. CHANGE BHA 2
SERIAL No. 5996742 9. CASE & CEMENT
NOZZLES 5x12 10. WELLHEAD
OUT (m) - 11. BOP'S 7
IN (m) 258.0 12.L.O.T.
DRILLED (m) 0.0 13. CORING
HOURS - 14. LOGGING
CONDITION In FORMATION DATA 15. REAM / WASH
AVG ROP (m/hr) TRIP GAS (%) 16. FISH / STUCK
WOB (x1000 Ibs) 5 CONN.GAS (%) 0 17.LOSS CIRC
RPM 50 - 60 B.GAS (%) 0 18. KICK CONTROL FORMATION T(
JET VEL (ft/sec) P.PRESS (ppg) 19. SIDETRACK
HHP @ BIT (HSI) ECD (ppg) 20. REP. SUBSURFACE OPERATION TC
21. REP. SURFACE 7
BHA.: PDC Bit + F/Sub + 1x 6.1/4" DC + Stab + 10x 6.1/4" DC + Jars + 6x 6.1/4" DC + 22. WELL TEST
+ 6x HWDP. 23. W.0. WEATHER PROGRAM - NE
24. WAIT - OTHER
25. ABANDON / SUSP TR,
BHA WEIGHT : 50,800 Ibs STRING WT.: 51,600 Ibs 26. RIG DOWN TRANSPORT-1
(buoyed weight) (buoyed weight) 27.W.0. CEMENT TRANSPORT-2
DP RATING : Ibs - 'G' Grade MARGIN : 0 Ibs @ 75% 28. DRILL CEMENT 3.5 TRANSPORT-3
DP RATING : 595,000 Ibs - 'S' Grade MARGIN : 446,250 Ibs @ 75% 29. RIG SERVICE FORKLIFT
TORQUE ON BTM : Kft.Ibs DRAG UP : Ibs 30. SLIP & CUT LINE WATER HAULER
TORQUE OFF BTM : Kft.Ibs DRAG DOWN : Ibs TOTAL 24 ROAD WORK
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DAILY DRILLING REPORT DATE: 12-Jun-04

RIG : Hunt Energy Rig-2 REPORT No: 5
PERMIT : PEP 152, Otway Basin D.F.S: 3.5
KILLARNEY EPRL-1 STATUS @ 2400 HRS: |Repair rig - replace rubbers on 4.1/2" Pipe Rams.
TO HRS 24 HOUR SUMMARY
3:00 3.0 | Continue to nipple up HCR, Flare line and Choke manifold.
3:30 0.5 | Function test Rams and Hydril, flush BOP and Choke manifold with water and fill Stack.
4:30 1.0 | Pressure test 3x inner Choke, Blind Rams and inner Kill valve against 9.5/8" casing to 300psi low

and 2500psi high - okay. Pick up Cup-Tester and attempt to pressure test Pipe Rams and

3x outer Choke manifold valves - failed.test.

7:30 3.0 | Repair Rig - work on leaking Choke manifold valves.

9:30 2.0 | Continue pressure testing on Choke manifold, Pipe Rams and outer Kill line valve.

11:00 1.5 | Repair Rig - open Ram doors and remove Pipe Ram blocks to inspect seals.

13:00 2.0 | Pick up 1x 6.1/4" DC and make up 8.1/2" PDC bit-2. Make up float and pick up 6x 6.1/4" DC.

16:00 3.0 | RIH with 2x stands DC from Derrick and pick up Drilling Jars. RIH with remaining BHA and pick
up 2x HWDP and lay out excess drill pipe.

19:30 3.5 | Tag cement at 236m, Kelly up and drill out cement, Plugs and shoe track to 251m.

21:00 1.5 | Displace hole to KCI/PHPA mud and circulate to balance mud weight.

21:30 0.5 | Close Hydril and pressure test casing.- okay.

0:00 2.5 | Repair Rig - Re-install Pipe Rams blocks with new seals and attempt to pressure test - no go,

bypassing fluid. Remove and inspect Pipe Ram blocks to troubleshoot problem.

DOWNHOLE TOOLS

Hours Serial No. Tool

Incidents in last 24 Hours Y/N: No incidents no accidents

(If yes see separate report)

- Weather:

Day:- cool, occ showers, light breeze;

Night:- cold, fine, light wind.

OPS:

D 0600 HRS : Repair rig - troubleshoot problem with P/Rams and reinstall. P/test Pipe Rams to 300psi low and 2500psi

high - okay. Drill out shoe track and clean out rathole. Drill 3m new open hole, circulate to balance MW

and conduct FIT to 12.5ppg MWE using 8.5ppg mud and 175psi at surface. Take SCR's and drill ahead.

=XT 24 HRS : Drill ahead in 8.1/2" hole.

ANSPORTATION PERSONNEL PROGRAMME COSTS
Vacuum truck for Camp & Rig septic. CONTRACTOR 19 DAILY AU $ :
OPERATOR 2 CUMULATIVE AU $ :
SERVICE CO 5
REPORTED TO : J. Slater
REPORTED BY : V. Ozolins
TOTAL : 26 END OF REPORT




