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Northright-1 Drilling Co.: DIAMOND OFFSHORE ~ Rig: OCEAN BOUNTY

RT above GL: 25 ft Lat :37deg 55min 57.75sec Spud Date: 24.04.2001 Release Date: 01.05.2001
GL above MSL : 105 ft Long:149deg 8 min 58.94 sec  Spud Time: 12:26:00 P/ Release Time: 10:15:00 AM

Well History
# DATE DEPTH WELL HISTORY (24 Hr Summary )
1| Tuesday, 24 0| FIRST ANCHOR (#6) DROPPED AT 1226 HRS. PACIFIC SENTINEL HAD RUDDER
April 2001 PROBLEMS - UNABLE TO CONTINUE ANCHOR RUNNING OPERATIONS - RIG ON STATIC
TOW. AFTER 2 HOURS, SENTINEL ABLE TO TAKE TOW LINE WHILST PACIFIC
CONQUEROR RAN ANCHORS 2 & 7. WHILE CHANGING # 3 PENNANT WIRE BROKE, J
HOOK # 3 CHAIN, J HOOK CAME OFF THE CHAIN IN HEAVY SWELL (+3 m WITH 42 KNT
WINDS). CONQUERER ADVISED IT WAS SUSPENDING OPERATIONS DUE TO WEATHER.
wWOow
2| Wednesday, 0| WAIT ON WEATHER. CONTINUE TO RUN ANCHORS. ANCHOR # 3 LOST. BALLAST
25 April 2001 DOWN TO DRILLING DRAFT, WAIT ON ROV.
3| Thursday, 26 250| RIH, TAG SEABED AND SURVEY. DRILL 36" HOLE. RUN AND CEMENT 30" CASING. DRILL
April 2001 12 1/4" HOLE. RUN 9 5/8" CASING.
4| Friday, 27 April 250 CONTINUE TO RUN 9 5/8" CASING. CEMENT AND TEST CASING. RIG UP AND RUN BOP
2001 AND RISER
5| Saturday, 28 347| CONTINUE TO RUN BOP AND RISER, TEST BOP'S, P/U BHA & RIH, DRILL FLOAT & SHOE,
April 2001 PERFORM FIT, DRILL 8 1/2" HOLE
6| Sunday, 29 391| POOH, L/D MWD, JARS & STAB. P/U 3 1/2" DP & CMT STINGER, RIH ON 5" DP. SET
April 2001 CEMENT PLUG # 1 (335 - 226 M). POOH, RETRIEVE WEAR BUSHING WHILE WOC. RIH,
TAG CEMENT PLUG # 1, PUMP CEMENT PLUG # 2, POOH. R/U TO AND PULL RISER & BOP
7| Monday, 30 391| LAND LMRP AND BOP ON BEAMS. FLUSH AND N/D. M/U 20"/ 30" CUTTING ASSY, RIH
April 2001 AND CUT 20"/ 30" CASING AT 133.53 (3 M BELOW MUD LINE), RECOVER SAME.
COMMENCE PULLING SECONDARY ANCHORS WHILST BALLASTING-UP AND L/D
TUBULARS.
g| Tuesday, 1 391 CONTINUE TO PULL ANCHORS. RIG RELEASED TO WOODSIDE ENERGY LAST ANCHOR
May 2001 RACKED AT 10:15 HOURS MAY 01, 2001

Copyright IDS, Sept 13th, 2000 22/05/2001, 08:38 Page: 1
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ACTIVITY REPORT

WELL : Northright-1
Drilling Co : DIAMOND OFFSHORE
Rig . OCEAN BOUNTY Page Number : 1of 4

Date : 24.04.2001

Depth Phase Cls Op RootC Hrs Activity
0 PS P ANCH 5.00 DROP ANCHOR # 6 ON BOTTOM ON RUN IN AND RUN OUT 1600' OF
CHAIN
0 PS TP ANCH 110.00 PACIFIC SENTINEL ADVISED THAT IT IS UNABLE TO REPAIR

STEERING PROBLEM REPORTED PRIOR TO ANCHOR DROP.
ANCHOR OPERATIONS SUSPENDED.

0 PS P ANCH 85.00 PACIFIC SENTINEL ADVISED IT COULD TAKE TOW BRIDEL WHILST
CONQUEROR LAID ANCHORS. ATTEMPT TO GET STB TOW LINE TO
SENTINEL UNSUCCESSFUL DUE TO CRANE PROBLEM. CONTINUE
TO PULL RIG OVER LOCATION WITH CONQUEROR TO COMPLETE
RUNNING ANCHOR # 6.

0 PS TP ANCH 95.00 CONNECT SENTINEL TO TOW LINE. SENTINEL ON STATIC TOW.
RELEASE CONQUEROR TO RUN ANCHORS

0 PS P ANCH 85.00 RUN ANCHOR# 2

0 PS TP ANCH 105.00 ATTEMPT TO RUN ANCHOR # 7. ANCHOR UPSIDE DOWN. TURN
ANCHOR AROUND

0 PS P ANCH 65.00 RUN ANCHOR #7

0 PS P ANCH 40.00 ADJUST RIG POSITION USING ANCHORS WHILST #3 PENNANT WIRE
IS PASSED TO THE CONQUEROR TO CHANGE PENNANT

0 PS TP ANCH 20.00 #3 PENNANT TANGLED AROUND ANCHOR - FIX SAME

0 PS P ANCH 20.00 PASS #3 PENNANT WIRE TO THE CONQUEROR, RUN OUT 1000
CHAIN SO ANCHOR CAN BE PUT ON DECK OF CONQUEROR

0 PS TP ANCH 60.00 #3 PENNANT WIRE PARTED ON CONQUEROR - ALL SAFE ON DECK.
J HOOK PASSED TO CONQUEROR, ATTEMPT TO RECOVER ANCHOR
#3

Date : 25.04.2001

Depth Phase Cls Op RootC Hrs Activity

0 PS TP ANCH 50.00 ATTEMPT TO RECOVER ANCHOR #3. J HOOK CAME OFF CHAIN IN
HEAVY WEATHER, LANDING NEAR BOAT WINCH. BOAT ADVISED
SUSPENDING OPERATIONS DUE TO HEAVY WEATHER (+3 M
SWELLS AND +40 KT WINDS)

0 PS TP ANCH 460.00 WAIT ON WEATHER

0 PS TP ANCH 130.00 PACIFIC CONQUEROR J HOOK # 3 CHAIN. CHAIN RECOVERED WITH
NO ANCHOR. J HOOK AND PENNANT PASSED BACK TO THE RIG

0 PS P ANCH 80.00 RUN ANCHOR#4

0 PS P ANCH 95.00 PASS #1 PENNANT WIRE TO PACIFIC CONQUEROR, REPLACE
PENNANT ON # 1 ANCHOR

0 PS P ANCH 75.00 RUN ANCHOR#1

0 PS P ANCH 90.00 RUN ANCHOR#8

0 PS TP ANCH 125.00 ATTEMPT TO RUN ANCHOR #5 . STOPPED PAYING OUT CHAIN AT
2640' DUE TO ROCKY BOTTOM. HAUL IN FOR RE-RUN.

0 PS P ANCH 50.00 RE-RUN ANCHOR#5

0 PS P ANCH 255.00 CROSS-TENSION ANCHORS AND BALLAST DOWN TO DRILLING
DRAFT

0 CH TP TRIP- 30.00 WAIT ON ROV TO PERFORM SEABED SURVEY AND MONITOR

TAGGING MUDLINE - SONAR FAILURE
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WELL :Northright-1 Page Number : 2 of 4

Date : 26.04.2001

Depth Phase Cls Op RootC Hrs Activity

0 CH P TRIP-I 90.00 RIH & TAG BOTTOM (130.5 M - TIDE CORRECTED, WATER DEPTH
105.5 M) WITH ROV PERFORMING VISUAL BOTTOM SURVEY. DROP
TOTCO SURVEY (2 DEGREES). SPACE-OUT AND CHECK ORIGINAL
POSITION ON THE SEA-FLOOR WITH THE ROV - OK.

154 CH P DRILL 90.00 SPUD NORTHRIGHT-1. DRILL 36" HOLE FROM 130.5 M TO 154 M
WITH GEL SWEEPS

154 CH P WIPE 60.00 PUMP 100 BBL SWEEP, TAKE SURVEY, DISPLACE 150 BBL HI-VIS,
WIPE HOLE, DISPLACE 150 BBLS HI VIS

154 CH P TRIP-( 60.00 POOH AND RACK BACK BHA

154 CON P CASIN 90.00 HOLD JSA. RIG TO RUN 30" CASING. TEST SHOE JOINT AND M/U 30"
CASING

154 CON P CASIN 60.00 M/U CEMENT STINGER AND 30" RT TO CASING. ENGAGE 30"
CASING TO PGB

154 CON P CASIN 60.00 RUN 30" CASING WITH PGB ON DRILLPIPE. R/U CEMENT LINE, CONT

TO RIH TO 153.46 M WITH 1.5 M STICK-UP ON 30" WELLHEAD - 3/4
DEGREE BULLSEYE

154 CON P CASIN 90.00 DISPLACE TO 75 BBLS SW. HOLD JSA FOR CEMENT JOB.
PRESSURE TEST CEMENT LINES. CEMENT CASING AS PER
PROGRAM

154 CON P CASIN 180.00 WAIT ON CEMENT HOLDING CASING WITH 180K. PGB BULLSEYE AT
1.3 DEG. RELEASE RUNNING TOOL, POOH, L/O RT, SES AND TIW

154 IHL P HAND 180.00 HOLD JSA - P/U 30" BHA AND L/O HO, BIT AND X/O. M/U 12 1/4" BHA
& RIH. STAB IN WITH ASSISTANCE FROM THE ROV - TAG CMT @ 146
M

154 IHL P DRILL 90.00 DRILL CMT AND SHOE - TAGGED 153 M - USING GEL & GUAR
SWEEPS

250 IHL P DRILL 150.00 DRILL 12 1/4" HOLE FROM 153 M TO 250 M AT CONTROLLED RATE
USING 30 BBL GEL/GUAR SWEEPS AS REQUIRED

250 IH1L P CIRCL 30.00 SWEEP HOLE WITH 200 BBL GUAR AND DISPLACE TO 200 BBL PHG

250 IHL P WIPEI 30.00 POOHFROM 250 M TO 150 M. RIH TO 250 M. SPOT 150 BBL
DRISPAC PILL

250 IHL P TRIP-( 60.00 POOH AND L/O BIT, SUB AND DC

250 IC1 P CASIN 90.00 HOLD JSA-R/U TO RUN CASING. P/U SHOE TRACK. TEST FLOAT
AND SHOE.

250 ICl1 P CASIN 30.00 RUN 95/8" CASING - FILL W/ SW

Date : 27.04.2001

Depth Phase Cls Op RootC Hrs Activity

250 IC1 P CASIN 60.00 CONTINUE TO RUN 9 5/8" CASING - FILL W/ SW

250 ICl1 P WELL 30.00 P/U 18 3/4" WELLHEAD ASSY, RELEASE RUNNING TOOL, M/U CMT
PLUGS & STINGER, M/U RUNNING TOOL TO 20" CASING CROSS-
OVER

250 ICl P CASIN 90.00 CONTINUE RUNNING CASING ON DP

250 ICl1 P CASIN 60.00 P/UCMT HEAD, CONNECT CONTROL LINES AND CEMENT HOSE

250 IC1 P CASIN 30.00 LAND 95/8" CSG, 30K DOWN, TEST WITH 50K OVERPULL. CIRC 90
BBL SW

250 ICl1 P CASIN 30.00 HOLD JSA - PRESSURE TEST CMT LINES, RELEASE BOTTOM DART
AND SHEAR PLUG WITH 1100 PSI, MIX & PUMP 340 SXS (70 BBLS)
CEMENT

250 IC1 P CASIN 60.00 RELEASE TOP DART, SHEAR PLUG WITH 2200 PSI, HALLIBURTON

DISPLACE WITH 22 BBLS SW, BUMP PLUG AND TEST CSG TO 2200
PSI, RIG DOWN CEMENT LINE, FLUSH CMT HEAD W/ SW

250 IC1 P TRIP-( 120.00 POOH & LAY OUT CMT HEAD
250 IC2 P RISEF 90.00 HOLD JSA - MOVE RIG OFF LOCATION 15 M, R/U RISER EQUIPMENT
250 IC2 P RISEF 90.00 M/U RISER DOUBLE
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WELL :Northright-1

Date : 27.04.2001

Page Number : 3 of 4

Depth Phase Cls Op RootC Hrs Activity
250 IC2 P RISEF 180.00 MOVE BOP & LMRP TO BEAMS. FUNCTION TEST BOTH PODS
250 IC2 P RISEF 330.00 M/UDOUBLE, HOLD JSA, RUN BOP, PRESSURE TEST CHOKE & KILL
LINES 200 PSI /5 MIN 5000 PSI /10 MIN AT DOUBLE AND BEFORE
SLIP JOINT
250 IC2 P RISEF 150.00 HOLD JSA - M/U SLIP JOINT, FIT GOOSENECKS, PRESSURE TEST
250 IC2 P RISEF 60.00 CONNECT RISER TENSION LINES
250 IC2 P BOP : 30.00 MOVE RIG BACK OVER LOCATION. LAND BOP WITH 50K DOWN,
TEST CONNECTION WITH 50 K OVERPULL
250 IC2 P RISEF 30.00 HOLD JSA - UNLOCK SLIP JOINT
Date : 28.04.2001
Depth Phase Cls Op RootC Hrs Activity
250 IC2 P RISEF 30.00 CONTINUE TO N/U SLIP JOINT & STROKE OUT - L/O LANDING JOINT
250 IC2 P RISEF 90.00 HOLD JSA - P/UDIVERTER & INSTALL - 40K OVERPULL TEST - GOOD.
R/D RISER RUNNING EQUIPMENT
250 IC2 BOP : 60.00 M/UHWDP X 2 STDS TO BOP TEST TOOL, RIH & LAND OUT
250 IC2 BOP : 330.00 PRESSURE TEST BOP'S. ANN 200/ 2500, RAMS 200 / 5000, 5/ 10 MIN
TEST ON YELLOW POD, FUNCTION ON BLUE POD. POOH, L/O TEST
TOOL - FUNCTION DIVERTER SYSTEM
250 PH1 P MWD 90.00 P/UMWD & FUNCTION TEST SAME - PROGRAM TOOL
250 PH1 P TRIP-I 90.00 CONTINUE TO P/U BHA AND RIH. TAG CEMENT AT 225 M
253 PH1 P DRILL 90.00 CLEAN OUT CEMENT TO 233 M - TAG PLUGS
253 PH1 P DRILL 150.00 DRILL CEMENT FROM 225 - 250 M. FLUSH CHOKE & KILL LINES TO
MUD
253 PH1 P CIRCL 30.00 REAM SHOE AND RAT HOLE & DRILL 3 M OF NEW FORMATION,
DISPLACE TO MUD
253 PH1 P LEAK- 60.00 PERFORM FIT TO 1.24 SG (EMW) AT 253 M WITH 1.10 SG MUD
(VERBAL APPROVAL FROM KOUROSH MEHIN - VIC NRE) TO DRILL
AHEAD
253 PH1 P HAND 30.00 TDS SERVICE
347 PH1 P DRILL 390.00 DRILL 8 1/2" HOLE FROM 253 M TO 347 M, FLOW CHECK LOSSES AT
275 M - STATIC. FLOW CHECK DRILL BREAK AT 329 M - STATIC.
DEVIATION SURVEY AT 319.5 M - 0.35 DEGREES
Date : 29.04.2001
Depth Phase Cls Op RootC Hrs Activity
391 PH1 P DRILL 150.00 CONTINUE TO DRILL 8 1/2" HOLE FROM 347 M TO 391 M (TD)
BOOSTING RISER AS REQUIRED. DECISION TO TD EARLY BASED
ON LWD LOGS AND SAMPLES. VERBAL APPROVAL FROM
KOUROSH MEHIN (VIC NRE)
391 PH1 P CIRCL 30.00 CIRCULATE BOTTOMS-UP
391 PH1 P TRIP-( 120.00 POOH, LAY DOWN ANADRILL, JARS AND STABILIZER
391 ABN P PIPE - 150.00 HOLD JSA - RIG-UP THEN PICK-UP 18 JTS 3 1/2" D/P AND CUT-OFF
STINGER. RIH AND CIRCULATE BOTTOMS UP
391 ABN P CEME 30.00 TEST HOWCO LINES TO 1200 PSI. PUMP CEMENT PLUG # 1 FROM
337 M TO 212 M WITH 187 SXS. DISPLACE WITH 1.2 BBLS
SEAWATER AND 8.9 BBLS MUD.
391 ABN P CEME 60.00 POOH FROM 337M TO 156 M, CIRCULATE BOTTOMS UP
391 ABN P WAIT 120.00 POOH FROM 156 TO 128 M, FLUSH BOPS AND CHOKE AND KILL
LINES WHILST WOC.
391 ABN P WELL 60.00 P/UWEAR BUSHING RUNNING TOOL AND RIH. LATCH AND
RELEASE 65K OVERPULL, POOH
391 ABN P TRIP-I 60.00 P/U31/2"DP CEMENT STINGER, RIH - TAG TOC AT 226 M WITH 5 K

Copyright IDS Pty Ltd Jan 2001
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WELL :Northright-1 Page Number : 4 of 4

Date : 29.04.2001

Depth Phase Cls Op RootC Hrs Activity
391 ABN P CIRCL 60.00 DISPLACE WELL TO SEAWATER AND R/U CEMENT HOSE
391 ABN P CEME 30.00 PRESSURE TEST HOWCO LINES TO 1000 PSI, MIX AND PUMP

CEMENT PLUG # 2 FROM 223 M TO 160 M WITH 72 SXS CMT.
DISPLACE W/ 9 BBLS S/W

391 ABN P CIRCL 30.00 PULL BACK TO 150 M. REVERSE CIRCULATE - PUMP 50 BBLS S/W.
SMALL AMOUNT OF CMT CIRCULATED
391 ABN P TRIP-( 60.00 POOH CMT STINGER, L/O 12 1/4" STAB FROM DERRICK
391 ABN P RISEF 60.00 HOLD JSA - R/U TO PULL BOP & RISER
391 ABN P RISEF 60.00 HOLD JSA - PULL DIVERTER AND L/O
391 ABN P RISEF 90.00 P/U LANDING JOINT, CLOSE SLIP JOINT
391 ABN P RISEFR 90.00 UNLATCH BOP, HOLD JSA, NIPPLE DOWN SLIP JOINT
391 ABN P RISEF 180.00 L/O LANDING JOINT, SLIP JOINT AND PULL BOP
Date : 30.04.2001
Depth Phase Cls Op RootC Hrs Activity
391 ABN P RISEF 60.00 LAND LMRP AND BOP ON BEAMS, N/D BOP. R/D RISER EQUIPMENT
391 ABN P BOP : 30.00 M/UJET TOOL AND JET BOPS
391 ABN P BOP : 60.00 MOVE BOP AND LMRP. INSTALL MOUSEHOLE
391 ABN P CASIN 120.00 P/U AND M/U CASING CUTTING ASSY. TEST KNIVES AND RIH. STAB-
IN AND LATCH
391 ABN P CASIN 240.00 CUT 20" AND 30" CASING AT 133.5 M (3 M BELOW MUD LINE)
391 ABN P CASIN 180.00 ATTEMPT TO PULL CASING - 160K OVERPULL - NO GO. CONTINUE
TO CUT CASING
391 ABN P CASIN 30.00 PULL CASING FREE OF SEABED AND COMMENCE PULLING TGB TO
SURFACE. (1155 HRS #8 PENNANT PASSED TO PACIFIC SENTINEL)
391 RMC P ANCH 620.00 COMMENCE PULLING ANCHORS WHILST DEBALLASTING THE RIG.
PACIFIC SENTINEL CHASING AND RECOVERING ANCHOR # 8,
ANCHOR # 1 AND ANCHOR # 7. PACIFIC CONQUEROR CHASE AND
RECOVER ANCHOR # 5
391 RMC P ANCH 100.00 DEBALLAST RIG FROM 56.6 FT TO 32 FT
Date : 01.05.2001
Depth Phase Cls Op RootC Hrs Activity
391 RMC P ANCH 180.00 CONTINUE DEBALLASTING RIG FROM 56.6 FT TO 32 FT TRANSIT
DRAFT
391 RMC TP ANCH 120.00 REPOSITION ANCHOR #3 (NEW ANCHOR) TO ALLOW ACCESS TO
ANCHOR #4 PENNANT WIRE
391 RMC P ANCH 315.00 RECOVER ANCHORS #4 AND #2 WITH THE PACIFIC SENTINEL.

RECOVER ANCHOR #6 WITH THE RIG. RIG RELEASED LAST
ANCHOR RACKED AT 10:15 HOURS MAY 1, 2001.
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Phase Analysis : Planned versus Actual times

= Move Time : Included in Totals
Northright-1 _

Total plan hrs in plannned phases : 129.60

Total actual hrs in planned phases : 120.75

Total hrs in plan but not on well 43.20

Total hrs on well but not in plan: 45.00

Planned v Actual Hrs per Phase

RIG-UP/PRESPUD

CONDUCTOR HOLE

CONDUCTORS

INTERMEDIATE HOLE (1)

INTERMEDIATE CASING (1)
36

PLUG AND ABANDON

RIG-DOWN/MOVE OUT

-30 40

Hours
GEES Planned
Actual
@ Difference
Phase depth Plan hrs | Actual hrs|  Diff Phase | Hrs in plan Phase | Hrs on well but
RIG-UP/PRESPUD 1440  35.00| -20.60 U 3k el ] e U 1L
CONDUCTOR HOLE 152.00 7.20 5.50 1.70 E2 24.00 IC2 24.50
CONDUCTORS 152.00 9.60 8.00 1.60 IH2 19.20 PH1 20.50
INTERMEDIATE HOLE (° 247.00 12.00 9.00 3.00
INTERMEDIATE CASINC 247.00 36.00 10.00 26.00
PLUG AND ABANDON 420.00 28.80 31.00 -2.20
RIG-DOWN/MOVE OUT 420.00 21.60 22.25 -0.65
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Time Analysis Overview

Page 1

Well : Northright-1
Drilling Co : DIAMOND OFFSHORE
Rig : OCEAN BOUNTY
Spud date : 24.04.2001
TD Depth 391.0
Final Depth 391.0
Total Time (hrs) - Spud/Release : 143.50
Total Time (hrs) - Rig Move : 22.25
Total NPT (hrs) : 21.75
Total Time (hrs) - Pre Spud 35.00
Time-Breakdown : Times by Class and Operation Operations of < than 2 hrs
Class Hrs Operation Hrs
PROGRAMMED EVENT 144.0 ANCHOR HANDLING 57.3
TROUBLE - DURING PROGRAN 21.8 RISER - RUN 175
TOT. CSG/CMT 14.5
DRILLING AHEAD 13.0
TOT. TRIPPING 115
CASING - CUT 9.0
RISER - RECOVER 9.0
BOP : NIPPLE U/D AND TEST 8.5
CASING - RUN 8.5
HANDLE BHA 35
CIRCULATE & CONDITION MUD 3.0
PIPE - PICKUP 2.5
CEMENT ABANDONMENT/KICK 2.0
MWD SVC/D'LOAD DATA 1.5
WELL-HEAD 15
WIPER TRIP 15
LEAK-OFF TEST 1.0
CASING - PULL 5
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TIME BREAKDOWN DATABASE - single well overview

Page 2

WELL : Northright-1

|Pacesetter : Northright-1

Time Breakdown by Class Codes

TROUBLE - DURING PROGRAM

Class Title

PROGRAMMED EVENT

144

80
Time in hours

20 40 60

140

120

100

160

Time Analysis by Class
Codes

TROUBLE - DURING PROGRAM (13.12)

Class

Hrs

PROGRAMMED EVENT
TROUBLE - DURING
PROGRAM

144.0
21.8

PROGRAMMED EVENT (86.88)
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TIME BREAKDOWN DATABASE - single well overview

Page 3

WELL : Northright-1 [Pacesetter : Northright-1

Time Breakdown by Operational Code

CASING - PULL } 5

LEAK-OFF TEST

WIPER TRIP

WELL-HEAD

MWD SVC/D'LOAD DATA
CEMENT ABANDONMENT/KICK
PIPE - PICKUP

CIRCULATE & CONDITION MUD

HANDLE BHA

Operation
|

..

j 1.5

j 1.5

j 1.5

=,

j 25

—.

j 35
CASING - RUN - 83.5
BOP : NIPPLE U/D AND TEST -

RISER - RECOVER -
CASING - CUT -

TOT. TRIPPING - | 115

DRILLING AHEAD - | 13

Operational Time (hrs)

TOT. CSG/CMT \ 145
RISER - RUN ‘ 175
ANCHOR HANDLING 57.05
\ \ \ \ \ \ \ \ \ \ \
‘ \ ‘ \ ‘ \ ‘ \ \ ‘ \
0 10 20 30 40 50 60
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TIME BREAKDOWN DATABASE - single well overview

Page 4

WELL : Northright-1

|Pacesetter : Northright-1

Breakdown of Total Csg & Cmtng Time

DRILL FLOAT & SHOE TRACK

WAIT ON CEMENT

DRILLING CEMENT

CASING - CEMENT

TRIP-IN

TRIP-OUT

CASING - CUT (5.43)

TOT. TRIPPING (6.94)

DRILLING AHEAD (7.84)
TOT. CSG/CMT (8.75)

RISER - RUN (10.56)

tot
Time Analysis by Operational Codes| Operation hrs
ANCHOR HANDLING (57.3
RISER - RUN 175
TOT. CSG/CMT 145
DRILLING AHEAD 13.0
TOT. TRIPPING 11.5
CASING - CUT 9.0
RISER - RECOVER 9.0
LEAK-OFF TEST (0.60) AND TEST
W‘é’:fiRE;g'E’0<gbf;0> CASING - RUN 8.5
MWD SVC/D'LOAD DATA (0.90) HANDLE BHA 3.5
CEMENT ABANDONMENT/KICK (1.21) CIRCULATE & 3.0
CIRCULATE & COND'ID'II"I:;\; Efgt(fs(ll)'sn CONDITION MUD
FIANDLE BHA (2.11): PIPE - PICKUP 25
CASING - RUN (5.13) CEMENT 2.0
ABANDONMENT/KIC
BOP : NIPPLE U/D AND TEST (5.13) ANCHOR HANDLING (34.54) I\K/IWD SVC/DLOAD 15
RISER - RECOVER (5.43) \?VAE-II-_ﬁ-HEAD 15
WIPER TRIP 15
LEAK-OFF TEST 1.0
CASING - PULL 0.5
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Time Breakdown by Phase|TOTAL HRS ON WELL : 165.75
Northright-1 TOTAL PROGRAMMED HRS : 144.00
TOTAL TROUBLE HRS: 21.75
TOTAL UNPROGRAMMED HRS: 0.00
Programmed, Trouble and Unprogrammed hours per Phase
15.75 } }
CONDUCTOR HOLE 5 ‘ ‘ ‘ ‘ ‘
h 5 ‘ ‘ ‘ ‘
CONDUCTORS 1 1 1 1 1
[ - ‘ ‘ ‘
INTERMEDIATE HOLE (1) ‘ ‘ ‘ ‘ ‘
T o j j j
INTERMEDIATE CASING (1) : 1 1 1 1
T 0 ‘ ‘ ‘
INTERMEDIATE CASING (2) ‘ ‘ ‘ ‘ j
0 s e 245
PRODUCTION HOLE (1) ‘ ‘ ‘ ‘
I 205
PLUG AND ABANDON
31
RIG-DOWN/MOVE OUT 2
20.25
| | | | | | | | | | | |
I I | I | I | I I T I ] \
0 5 10 15 20 25 30 35
Hours
. Programmed Time . Trouble Time Unprogrammed Time
CODE PHASE PROG TROUB UNPROG
PS RIG-UP/PRESPUD 15.75 19.25
CH CONDUCTOR HOLE 5.00 0.50
CON CONDUCTORS 8.00
IH1 INTERMEDIATE HOLE (1) 9.00
IC1 INTERMEDIATE CASING (1) 10.00
ICc2 INTERMEDIATE CASING (2) 24.50
PH1 PRODUCTION HOLE (1) 20.50
ABN PLUG AND ABANDON 31.00
RMO RIG-DOWN/MOVE OUT 20.25 2.00




PHASE : RIG-UP/PRESPUD
PROG. TIME (hrs): 15.75  TROUBLE TIME (hrs): 19.25 UNPROG. TIME (hrs): 0.00

Operational Hours

Operation

ANCHOR HANDLING

0 5 10 15 20
hrs

Programmed Trouble Unprogrammed




PHASE : CONDUCTOR HOLE
PROG. TIME (hrs): 5.00 TROUBLE TIME (hrs): 0.50 UNPROG. TIME (hrs): 0.00

Operational Hours

TRIP-IN

DRILLING AHEAD

Operation

WIPER TRIP

TRIP-OUT

i
\
.8 1 1.2 1.4 1.6
hrs

o
N
i
o

Programmed Trouble Unprogrammed




PHASE : CONDUCTORS
8.00 TROUBLE TIME (hrs): 0.00 UNPROG. TIME (hrs):

PROG. TIME (hrs):

0.00

CASING - CEMENT

Operation

CASING - RUN

Operational Hours

hrs

Programmed

Trouble Unprogrammed




PHASE : INTERMEDIATE HOLE (1)

PROG. TIME (hrs): 9.00 TROUBLE TIME (hrs):  0.00 UNPROG. TIME (hrs): 0.00
Operational Hours
HANDLE BHA
I, =

DRILLING AHEAD

DRILL FLOAT & SHOE TRACK

Operation

TRIP-OUT

WIPER TRIP

CIRCULATE & CONDITION MUD

o
ol
JE

Programmed

1.5
hrs

Trouble

Unprogrammed




PHASE : INTERMEDIATE CASING (1)
PROG. TIME (hrs): 10.00 TROUBLE TIME (hrs): 0.00 UNPROG. TIME (hrs): 0.00

Operational Hours

CASING - RUN
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PHASE : INTERMEDIATE CASING (2)
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PHASE : PLUG AND ABANDON

PROG. TIME (hrs): 31.00 TROUBLE TIME (hrs): 0.00 UNPROG. TIME (hrs): 0.00
Operational Hours
RISER - RECOVER : : : : .
e
CASING - CUT ‘ ‘ ‘ ‘ .
e
PIPE - PICKUP ‘
[ 25
WAIT ON CEMENT ‘ ,
I
CEMENT ABANDONMENT/KICK 1 ,
I
c | ‘
je] :
S CIRCULATE & CONDITION MUD 1
L [ 15
O + |
BOP : NIPPLE U/D AND TEST 1
[ 15
WELL-HEAD :
! ‘
TRIP-OUT ‘
! j
TRIP-IN ‘
[ !
CASING - PULL ] j
F ' | | | | | | | | |
\ ‘ \ ‘ \ ‘ \ ‘ \ ‘
0 2 4 6 8 10
hrs
Programmed Trouble Unprogrammed




PHASE : RIG-DOWN/MOVE OUT
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TIME BREAKDOWN DATABASE Non-Productive Time Analysis (NPT)

WELL Northright-1
Drilling Co : DIAMOND OFFSHORE
Rig : OCEAN BOUNTY
Spud Date : 24.04.2001
Total Depth : 391
Final Depth : 391
Total Time on Well (hrs) 165.8 (days) 6.91
Total Trouble Time (hrs) 21.8 (days) 0.91
Trouble Time (%) 13.12
Total NPT Hours per Phase

PHASE HOURS
RIG-UP/PRESPUD 19.3
RIG-DOWN/MOVE OUT 2.0
CONDUCTOR HOLE 0.5

NPT during programmed time

DATE | PHS OPERATION NPT | DEPTH DESCRIPTION OF PROGRAMMED TROUBLE TIME

24.04.20( PS | ANCHOR HANDLING 1.8 0| PACIFIC SENTINEL ADVISED THAT IT IS UNABLE TO REPAIR
STEERING PROBLEM REPORTED PRIOR TO ANCHOR DROP.
ANCHOR OPERATIONS SUSPENDED.

24.04.20( PS | ANCHOR HANDLING 1.6 0| CONNECT SENTINEL TO TOW LINE. SENTINEL ON STATIC TOW.
RELEASE CONQUEROR TO RUN ANCHORS

24.04.20( PS | ANCHOR HANDLING 1.8 0| ATTEMPT TO RUN ANCHOR # 7. ANCHOR UPSIDE DOWN. TURN
ANCHOR AROUND

24.04.20( PS | ANCHOR HANDLING 0.3 0| #3 PENNANT TANGLED AROUND ANCHOR - FIX SAME

24.04.20( PS [ ANCHOR HANDLING 1.0 0] #3 PENNANT WIRE PARTED ON CONQUEROR - ALL SAFE ON DECK. J
HOOK PASSED TO CONQUEROR, ATTEMPT TO RECOVER ANCHOR #3

25.04.20( PS [ ANCHOR HANDLING 0.8 0| ATTEMPT TO RECOVER ANCHOR #3. J HOOK CAME OFF CHAIN IN
HEAVY WEATHER, LANDING NEAR BOAT WINCH. BOAT ADVISED
SUSPENDING OPERATIONS DUE TO HEAVY WEATHER (+3 M SWELLS
AND +40 KT WINDS)

25.04.20( PS [ ANCHOR HANDLING 7.7 0 WAIT ON WEATHER

25.04.20( PS [ ANCHOR HANDLING 2.2 0| PACIFIC CONQUEROR J HOOK # 3 CHAIN. CHAIN RECOVERED WITH
NO ANCHOR. J HOOK AND PENNANT PASSED BACK TO THE RIG

25.04.20( PS | ANCHOR HANDLING 2.1 O[ATTEMPT TO RUN ANCHOR #5. STOPPED PAYING OUT CHAIN AT
2640' DUE TO ROCKY BOTTOM. HAUL IN FOR RE-RUN.

25.04.20( CH | TRIP-IN 0.5 0] WAIT ON ROV TO PERFORM SEABED SURVEY AND MONITOR
TAGGING MUDLINE - SONAR FAILURE

01.05.20( RMO | ANCHOR HANDLING 2.0 391| REPOSITION ANCHOR #3 (NEW ANCHOR) TO ALLOW ACCESS TO
ANCHOR #4 PENNANT WIRE

NPT during unprogrammed time
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WELL : Northright-1

Trouble Drilling by Operational Code
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NPT : Root-Cause Analysis

WELL : Northright-1

Weather

Rig move, R/U, excl WOW

Miscellaneous

Root Cause :

Lost Time Summary (hrs)

B.58

14

Date |[Phase| Root Cause Operation Depth Description Hrs
24.04..| PS Rig move, R/U, | ANCHOR 0.0| PACIFIC SENTINEL ADVISED THAT IT IS UNABLE TO REPAIR 1.83
excl WOw HANDLING STEERING PROBLEM REPORTED PRIOR TO ANCHOR DROP.

ANCHOR OPERATIONS SUSPENDED.
24.04..| PS Rig move, R/U, | ANCHOR 0.0/ CONNECT SENTINEL TO TOW LINE. SENTINEL ON STATIC TOW. 1.58
excl WOw HANDLING RELEASE CONQUEROR TO RUN ANCHORS
24.04..| PS Rig move, R/U, | ANCHOR 0.0| ATTEMPT TO RUN ANCHOR # 7. ANCHOR UPSIDE DOWN. TURN 1.75
excl WOw HANDLING ANCHOR AROUND
24.04..| PS Rig move, R/U, | ANCHOR 0.0] #3 PENNANT TANGLED AROUND ANCHOR - FIX SAME 0.33
excl WOw HANDLING
24.04..| PS Rig move, R/U, | ANCHOR 0.0| #3 PENNANT WIRE PARTED ON CONQUEROR - ALL SAFE ON DECK. | 1.00
excl WOw HANDLING J HOOK PASSED TO CONQUEROR, ATTEMPT TO RECOVER
ANCHOR #3
25.04..| PS Rig move, R/U, | ANCHOR 0.0| ATTEMPT TO RECOVER ANCHOR #3. J HOOK CAME OFF CHAIN IN 0.83
excl WOw HANDLING HEAVY WEATHER, LANDING NEAR BOAT WINCH. BOAT ADVISED
SUSPENDING OPERATIONS DUE TO HEAVY WEATHER (+3 M
SWELLS AND +40 KT WINDS)
25.04..| PS Weather ANCHOR 0.0] WAIT ON WEATHER 7.67
HANDLING
25.04..| PS Rig move, R/U, | ANCHOR 0.0 PACIFIC CONQUEROR J HOOK # 3 CHAIN. CHAIN RECOVERED 2.17
excl WOwW HANDLING WITH NO ANCHOR. J HOOK AND PENNANT PASSED BACK TO THE
RIG
25.04..| PS Rig move, R/U, | ANCHOR 0.0 ATTEMPT TO RUN ANCHOR #5 . STOPPED PAYING OUT CHAIN AT 2.08
excl WOwW HANDLING 2640' DUE TO ROCKY BOTTOM. HAUL IN FOR RE-RUN.
25.04.;] CH Miscellaneous | TRIP-IN 0.0 WAIT ON ROV TO PERFORM SEABED SURVEY AND MONITOR 0.50
TAGGING MUDLINE - SONAR FAILURE
01.05. RMO | Rig move, R/U, [ ANCHOR 391.0| REPOSITION ANCHOR #3 (NEW ANCHOR) TO ALLOW ACCESS TO 2.00
excl WOwW HANDLING ANCHOR #4 PENNANT WIRE
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